TIMELINE OF ACTIVITIES
City of Hialeah Training Facility

	DATE
	ACTIONS
	Program or Agency Involved
	NOTES

	8/15/19
	Contacted fire chief in regard to acquiring site access.
	DEP, City of Hialeah
	To request site access and answer questions. 
DEP Site Number:
ERIC_7419


	02/13/20
	Preliminary assessment performed.
	DEP, State contractor
	Sediment, soil and groundwater samples collected for per- and polyfluoroalkyl substances (PFAS).  These analytes are associated with firefighting aqueous film forming foam (AFFF).  

	4/20/20
	Certified Laboratory Results Received.
	DEP Central Laboratory
	Concentrations of perfluorooctanoate
acid (PFOA) and perfluorooctane sulfonate (PFOS) in groundwater were above the groundwater cleanup target level (GCTL); the concentrations of PFOA and PFOS in soil were above provisional soil cleanup target levels.


	4/20/20
	DEP notified DEP staff, the Department of Health (DOH) and the City of Hialeah Training Facility of sample results.
	DEP, DOH and City of Hialeah Training Facility
	DEP notified DOH to conduct private well sampling and provide necessary notifications.

	5/26/20
	Letter provided to City of Hialeah Training Facility.
	DEP
	DEP provided a letter to the training facility indicating that they may be responsible for further assessment and remediation.


	5/18/23
	TA completed and given to CDM Smith, Inc.
	DEP
	Site assessment/recon work to begin at the end of May.

	09/08/2023
	Site Assessment work plan submitted and approved for invoicing.
	DEP, CDM Smith
	Currently accepting bids for next phase of site work.

	01/23/2024
	Teams meeting discussing outline for next phase of work.
	DEP, CDM Smith
	Currently awaiting new SAWP.

	04/23/2024
	SAWP was denied due to being too expensive.
	DEP, CDM Smith
	Currently awaiting new SAWP.

	02/12/2025
	Finally have a working TA proposal.
	DEP, CDM Smith
	Beginning work on new TA today (2/12/25).

	04/01/2025
	Task Assignment issued.
	DEP, CDM Smith
	First deliverable is due 05/30/2025.

	6/19/2026
	Assessment Ongoing
	DEP, CDM Smith
	Assessment of the sports field adjacent to the fire
training facility continues. All samples have been collected and the report is due
7/31/26.



