TIMELINE OF ACTIVITIES
Fire Academy of the South


	DATE
	ACTIONS
	Program or Agency Involved
	NOTES

	5/18/21
	Site access granted.
	DEP-
Fire Academy of the South
	DEP secured site access. DEP site number: ERIC_17235.

	6/23/21
	Site reconnaissance performed at the site with Academy representatives and a DEP contractor.
	DEP-
Fire Academy of the South
	Site reconnaissance performed. PFAS samples collected from two surface water bodies and a supply well. SIS-2021-06-25-01

	7/01/21
	DEP Central Laboratory certified results released.
	DEP Central Laboratory
	Elevated PFAS levels in the surface water bodies.  The potable well was nondetect for all PFAS analytes.

	8/06/21
	Draft work plan released by State contractor.
	DEP - State Contractor
	Prospective soil, ground and surface water sample locations identified.

	10/11/21
	Final work plan released by State Contractor. Initial soil sampling and DPT work scheduled for week of 11/15/21
	DEP-State Contractor-Fire Academy of the South
	Work Plan sent to Fire Academy of the South

	Nov.-Dec. 2021
	State Contractor collects soil and surface water samples from 110+ locations
	DEP - State Contractor
	PFAS contamination in soils and surface water spread broadly across facility

	12/13/21
	SIS installs 8 shallow monitor wells at the site and collects HPT data
	DEP - State Contractor
	Monitor wells are water table intercept wells

	February 2022
	DPT rig scheduled for collection of screen-points
	DEP - State Contractor
	

	March 14, 2022
	Sonic Rig scheduled for installation of deep wells
	DEP - State Contractor
	

	August 2022
	Golder Issues SAR 
	DEP - State Contractor
	PFAS is spread across site in groundwater, soils, sediments and surface water

	March 2023
	Second Phase of Assessment begins. Shallow monitor wells, vertical profiling and sediment and surface water sampling including offsite locations
	DEP - State Contractor
	Samples will be collected from adjacent Alden Road Exceptional School

	November 2023
	Supplemental SAR released
	DEP - State Contractor
	Groundwater and soil samples collected from Alden Road exceptional school not contaminated. Concentrations of PFAS decrease south of canal below PGCTL of 70 ng/L.

	January 2024
	WSP developing CEF for three different source remediation scenarios 
	DEP - State Contractor
	WSP and DEP scheduled to meet with FAOS and FSCJ personnel to discuss SSAR and remediation scenarios the week of February 12th 2024

	January 2024
	WSP developing CEF for assessment of impacted potable wells located south of Beach Blvd
	DEP - State Contractor
	Some potable wells located along Versailles Street exceed PGCTL

	February 2025
	WSP resamples existing monitor well network
	DEP-WSP
	DEP Lab results sent 3-13-2025. Awaiting SSAR

	June 2025
	WSP issues SSAR
	DEP-WSP
	Report recommends additional work to south and west of the facility

	November 2025
	WSP provides CEF/LOE for next phase
	DEP-WSP
	CEF/LOE under review




