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Site Manager (SM)

High Level Redesign FINAL DRAFT

Start
7

Receive email from 
PRP.ScopeOffer

8
Review ATC response 
and evaluate quotes. 
Discuss with ATC and 

make necessary 
updates to SPI 

workbook and/or 
SOW 

3

10
Send TA and SOW/SPI 
package (follow naming 
convention and format 
type) to AR  

4

12
Receive Ariba 
Administrator 

ACTION 
REQUIRED 

Notification 

13
Quality check 

PR and 
attachments 

in MFMP 

17
MFMP generates 
approval email to 

Cost Center 
Administrator

27
Wait for TA 
and SOW/SPI 
package from 
Site Manager

 Description
 Pay items
 Quantities
 Deliverables
 Quotes
 Tables 
 Figures etc

20
Update deliverable 
due dates in STCM 
based on PO start 

date

01
Determine 

next scope of 
work to draft

02
Prepare 

Attachment A 
Scope of Work 

(SOW) including 
appropriate tables

04
Consult with 

PE/PG

03
Populate SPI 

Quantity 
Screen in 

STCM

Administrative Reviewer (AR)

21
Receive SOW 

package & STCM 
SPI  # from Site 

Manager

1

 Assignment Type
 Site Access 

Information
 Cost Share 

Information
 Verify appropriate 

documents attached 

22
Review SOW 
package and 
STCM SPI for 

general 
completeness

23
Approve?

26
Send SOW package by e-mail to 

Assignment Specialist

2

24
Work with 

appropriate party 
(Site Manager) to 

correct errors

Assignment  Specialist

33
Receive SOW 

package e-mail  
from AR

2

32
Check STCM 
CSF each day 
for approved 

SPIs

34
Evaluate SPI 

to ensure 
assignment 

process 
followed

36
Run Contractor 

Selection 
Process  in 

STCM

Up to 3 
business days 

wait

38
Request 

owner input if 
required

43
Offer scope to 

contractor via e-
mail

NO

37
Generate SPI 

and site 
folder

35
Verify 

Assignment type 
w/ Site Manager 

& update as 
needed

39
Direct Assign?

YES

40
E-mail SPI & SOW 

package to Contractor 
and SM

6
Wait on email 

from 
PRP.ScopeOffer

05
Email Administrative 
Reviewer (AR) SOW 

package & SPI #. 

1

14
Approve?

16
Approve in 

MFMP

18
Wait on Ariba 

Administrator Notification 
(Fully 

Approved) email indicating 
the PO has been issued

19
Receive Ariba Administrator 
Notification (Fully Approved) email 
indicating the PO has been issued

11
Wait for Ariba Administrator 

ACTION REQUIRED Notification 
to review and approve PR in 

MFMP

NO

09
Create task 
assignment 

(TA)  in STCM 
referencing 

the SPI #

25
Change status 
to AA in STCM

28
Review TA and 
Final SOW/SPI 

package for 
completeness and 

accuracy

29
Approve?

30
Work with 

appropriate party 
(Site Manager) to 

correct errors

31
Email TA (with priority code) and 
SOW/SPI package to PR Creator 

39.1
If eQuote?

39.2
Enter 

acceptance 
into CSF

44
Contractor 
Accepts?

YES

End

42
Run CSF to 

select 
contractor

45
Enter decline 

into STCM CSF

46
Enter 

acceptance 
into STCM CSF

YES

47
E-mail SPI & SOW 
package to SM to 

prepare task 
assignment

3

End

5

15
Work with 

appropriate party 
(PR creator) to 
correct errors.

7

End

End

41
Prepare 

eQuote folder 
and email to 

eQuote 
Specialist

A

A

11
6A

4

Transport of 
document

Delay

Software

Nomenclature

Activity

Decision

Connector
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High Level Redesign 

PRP Accounting

77
Receive Ariba 
Administrator 
ALERT/ACTION 

REQUIRED  e-mail

78
Verify 

accounting 
information

79
Fix budget 

fields or work 
with PR 

Creator to fix 
issues

80
Approve PR in 

MFMP

ATC PR Creator

48
Receive Final SOW/
SPI Package and TA  

from AR

50
Retrieve documents 
from e-mail, verify  

all required 
documents are 

present and 
prepare site folder

51
Prepare 

documents 
for PR

53
MFMP generates 
an e-mail to SM 

54
 Receive revision 

requests
8

56
Update PR

57
MFMP 

sends e-
mail to SM

6A
6B

5

ATC Contract Manager

64
Receive Ariba 
Administrator 

ACTION 
REQUIRED 

Notification

9

Required by 
statute

65
QC contract & 
comparability 

review

Gatekeeper

70
Receive Ariba 
Administrator 

ACTION 
REQUIRED 

Notification

71
QC PR & 

attachments

72
Approve?

YES10

74
Approve in 

MFMP

75
MFMP prompts FLAIR 
approval and MFMP 

Issues PO (FACTS 
updated nightly)

76
MFMP send 

e-mail to 
SM 

11

NO

66
Consistent w/ 

Contract?

55
Work with 

Site Manager 
to fix

Cost Center Administrator

58
Receive Ariba 
Administrator 

ACTION 
REQUIRED 

Notification

7

63
MFMP sends 
e-mail to ATC 

Contract 
Manager

9
60

Approve?

49
Enter Admin 

Signature 
date and 

Priority Code  
in STCM

52
Create PR 
in MFMP

59
Review PR in 

MFMP

61
Work with appropriate party 
(Site Manager, PR Creator) to 

correct error 

8

62
Approve  in 

MFMP

67
Work with appropriate 
party (Site Manager, PR 
Creator) to correct error 

(see step 54)

8

68
Approve  in 

MFMP

End

73
Work with appropriate 
party (Site Manager, PR 
Creator) to correct error 

(see step 54)

8

End

Is PR    
$100,000?

End

76.A
MFMP send 

e-mail to 
ATC

Is PR    
$1,000,000?

Is PR   
$35,000?

10
10

YES

Is PR    
$325,000?

10

YES

10

IF NECESSARY

Program 
Administrator 
(PA)  Approve 

PR 

Division 
Director 

Approve PR 

Deputy 
Secretary 

Approve PR 

Secretary 
Chief of Staff 
Approve PR 

10

6A
6B

Transport of 
document

Delay

Software

Nomenclature

Activity

Decision

Connector

6B
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