TIMELINE OF ACTIVITIES
Palm Beach State College


	DATE
	ACTIONS
	Program or Agency Involved
	NOTES

	6/17/19
	Initial request by DEP to access property.
Site access granted.  Preliminary Site Assessment (PSA) scheduled for the week of 7/15/19.
	DEP
	DEP secured site access from Division Chief of Training.

	6/19/19
	Discussions with staff pinpoint aqueous film forming foam (AFFF) application areas.
	DEP, Palm Beach State College Staff
	Preliminary Site Assessment (PSA) designed to focus on AFFF usage areas.

	8/14/19
	PSA performed.
	DEP, DEP State Contractor
	Soil samples were collected from two intervals (0-1’ and 1-2’ below land surface) at seven boring locations, seven sediment samples were collected, two surface water samples were collected, and two groundwater samples collected from temporary monitor wells installed on-site.  A product sample was also collected for analysis.  

	8/19/19
	Trip report received from State Contractor and distributed to all parties.
	DEP, Palm Beach County
	

	9/09/19
	The DEP Central Laboratory released certified laboratory report Event SIS-2019-08-16-02-C-0116714.
	DEP Central Laboratory
	The concentrations of perfluorooctanoate
acid (PFOA) and perfluorooctane sulfonate (PFOS) in groundwater collected from temporary monitoring wells were above the Health Advisory Level (HAL).  The concentrations of PFOA and PFOS in soil were above the provisional cleanup target levels.

	9/09/19
	
	DEP, DOH, Palm Beach State College
	Staff personnel were notified of the laboratory results.  DOH will develop a plan to sample nearby private potable wells.

	02/2020
	DEP anticipates the initiation of follow-up assessment activities at the site.
	DEP
	

	02/04/2020
	Extensive soil sampling at PBSC
	DEP,
State Contractor
	Soil samples were collected from two intervals (0-1’ and 1-2’ below land surface) at 23 boring locations.

	02/24/2020
	Monitor well installation and screen-point sampling
	DEP,
State Contractor
	Six monitor wells installed on property.

	03/04/2020
	Sample event
	DEP,
State Contractor
	Newly installed monitor wells sampled. 

	04/16/2020
	IDW picked up
	State Contractor
	

	04/27/2020
	Trip Report Delivered to FDEP
	State Contractor
	State contractor delivered the completed report for this phase of work.

	05/11/2020
	Request made to the Palm Beach County Parks Department for access to their property
	DEP
	Corresponded with the County Parks Department requesting site access.

	05/15/2020
	Contractors submit plan for next phase of work.
	State Contractor
	A new work plan has been established.

	09/11/2020
	Supplemental Site Assessment – Soil and GW
	State Contractor
	State contractor delivered the completed report for this phase of work.

	10/19/2020
	Supplemental Site Assessment – Soil, GW and Surface Water
	State Contractor
	Next Phase of Investigation Tasked.

	04/02/2021
	Supplemental Site Assessment – Soil, GW and Surface Water
	State Contractor
	State contractor delivered the completed report for this phase of work.

	07/16/2021
	Supplemental Site Assessment – Soil, GW and MW Sampling, Transport and Disposal
	State Contractor
	Next Phase of Investigation Tasked.

	08/09/2021
	Supplemental Site Assessment – Soil, GW and MW Sampling, Transport and Disposal
	State Contractor
	Next Phase of Investigation Begins.

	08/17/2021
	Supplemental Assessment Trip Report
	State Contractor
	State contractor delivered the supplemental report for this phase of work.

	12/21/2021
	Contractors submit final revision plan for next phase of work.
	State Contractor
	A new work plan has been established.

	2/14/2022
	Change made to scope of work – prioritizing surface water sampling.
	State Contractor
	A new work plan has been established.

	3/31/2022
	Supplemental Site Assessment – Surface Water
	State Contractor
	Field work completed for Surface water sampling.

	4/7/2022
	Supplemental Assessment Trip Report
	State Contractor
	Site Assessment work plan delivered.

	6/14/2022
	Site Assessment work plan – focus on eventual ISR.
	State Contractor
	ISR proposals have been submitted.  Cost will >$1M but will significantly reduce concentration in all media, including surface water. PFBS generally <300. DOH conducting follow-up sampling.

	10/10/2022
	Phone communication with Lake Worth Drainage District representative.
	DEP & Lake Worth Drainage District
	Contacted Jacob Summers, a field representative concerning the DEP monitoring wells located in their easement. I informed him that we would like to discuss this further. He said he would give my contact info to his supervisor and let him get back with me.

	05/16/2023
	ISR plan developed by Geosyntec was approved by FDEP District & Business Support team.

	DEP
	Geosyntec is currently taking bids to begin the Interim Source Removal.

	08/16/2023
	Meeting onsite with all potential contractors and Geosyntec to help inform bids.
	DEP & Geosyntec
	Site walk with potential contractors to help them to better understand what they are bidding on.

	01/23/2024
	Teams meeting with Geosyntec.
	DEP & Geosyntec
	Discussion about an interim monitor well sampling event – tentatively scheduled for March/April 2024.

	03/25/2024
	Geosyntec sampling all existing monitor wells on PBSC property this week.
	DEP & Geosyntec
	Sampling will be complete and samples shipped to DEP lab by Friday the 29th.

	02/12/2025
	ISR is going well – contaminated soil has been removed and clean fill has been brought in. Concrete pads (for conex boxes) are being poured this week.
	DEP- Geosyntec- Action Environmental.
	Site should be useable by the FTF at some point in March.

	04/01/2025
	ISR is complete. A site walk inspection for all interested parties is being conducted on 05/02/2025.
	DEP & Geosyntec
	No notes.

	6/19/2026
	Geosyntec has completed the re-sampling of monitoring
wells and surface water for this task, report is due on 6/30/26.
	DEP & Geosyntec
	. Tasking for the separate
surface water investigation should occur sometime very soon after completion of this
current task.



