

2017 Restoration Strategy (RS) Timeline

5/17/17

	<u>May</u>	<u>Jun</u>	<u>Jul</u>	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Nov</u>	<u>Dec</u>
FWC/DEP - central planning	Prepare the Final RS: evaluate comments on Draft RS, new/updated plans, and new/updated projects to state project portal (deadline 7/14/17)						Finalize RS	RS review, webinar (<i>TBD</i>)
NFWFMD - SWIM plan updates	<ul style="list-style-type: none"> •Develop draft plans •Apalachicola public mtg (6/5, 6/7) 	Distribute draft plans for review	<ul style="list-style-type: none"> •Develop final plans •Finalize plans* 					
SRWMD - SWIM plan updates	Develop draft plans	Distribute draft plans for review	<ul style="list-style-type: none"> •Public meetings (<i>July</i>) •Develop final plans •Finalize plans* 					
FWRI - SAV assessment	<ul style="list-style-type: none"> •Complete seagrass, water, and sediment quality assessments •Finish maps •Build/revise website and SAV model 				Finalize website & SAV model			

**Although draft SWIM plans will be “finalized” by the WMDs by September, final Governing Board consideration and public hearings will be held throughout the fall for official finalization of the plans. For specific dates/locations, see links below.*

FWC/DEP central planning: <http://www.dep.state.fl.us/deepwaterhorizon/gebf.htm>

Northwest Florida Water Management District (NFWFMD) Surface Water Improvement and Management (SWIM) plan update:

<http://www.nfwfwater.com/Water-Resources/SWIM/SWIM-Plan-Updates>

Suwannee River Water Management District SWIM plan update: <http://www.mysuwanneeriver.com/index.aspx?nid=447>

FWC’s Fish and Wildlife Research Institute submerged aquatic vegetation (SAV) assessment:

<http://myfwc.com/research/habitat/seagrasses/projects/roadblocks/>