

2017 Restoration Strategy (RS) Timeline

8/21/17

	<u>Aug</u>	<u>Sept</u>	<u>Oct</u>	<u>Nov</u>	<u>Dec</u>
FWC/DEP - central planning	Revise the Draft RS: evaluate comments on Draft RS, new/updated plans, and new/updated projects to state project portal		Finalize RS		RS review, webinar
NWFWMD - SWIM plan updates	<ul style="list-style-type: none"> •Distribute draft plans: Perdido (8/11), Pensacola (8/11), Choctawhatchee (8/11), St. Andrew (9/6), Apalachicola (9/6) • Revise draft plans 		Develop final plans*		
SRWMD - SWIM plan updates	<ul style="list-style-type: none"> •Distribute draft plans (TBD): Suwannee River Basin, Coastal Rivers Basin 	<ul style="list-style-type: none"> •Public meetings (TBD) • Revise draft plans 	Develop final plans*		
FWRI - SAV assessment	<ul style="list-style-type: none"> •Complete seagrass, water, and sediment quality assessments •Finish maps •Build/revise website and SAV model 		Finalize website & model		

**Although SWIM plans will be “finalized” by the WMDs by September, final Governing Board consideration and public hearings will be held throughout the fall for official finalization of the plans. For specific dates/locations, see links below.*

FWC/DEP central planning: <http://www.dep.state.fl.us/deepwaterhorizon/gebfb.htm>

Northwest Florida Water Management District (NWFWMD) Surface Water Improvement and Management (SWIM) plan update:

<http://www.nwfwater.com/Water-Resources/SWIM/SWIM-Plan-Updates>

Suwannee River Water Management District SWIM plan update: <http://www.mysuwanneeriver.com/index.aspx?nid=447>

FWC’s Fish and Wildlife Research Institute submerged aquatic vegetation (SAV) assessment:

<http://myfwc.com/research/habitat/seagrasses/projects/roadblocks/>