

2018-2022 Florida Greenways and Trails Plan Update

DRAFT schedule*

2016

July 1 – Sept. - OGT staff launch plan and map revisions; meet internally and with other agencies and partners

Sept. 23 – Florida Greenways and Trails Council (FGTC) meeting Miami – present timeline and outline for revised plan.

Oct. 19 – Map changes due to OGT GIS staff

Nov. 3 - FGTC meeting Titusville - *1st DRAFT* plan and maps; launch public input; website and email announcements and publish schedule

2017

(Note: FL legislature meets 3/7-5/7)

Mid – May – FGTC meeting Tallahassee – present *2nd DRAFT* plan and maps; follow mtg with public webinar

June 30 – Last map input due to OGT GIS staff

July 1 - August – Staff prepare *3rd DRAFT* plan and maps

Early Sept. – FGTC meeting TBD - present update prior to public

workshops Sept. – 6 public workshops on *3rd DRAFT* plan and maps

Nov. 15 – Close public comment; prepare final draft

Dec. 13 – FGTC meeting TBD – Present *Final DRAFT* 2018-2022 FGTS Plan and maps for approval

2018

Jan. – Produce and distribute hardcopies 2018-2022 FGTS Plan

*Florida Ecological Greenways Network map update tracks the same timeline.