



**Palatka to
St. Augustine
(CR214)
Corridor**
Construction 2024

Bridge of Lions
Construction 2029

**SRA1A Anastasia
State Park from
Pope Road to
Red Cox Drive**
Construction 2027

**South of CR 309 in
Satsuma to West of
Dunn's Creek Bridge**
Construction 2025

**SRA1A from SR206
to Beach Blvd**
Construction 2029

**SRA1A from Marineland
to Fort Matanzas Inlet**
Construction 2028

**SR 15 (US 17) from
SR 40 to the Volusia
County line**
Project Development and
Environment 2023

**SR 15 (US 17) Ponce DeLeon
Springs Blvd to SR 40**
Project Development and
Environment 2023

**Sauls St/McDonald Rd
to Carmen Dr/Ridge Blvd**
Design Build 2023

**Lake Winona
Rd to SR 40**
Construction 2024

**Spruce Creek Rd from South
of Selin Cir to Herbert St**
Right of Way 2023

**Spring Garden Ave
to Lake Winona Rd**
Construction 2025

SR 44/Lytle Ave to US 1
Project Development
and Environment 2023

**Myrtle Ave from 10th
St to SR 44/Lytle Ave**
Construction 2024

**Deland
Spring-to-Spring Trail**
Design Build 2023

US 1 to Dale Ave
Construction 2026

**W Highbanks Rd to
DeBary Plantation Blvd**
Construction 2025

**Merritt Island
National Wildlife
Refuge Entrance to
West of Kennedy Pkwy**
Construction 2025

Brevard

Seminole

Volusia

Marion

Lake

St. Johns

Flagler

Orange

0 10 20 Miles



St. Johns River-to-Sea Loop Regional Trail Corridor Status

- St. Johns River-to-Sea Loop
- Existing
- Programmed
- Florida Wildlife Corridor
- Conservation Lands