

TIMELINE OF ACTIVITIES

Manatee Technical College Fire Academy

| DATE | ACTIONS | STAFF | NOTES |
|----------|------------------------------------------------------------------------------------------------------------------------------|------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 7/26/19 | Initial request by DEP to access property. | DEP | DEP called Chief Sheffield. |
| 10/15/19 | Preliminary site assessment (PSA) performed. Groundwater and soil samples were collected by SIS staff and State contractors. | DEP, State Contractors | The PSA included the collection of 22 soil samples at 11 locations from 0-6" to 6"-2'. Two temporary monitor wells were installed and sampled. |
| 11/12/19 | The DEP Central Laboratory released certified laboratory report. | DEP Central Laboratory | The concentrations of perfluorooctanoate acid (PFOA) and perfluorooctane sulfonate (PFOS) in groundwater from temporary monitoring wells were above the Health Advisory Level (HAL); and concentrations of PFOA in soil were above the provisional cleanup target level. DEP notified DOH to conduct private well sampling and provide necessary notifications. |
| 11/18/19 | Letter provided to Manatee Technical College Fire Academy. | DEP | DEP provided a letter to Manatee Technical College Fire Academy indicating that they may be responsible for further assessment and remediation. |

| | | | |
|-------------------------------------|------------------------------------------------------------------------------------------|----------------------|------------------------------------------------------------------------------|
| 11-18-2019 through 9-15-2022 | Site Assessment Activities conducted by Manatee Technical College | Manatee Tech | Site Assessment Activities performed by Gallagher Bassett Technical Services |
| 9-14-2022 | Manatee Tech and DEP sign access agreement for DEP to conduct site assessment activities | Manatee Tech and DEP | |
| 12-6-2022 | DEP Site Reconnaissance conducted at Manatee Tech | DEP/State Contractor | |
| 2-28-2023 | Site Assessment Work Plan and Reconnaissance Report | DEP/State Contractor | |
| 8-7-2023 | Soil and Ground Water Site Assessment ongoing September 2023 through January 2024 | DEP/State Contractor | |
| 9-5-2023 | Notification of Environmental Assessment Letter/School Board Notification | DEP | |

| | | | |
|-------------------|-------------------------------------------------------------------------|-----|---------------------------------------------------------------|
| 10-5-2023 | Cease and Desist Letter received from School District of Manatee County | DEP | DEP/State Contractor Ceased and Desisted all field activities |
| 11-17-2023 | DEP Response Letter to School District of Manatee County | DEP | |
| | | | |
| | | | |
| | | | |