

TIMELINE OF ACTIVITIES

Fire Academy of the South

DATE	ACTIONS	Program or Agency Involved	NOTES
5/18/21	Site access granted.	DEP- Fire Academy of the South	DEP secured site access. DEP site number: ERIC_7421.
6/23/21	Site reconnaissance performed at the site with Academy representatives and a DEP contractor.	DEP- Fire Academy of the South	Site reconnaissance performed. PFAS samples collected from two surface water bodies and a supply well. SIS-2021-06-25-01
7/01/21	DEP Central Laboratory certified results released.	DEP Central Laboratory	Elevated PFAS levels in the surface water bodies. The potable well was nondetect for all PFAS analytes.
8/06/21	Draft work plan released by State contractor.	DEP - State Contractor	Prospective soil, ground and surface water sample locations identified.
10/11/21	Final work plan released by State Contractor. Initial soil sampling and DPT work scheduled for week of 11/15/21	DEP-State Contractor-Fire Academy of the South	Work Plan sent to Fire Academy of the South