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Executive Summary 
The Florida Springs and Aquifer Protection Act (Chapter 373, Part VIII, Florida Statutes [F.S.]), 
along with the Watershed Restoration Act (section 403.067, F.S.), provide for the protection and 
restoration of Outstanding Florida Springs (OFS), which comprise 24 first magnitude springs, 6 
additional named springs, and their associated spring runs. DEP has assessed water quality in 
each OFS and has determined that 26 of the 30 OFS are impaired for the nitrate form of 
nitrogen. The Weeki Wachee Spring Group is one of the impaired first magnitude OFS.  
 
The Weeki Wachee Basin Management Action Plan (BMAP) area (Figure ES-1) consists of 
200,474 acres located in southern Hernando County, including a portion of the City of 
Brooksville, and northern Pasco County. The BMAP area contains the Weeki Wachee Spring 
Group which is composed of a single, large main spring and numerous smaller springs spread 
over an area of nearly five square miles. Weeki Wachee Spring is the primary source of the 
Weeki Wachee River and the largest spring (by discharge) in the group. The BMAP area also 
contains Magnolia-Aripeka Springs Group; Mud Spring, Salt Spring, Wilderness Spring 
(collectively referred to as the "Wilderness-Mud-Salt Springs Group"); and Jenkins Creek 
Spring which are located within the Weeki Wachee riverine system Outstanding Florida Water 
(OFW) boundaries. 
 
Weeki Wachee Priority Focus Area (PFA) 
The PFA (see Appendix D) comprises 90,415 acres and includes a region in the western part of 
the springshed for Weeki Wachee BMAP. The PFA represents the area in the basin where the 
aquifer is most vulnerable to inputs and where there are the most connections between 
groundwater and the springs. 
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Figure ES-1. Weeki Wachee BMAP and PFA boundaries 
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Nitrogen Source Identification, Required Reductions, and Options to Achieve 
Reductions 

DEP adopted nutrient total maximum daily loads (TMDLs) for Weeki Wachee Spring Group 
and Weeki Wachee River in 2014. The TMDLs established monthly average nitrate targets of 
0.28 milligrams per liter (mg/L) for Weeki Wachee Spring Group and 0.20 mg/L for Weeki 
Wachee River. DEP adopted nitrate targets of 0.23 mg/L for Magnolia-Aripeka Springs Group; 
Wilderness-Mud-Salt Springs Group; and Jenkins Creek Spring through adoption of TMDLs in 
2016.  
 
Among other sources, urban turfgrass fertilizer (UTF) represents 15% of the nitrogen loading to 
groundwater, onsite sewage treatment and disposal systems (OSTDS or septic systems) 49%, 
and agriculture (including livestock waste and farm fertilizer) 21% of the total loading to 
groundwater based on the DEP analysis conducted using the NSILT. 
 
The total load reduction required to achieve the TMDL target is 903,509 pounds of nitrogen per 
year (lbs-N/yr). The following milestones are being established to measure progress towards 
achieving the total necessary load reduction of 903,509 pounds (lbs): 

• 2028 - Reduction of 271,053 lbs-N/yr (30%). 

• 2033 - Additional reduction of 451,754 lbs-N/yr (50%). 

• 2038 - Additional reduction of 180,702 lbs-N/yr (20%). 
 
While reductions to groundwater will benefit the spring system, it is uncertain to know with 
precision how those reductions will impact the necessary reductions at the spring vent. DEP will 
continue to monitor the spring to better understand the benefits from the policies, and 
implemented projects and management strategies within the springshed. Projects and strategies are 
designed to achieve nitrogen reductions at Weeki Wachee, but are expected to provide benefits 
to all springs vents within the springshed/contributing area. The BMAP is designed to achieve 
80% of the load reductions to the spring vent by 2033 and 100% by 2038. DEP will evaluate 
progress towards these milestones and will report to the Governor and Florida Legislature 
annually. Assessment of progress toward these milestones must be conducted every five years 
and revisions to the BMAP must be made as appropriate. BMAPs use an adaptive management 
approach that allows for incremental load reductions through the implementation of projects and 
management strategies; however, the restoration target, the TMDL, remains the same. If needed, 
policies and management strategies will be adjusted to ensure the target spring vent 
concentration is achieved. This may include requiring additional management strategies or 
expanding the area to which the existing OSTDS remediation policies apply. Any such change 
would be incorporated into a future updated BMAP through a formal adoption process. 
 
Cost estimates were provided by stakeholders for more than 50% of the projects and 
management actions listed in the BMAP. The total estimated cost for these projects exceeds 
$130 million. Approximately $35 million has been expended to date on completed projects. 
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While stakeholders are required to implement additional projects listed in the BMAP, accurate 
cost estimates have not yet been developed for every project. The total cost estimate for all 
projects referenced in the BMAP is unknown until more cost information is provided. By the 
next 5-year BMAP milestone, stakeholders are anticipated to achieve additional reductions in 
annual nutrient loadings to the Weeki Wachee Basin, including 20 pounds of total nitrogen 
(TN), based on conservative estimates of the planned and underway projects listed to date. 
Responsible entities have identified some projects on a longer planning horizon due to extensive 
funding and design requirements; the associated reductions from these longer-term projects will 
be attributed as progress towards future 5-year BMAP milestones. 
 
For the list of water quality improvement projects and management strategies, see Appendix B. 
Included are owner- implemented best management practices (BMPs) for farm fertilizer (FF), 
livestock waste (LW) and STF; wastewater treatment facility (WWTF) upgrades; projects to 
reduce UTF application; and OSTDS remediation projects.  
 
Successful BMAP implementation requires commitment, dedicated funding and ongoing 
follow-up. Stakeholders have expressed their intention to carry out the plan, monitor its effects, 
and continue to coordinate within and across jurisdictions to achieve nutrient reduction goals. 
As the BMAP and TMDL must be achieved by 2038, the DEP, water management districts 
(WMDs) FDOH, and FDACS will also implement state-level management strategies using 
relevant state and federal funding.  
 
Restoration Approaches 
Reduction in the nitrogen loading to the aquifer is needed to achieve the load reduction 
requirements at the spring vent. To ensure that load reductions are achieved at the spring vent, 
the restorations actions described below are being implemented. These actions are designed to 
reduce nutrient loading to the aquifer, which will reduce the load at the vent and ultimately 
achieve the TMDL target. Monitoring at the spring vent during implementation will continue to 
assess progress. 

• New OSTDS – Florida law (sections 373.811 and 403.067, F.S) prohibits new OSTDS 
on lots of one acre or less within the BMAP boundary, unless the systems are enhanced 
nutrient-reducing OSTDS systems or other wastewater treatment systems that achieve at 
least 65% nitrogen reduction. The OSTDS remediation plan pursuant to section 373.807, 
F.S. was updated in this BMAP iteration to prohibit the installation of new OSTDS on 
any lot size within the PFAs unless the systems are enhanced nutrient-reducing OSTDS 
systems or other wastewater treatment systems that achieve at least 65%. 

• Existing OSTDS – For the BMAP remediation plan required under subsection 
373.807(3), F.S. (detailed in Appendix E), within the PFA, any OSTDS on lots of all 
sizes that requires a permit to modify or replace an existing system pursuant to Chapter 
62-6, Florida Administrative Code (F.A.C.), must connect to sewer if available, or if not 
available, upgrade or replace the OSTDS to meet enhanced nutrient reducing OSTDS 
requirements that achieve at least 65% nitrogen reduction, unless sewer connections will 
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be available based on a BMAP-listed project. All OSTDS subject to this policy must 
include enhanced nitrogen treatment by 2038. Local governments may expand the 
geographic extent of this requirement by incorporating it into their local ordinances and 
local government specific remediation plans required under section 403.067, F.S., 
however, local governments are responsible for implementing their ordinances. In the 
2020 Clean Waterways Act, local governments were required to submit OSTDS 
remediation plans in accordance with section 403.067, F.S., if applicable, to DEP by 
Aug. 1, 2024, to address existing OSTDS and the potential for future OSTDS. 

• WWTFs – The required treatment of wastewater effluent to advanced waste standards 
applies to all surface water disposal and certain reuse disposal determined to be 
necessary by the department within the BMAP area. In the 2020 Clean Waterways Act, 
local governments were required to submit WWTF plans in accordance with section 
403.067, F.S., if applicable, to DEP by Aug. 1, 2024, to address wastewater loads and 
the potential for future additional loads, including those created from sewering OSTDS. 
Subparagraph 403.067(7)(a)9., F.S., was amended in 2024 to clarify that private 
domestic wastewater facilities must provide this information to local governments 
effective July 1, 2024. Information related to private facilities will need to be included in 
future local government WWTF plans if not captured in the initial plans. 

 
• Local governments with OSTDS or WWTF are expected to meet their overall 

reduction milestones and to keep their project lists current, including any efforts to 
address OSTDS loading and any necessary wastewater facility improvements. Private 
wastewater facilities are also expected to meet their assigned reductions and keep their 
project lists current. The projects identified in these plans have been included in the 
BMAP project list under Appendix B and are adopted as part of the BMAP 
requirements. 

• UTF – UTF consists of fertilizers applied to turfgrass typically found in residential and 
urban areas (including residential lawns and public green spaces). Fertilizers are applied 
either by the homeowner or a lawn service company on residential properties. On 
nonresidential properties, fertilizers may be applied by contractors or maintenance staff. 
UTF sources are assigned to the applicable local government. Strategies to address UTF 
include education, enforcement of local government ordinances related to appropriate 
use of fertilizer, and stormwater projects.  

• STF – STF sources include golf courses and other sporting facilities. Reductions from 
most sports facilities, including publicly-owned golf courses and school district sites, are 
assigned to the applicable local government. Private sporting facilities are assigned to 
the owner. Sporting facilities are required to follow the 2025 Sports Turf BMP Manual 
to protect water resources. Reductions from private golf courses are assigned to the golf 
course owners. All golf courses within the BMAP are required to follow the 2021 DEP 
Golf Course BMP Manual and submit for approval a final nutrient management plan 
(NMP) to DEP within two years of BMAP adoption, and to follow their plan.  
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• FF – All FF sources are required to implement BMPs or perform monitoring to 
demonstrate compliance with the TMDL. A 15% reduction to groundwater is estimated 
for owner-implemented BMPs. Additional reduction credits could be attained through 
better documentation of nutrient reductions achieved through BMP implementation or 
implementation of additional agricultural cost-share BMPs, projects or practices, such as 
precision irrigation, soil moisture probes, controlled release fertilizer and cover crops.  

• LW – All LW sources are required to implement BMPs or perform monitoring to 
demonstrate compliance with the TMDL. A 10% reduction to groundwater is estimated 
for owner-implemented BMPs. Additional credits could be attained through better 
documentation of nutrient reductions achieved through BMP implementation, NMP 
updates and implementation, and additional projects. 

• Other Agriculture - Cooperative agricultural regional water quality improvement 
elements are being developed to reduce agricultural nutrient loading in combination with 
owner-implemented BMPs, cost-share BMPs, other measures, and state-sponsored 
regional projects. The BMAP outlines a collaborative framework for identifying, 
prioritizing and implementing regional projects that address nutrient loading from 
agricultural operations. Partner agencies will work in annual cycles with agricultural 
landowners to provide technical support, regulatory guidance and funding opportunities 
to enhance implementation and the success of regional water quality improvement 
initiatives. 
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Section 1: Background 
1.1 Legislation  
Chapter 373, Part VIII, F.S., the Florida Springs and Aquifer Protection Act, along with the 
Watershed Restoration Act (section 403.067, F.S.), provides for the protection and restoration of 
OFS, which comprise 24 first magnitude springs, six additional named springs, and their 
associated spring runs. DEP has assessed water quality in each OFS and determined that 26 of 
the 30 OFS are impaired for the nitrate form of nitrogen. The Weeki Wachee Spring Group is 
one of the impaired first magnitude OFS. Development of the BMAP to meet the requirements of 
the Florida Springs and Aquifer Protection Act for Weeki Wachee was initiated in 2016. Since 
adoption, additional statutory requirements in Chapter 373, F.S., and section 403.067, F.S., have 
been enacted into law that continue to enhance the protection and restoration of water quality 
throughout Florida. For specific requirements, please refer to the source management sections 
below. 
 
1.2 Water Quality Standards and TMDLs 
The waters of the Weeki Wachee Spring Group, Magnolia-Aripeka Springs Group, Wilderness-
Mud-Salt Springs Group, and Jenkins Creek Spring that are addressed in this BMAP are Class 
III waterbodies with a designated use of recreation, propagation, and the maintenance of a 
healthy, well-balanced population of fish and wildlife. These waters are impaired by nitrate 
nitrogen, which in excess has been demonstrated to adversely affect flora or fauna through the 
excessive growth of algae. Excessive algal growth results in ecological imbalances in springs 
and rivers and can produce human health problems, foul beaches, inhibit navigation, and reduce 
the aesthetic value of the resources.  
 
DEP adopted nutrient TMDLs for the Weeki Wachee Spring Group in 2014 (see Table 1). The 
TMDLs established a target of an annual average of 0.28 milligrams per liter (mg/L) of nitrate 
for Weeki Wachee Spring Group and 0.20 mg/L for Weeki Wachee River. The period of record 
for water quality data for the TMDLs was January 2004 through December 2012. DEP adopted 
nutrient TMDLs for the Magnolia-Aripeka Springs Group, Wilderness-Mud-Salt Springs Group, 
and Jenkins Creek Spring in 2016 (see Table 1). The TMDLs established a target of an annual 
average of 0.23 mg/L of nitrate. The period of record for the water quality data for the TMDLs 
was January 2004 through December 2014. 

 
Table 1. Restoration target for Weeki Wachee Spring Group, Magnolia-Aripeka Springs 

Group, Wilderness-Mud-Salt Springs Group, and Jenkins Creek Spring 

 Waterbody or Spring 
Name 

Waterbody 
Identification 

(WBID) 
Number Parameter 

TMDL 
(mg/L) 

Weeki Wachee Spring 1382B Nitrate, annual average 0.28 

Weeki Wachee River 1382F Nitrate, annual average 0.20 

Magnolia-Aripeka Springs 
Group 1391B Nitrate, annual average 0.23 
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 Waterbody or Spring 
Name 

Waterbody 
Identification 

(WBID) 
Number Parameter 

TMDL 
(mg/L) 

Wilderness-Mud-Salt 
Springs Group 1382G Nitrate, annual average 0.23 

Jenkins Creek Spring 1389 Nitrate, annual average 0.23 

 
1.3 BMAP Requirements 
Subsection 403.067(7), F.S., provides DEP with the statutory authority to develop and 
implement BMAPs. A BMAP is a comprehensive set of strategies to achieve the required 
pollutant load reductions. It requires any entity with a specific pollution load reduction to submit 
to DEP projects or strategies to meet 5-year pollution reduction milestones. In addition to this 
authority, the Florida Springs and Aquifer Protection Act (Part VIII of Chapter 373, F.S.) 
describes additional requirements and prohibitions for the 30 OFS. 
 
1.4 BMAP Area 
The BMAP area (Figure 1) comprises 200,474 acres located in southern Hernando County, 
including a portion of the City of Brooksville, and northern Pasco County. The BMAP area 
contains the Weeki Wachee Spring Group which is composed of a single, large main spring and 
numerous smaller springs spread over an area of nearly five square miles. Weeki Wachee Spring 
is the primary source of the Weeki Wachee River and the largest spring (by discharge) in the 
group. The BMAP area also contains Magnolia-Aripeka Springs Group; Mud Spring, Salt 
Spring, Wilderness Spring (collectively referred to as the "Wilderness-Mud-Salt Springs 
Group"); and Jenkins Creek Spring which are located within the Weeki Wachee riverine system 
Outstanding Florida Water (OFW) boundaries.  
 
This area includes the surface water basin as well as the groundwater contributing areas for the 
springs (or springsheds). Springsheds for the OFS were delineated or reviewed by Southwest 
Florida Water Management District (SWFWMD) with input from the Florida Geological Survey 
(FGS). 
 
1.5 Priority Focus Area (PFA) 
In compliance with the Florida Springs and Aquifer Protection Act, the 2018 BMAP delineated 
a PFA, defined as the area of a basin where the Floridan aquifer is generally most vulnerable to 
pollutant inputs and where there is a known connectivity between groundwater pathways and an 
OFS. The PFA provides a guide for focusing restoration strategies where science suggests these 
efforts will most benefit the springs. The document describing the delineation process for the 
PFA is on the DEP website (link is provided in Appendix D). 

1.5.1 Description 
Nitrogen sources are more likely to influence groundwater quality under certain conditions. For 
example, where soils are sandy and well drained, less nitrogen is converted to gas and released 
into the atmosphere or taken up by plants, compared with other soil types. Therefore, local soil 
types play a role in how much nitrogen travels from the land surface to groundwater in a specific 
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springshed. Also, the underlying geologic material influences the vulnerability of the underlying 
aquifers and the rate of lateral movement within the Floridan aquifer toward the springs. These 
conditions, and others, were considered in the delineation of the PFA (see Appendix D). The 
geographic information system (GIS) files associated with the PFA boundary are available to the 
public on the DEP Map Direct webpage. 
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Figure 1. Weeki Wachee BMAP and PFA boundaries 

1.5.2 Additional Requirements 
In accordance with section 373.811, F.S., the following activities are prohibited in the BMAP 
boundary: 

• New domestic wastewater disposal facilities, including rapid infiltration basins (RIBs), 
with permitted capacities of 100,000 gallons per day (gpd) or more, except for those 
facilities that meet an 
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advanced waste treatment (AWT) standard of no more than 3 mg/L TN on an annual 
permitted basis. 

• New OSTDS or septic systems on lots one acre or less inside the BMAP where central 
sewer is available. If central sewer is unavailable, then the owner must install a DEP-
approved enhanced nutrient-reducing OSTDS that achieves 65% nitrogen reduction, or 
other wastewater system that achieves 65% reduction.  

• New facilities for the disposal of hazardous waste. 

• The land application of Class A or Class B domestic wastewater biosolids not in 
accordance with a DEP-approved NMP establishing the rate at which all biosolids, soil 
amendments, and sources of nutrients at the land application site can be applied to the 
land for crop production, while minimizing the amount of pollutants and nutrients 
discharged to groundwater or waters of the state. 

• New agricultural operations that do not implement BMPs, measures necessary to achieve 
pollution reduction levels established by DEP, or groundwater monitoring plans 
approved by a WMD or DEP. 

1.5.3 Biosolids and Septage Application Practices 
The aquifer contributing to the springs is highly vulnerable to contamination by nitrogen sources 
and where soils have a high to moderate tendency to leach applied nitrogen. DEP previously 
documented elevated nitrate concentrations in groundwater beneath septage application zones in 
contributing areas to springs. Within BMAP areas for OFS, section 373.811, F.S. prohibits the 
land application of Class A or Class B domestic wastewater biosolids not in accordance with a 
department approved NMP establishing the rate at which all biosolids, soil amendments, and 
sources of nutrients at the land application site can be applied to the land for crop production 
while minimizing the amount of pollutants and nutrients discharges to groundwater or waters of 
the state. Further, there are additional requirements for biosolid and septage application 
practices under Chapter 62-640 F.A.C.  
 
1.6 Other Scientific and Historical Information 
In preparing this BMAP, DEP collected and evaluated credible scientific information on the 
effect of nutrients, particularly forms of nitrogen, on springs and springs systems. Some of the 
information collected is specific to the Weeki Wachee Basin, while other references provide 
information on related knowledge for restoring springs, such as nitrogen-reducing technologies, 
the treatment performance of OSTDS, and runoff following fertilizer applications. 
 
1.7 Stakeholder Involvement 
Stakeholder involvement is critical to develop, gain support for, and secure commitments in a 
BMAP. In the context of the BMAP, there are different organizations named in the plan. 
 

• Responsible entities are those organizations who are assigned load reductions and must 
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comply with the BMAP provisions; these organizations are sometimes referred to as “Lead 
Entities.” 

• Responsible agencies may be accountable for reducing loads from their own activities or 
have an important public sector role in BMAP implementation such as regulatory oversight, 
monitoring, research, or other related duties.  

• Interested stakeholders are those organizations that have engaged with BMAP development 
and implementation with the intention to influence the implementation process and outcomes. 

• Stakeholders is a more general term often used in the BMAP context to include all three of 
the previously mentioned organizations—responsible entities, responsible agencies, and 
interested stakeholders. 

 
The BMAP process engages responsible entities, responsible agencies, and interested stakeholders 
and promotes coordination and collaboration to address the pollutant load reductions necessary 
to achieve the TMDL. DEP invited stakeholders to participate in the BMAP development 
process and encouraged public participation and consensus to the greatest practicable extent. 
Table ES-1 identifies the stakeholders who participated in the development of this BMAP. 
 
During the development and update of the Weeki Wachee BMAP, DEP held a series of meetings 
involving stakeholders and the public. The purpose of these meetings was to consult with 
stakeholders to gather information, evaluate the best available science, define management 
strategies and milestones, update the NSILT, develop entity required reductions, and update 
monitoring requirements. Public meetings were held virtually in January 2024 and May 2024. 
An in-person meeting was held on November 7, 2024, in Brooksville, Florida. All meetings 
were open to the public and noticed in the Florida Administrative Register (F.A.R.). 
Additionally, a final public meeting was held on April 16, 2025, that was noticed in the F.A.R. 
and in local newspapers.  
 
In addition to public meetings, DEP held several one-on-one meetings with the responsible 
stakeholders for this BMAP. Throughout the process, DEP made themselves available to answer 
stakeholder questions. 
 
Upon BMAP adoption, DEP intends to facilitate annual meetings with stakeholders to review 
progress towards meeting entity required reductions identified for the milestones that are needed 
to achieve the TMDL. 
 
1.8 Description of BMPs Adopted by Rule 
Table 2 identifies FDACS adopted agricultural BMPs and BMP manuals relevant to this 
BMAP, along with environmental resource permitting requirements for certain land use 
activities. 
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Table 2. BMPs and BMP manuals adopted by rule as of July 2025 

Agency 
F.A.C. 

Chapter Chapter Title 
FDACS Office of Agricultural 
Water Policy (OAWP) 5M-1 Office of Agricultural Water Policy 

FDACS OAWP 5M-6 Florida Nursery Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS OAWP 5M-8 
Florida Vegetable and Agronomic Crop (VAC) Operations, 2024 

Edition: Water Quality and Water Quantity Best Management 
Practices 

FDACS OAWP 5M-9 Florida Sod Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS OAWP 5M-11 Florida Cattle Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS OAWP 5M-12 Conservation Plans for Specified Agricultural Operations 

FDACS OAWP 5M-13 Florida Specialty Fruit and Nut Crop Operations, 2024 Edition: 
Water Quality and Water Quantity Best Management Practices 

FDACS OAWP 5M-14 Florida Equine Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS OAWP 5M-16 Florida Citrus Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS OAWP 5M-17 Florida Dairy Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS OAWP 5M-18 Florida Agriculture Wildlife Best Management Practices 

FDACS OAWP 5M-19 Florida Poultry Operations, 2024 Edition: Water Quality and Water 
Quantity Best Management Practices 

FDACS Division of Agricultural 
Environmental Services 5E-1 Fertilizer 

FDACS Division of Aquaculture 5L-3 Aquaculture Best Management Practices, 2023 Edition 
FDACS Florida Forest Service 5I-6 Best Management Practices for Silviculture, 2008 Edition 

FDACS Florida Forest Service 5I-8 Florida Forestry Wildlife Best Management Practices for State 
Imperiled Species 

DEP 62-330 Environmental Resource Permitting 
 
Additionally in 2024, the Florida Legislature ratified changes to the Statewide Stormwater Rule 
related to the minimum treatment requirements for Environmental Resource Permits for urban 
stormwater. The treatment requirements for nitrogen and phosphorus were increased to reduce 
the nutrient loading of future urban development and other structural changes to assist with 
water quality restoration in impaired waters.  
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Section 2: Implementation to Achieve TMDL 
2.1 Allocation of Pollutant Loads 
2.1.1 Nutrients in the Springs and Spring Systems 

DEP developed the NSILT to provide information on the estimated nitrogen loading 
from major sources to groundwater in the springs contributing area for the OFS (Table 
3). The NSILT was updated in 2023 with more current data and some methodology 
improvements and revised in 2024 based on stakeholder feedback. The NSILT is a 
GIS- and spreadsheet-based tool that provides spatial estimates of the relative 
contribution of nitrogen from major nitrogen sources to groundwater and accounts for 
the transport pathways and processes affecting the various forms of nitrogen as they 
move from the land surface through the soil and geologic strata to groundwater. 
 
The first major factor to be considered in estimating the loading to groundwater in the 
NSILT is the attenuation of nitrogen as it moves from its source through the 
environment, before it reaches the Upper Floridan aquifer (UFA). Biological and 
chemical processes that occur as part of the nitrogen cycle, as well as hydrogeological 
processes, control the movement of nitrogen from the land surface to groundwater. 
Many of these processes attenuate (impede or remove) the amount of nitrogen 
transported to groundwater. An understanding of how water moves through the 
subsurface and the processes that transform the different forms of nitrogen is essential 
for estimating nitrogen loading to groundwater from various sources. 
 
A second major factor to consider in estimating the loading to groundwater is the 
geologic features in the springshed and the related "recharge rate." Water movement 
between the shallow groundwater (surficial aquifer, where present) and the deeper 
aquifer (UFA) is slowed by a low permeability layer of clay, silt and fine sand that 
retards the vertical movement of infiltrating water from the surface. The UFA is in 
limestone that can be prone to dissolving and, over geologic time, develop numerous 
karst features (sinkholes, caves and conduits). 
 
These features allow water to move directly and relatively rapidly from the land surface 
into the aquifer, and in some areas, the groundwater in the aquifer then moves rapidly 
to the springs. 
 
Potential recharge rates from the surface to the UFA are affected by variations in 
geologic materials and the presence of karst features. DEP estimated three recharge rate 
categories, which were applied to the NSILT: 

• Low recharge (Less than 3 inches per year [in/yr]).  

• Medium recharge (3 to 10 in/yr).  
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• High recharge (greater than 10 in/yr). 
 

In the NSILT, DEP applied different attenuation factors to different types of sources to 
estimate the various biological, chemical and hydrogeological effects. Attenuation is 
the process where the nitrogen source is removed or stored by chemical and biological 
processes before it reaches the groundwater. In the NSILT estimates, the attenuation 
rates ranged from 90% (for atmospheric deposition) to 25% (for wastewater disposal 
in a RIB). This means that, for these examples, only 10% of nitrogen from 
atmospheric deposition is expected to reach the aquifer, while 75% of nitrogen from a 
RIB is expected to reach groundwater, because the remainder is attenuated by various 
chemical and biological processes. 
 
Phosphorus is naturally abundant in the geologic material underlying much of Florida 
and is often present in high concentrations in surface water and groundwater. 
Monitoring and evaluation of phosphorus and other chemical and biological influences 
on the springs continues as the nitrate-nitrite TMDL is implemented. 

 
Table 3. Estimated total nitrogen load to groundwater by source in the 

BMAP area 

Nitrogen Source 

Total Nitrogen Load to 
Groundwater in 
Pounds of Total 

Nitrogen Per Year (lbs/yr) 
% 

Contribution 
OSTDS 641,621 49% 

UTF 190,166 15% 

AD 93,069 7% 

FF 139,819 11% 

STF 41,825 3% 

LW 139,175 11% 

WWTF 47,836 4% 

Biosolids 12,878 1% 

Total 1,306,388 100 

 
 

2.1.2 Assumptions and Considerations 
The NSILT estimates are based on the following assumptions and considerations: 

• NSILT Nitrogen Inputs – The methods used to estimate nitrogen inputs for each 
pollutant source were based on a detailed synthesis of information, including 
direct water quality measurements, census data, surveys following University of 
Florida-Institute of Food and Agricultural Sciences (UF-IFAS) trainings, WWTF 
permits, published scientific studies and reports, and information obtained in 
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meetings with agricultural producers, WMDs and FDACS. For some pollutant 
source categories, nitrogen inputs were obtained using assumptions and 
extrapolations and, as a result, these inputs may be further refined if more detailed 
information becomes available. More details on the NSILT methodology and 
assumptions are in the NSILT Technical Support Document in Appendix F.  

• OSTDS Inventory and Load Contribution – A per capita contribution to an 
OSTDS of 10 lbs-N/year was used to calculate the loading from OSTDS. The 
average household contribution was estimated based on 2020 U.S. Census Bureau 
Data on the average number of people per household by county (2.46 for 
Hernando County and City of Brooksville and 2.54 for Pasco County).  

The total number of OSTDS in the basin is estimated based on the Florida Water 
Management Inventory (FLWMI) data. OSTDS loading calculations in future 
BMAPs may be adjusted based on improved information on the number, location 
and type (conventional and enhanced nutrient-reducing) of existing septic 
systems, and will include updates on additional OSTDS installed in the area since 
the previous BMAP adoption. 

 
Note that all values listed in this report are rounded, while the actual calculations 
were completed using whole numbers. 

 
Other assumptions and considerations for BMAP implementation include the 
following: 

• Unquantified Project Benefits – Nitrogen reductions for some of the projects 
and activities listed in this BMAP cannot currently be quantified. However, these 
projects are included because of their assumed positive impact to reduce pollutant 
loads, and estimated loading reductions may be determined at a later date. 

• Atmospheric Deposition – Atmospheric sources of nitrogen are local, national and 
international. Local sources include the petroleum-fueled combustion engines of 
cars and trucks as well as fertilizers used for agricultural and residential uses. 
Other local or regional sources may include power plants and industrial facilities. 
Atmospheric sources have generally low nitrogen concentrations compared with 
other sources and are further reduced through additional biological and chemical 
processes before they reach groundwater. Recent data (Himes and Dawson, 2017) 
indicate that the deposition of nitrogen has been generally decreasing in Florida 
with an up to 55% decrease in atmospheric deposition by 2028, possibly related to 
power plant fuel source changes and air treatment upgrades as well as the 
increased use of electric vehicles, decreasing mobile sources (Himes and Dawson, 
2017) and increased use of solar energy. This gradual decrease in atmospheric 
deposition of nitrogen will assist with creating the necessary reductions for this 
source. However, atmospheric deposition is a nitrogen source and is, therefore, 
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estimated as a loading factor to the springs. As other sources are addressed and 
decreased, the relative percentage contribution of atmospheric sources is expected 
to increase. For this BMAP, atmospheric deposition sources and trends will be re-
evaluated periodically. The regulatory programs that limit atmospheric sources are 
primarily national or international, which limits how this BMAP can regulate these 
sources.  

• PFA – The PFA provides a guide for focusing strategies where science suggests 
efforts will best benefit the springs. The PFA boundary may be adjusted in the 
future if additional relevant information becomes available. 

• Project Collection Period – The BMAP project collection period is limited to 
projects after a certain date, based on the data used to calculate the reductions 
needed. Reductions from older projects are accounted for in the updated baseline 
loading. The timing eligibility for projects is dependent on the data used to 
estimate the NSILT loads, which also depend on the source type. The following 
project cutoff dates apply in this BMAP document, which are based on the data 
used in the most recent NSILT update. 

o Urban and agricultural stormwater projects: Projects completed in the 
BMAP, on or after January 1, 2013. 

o WWTF Improvements: Projects completed on or after January 1, 2022, or 
later. Prior projects were included in the NSILT estimates. 

o OSTDS Enhancements/50% Treatment or OSTDS Connection to Sewer: 
Projects completed on or after January 1 of the years listed below, based on 
the county in which the project is located and the FLWMI data year used in 
the 2023 NSILT update. 

 Pasco County: 2023 

 Hernando County: 2023. 

• Legacy Sources – Land uses, activities or management practices not currently 
active in the basin may still be affecting the nitrate concentration of the springs. 
The movement of water from the land surface through the soil column to the UFA 
and through the UFA to the spring system varies both spatially and temporally and 
is influenced by local soil and aquifer conditions. As a result, there may be a time 
lag between when nitrogen input to the UFA occurs and, ultimately, when that 
nitrogen arrives at the Weeki Wachee Spring Group. The timing of this delay is not 
fully known. 

• Milestones – Assessment of progress toward the milestones must be conducted 
every five years and revisions to the plan must be made as appropriate. BMAPs 
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use an adaptive management approach that allows for incremental load reductions 
through the implementation of projects and management strategies; however, the 
restoration target, or TMDL, remains the same.  

• Implementation Schedule – Nutrient load reduction in BMAP implementation is 
intended to occur over 20 years. To meet the TMDL within this timeframe, this 
plan defines nitrogen reduction milestones for 2028 (30%), 2033 (+50%) and 2038 
(+20%) implementation (see Section 2.1.5 for further details). Further, the total 
reductions and the project credits may be adjusted under the adaptive management 
approach used for the BMAP. This approach requires regular follow-up to ensure 
that management strategies are carried out and that their incremental effects are 
assessed. The process acknowledges that there is some uncertainty associated with 
the outcomes of proposed management strategies and the estimated response in 
nitrogen concentration at the springs. As more information is gathered and 
progress towards each milestone is reviewed, additional management strategies 
may be developed or existing strategies refined to better address the sources of 
nitrogen loading to achieve the TMDL. 

• Changes in Spring Flows – The role of this BMAP is specifically to address the 
implementation of projects that reduce nitrogen load to groundwater, while the 
minimum flows and levels (MFLs) established for specific springs address water 
flows and levels. To maximize efforts between the two programs, it is 
recommended that when practicable, springs protection projects provide both water 
quality and quantity benefits. 

2.1.3 Loading by Source 
Based on the updated NSILT results, Figure 2 depicts the estimated percentage of 
nitrogen loading to groundwater by source in the BMAP. For example, UTF represents 
15% of the total nitrogen loading to groundwater, OSTDS loads are 49%, and 
agriculture (including livestock waste and farm fertilizer) is 21%. Stormwater loading 
to groundwater is incorporated into the various source categories. 
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Figure 2. Loading to groundwater by source in the Weeki Wachee BMAP area 

2.1.4 Loading Allocation 
The nitrogen source reductions are based on the estimated current nitrogen loading to groundwater 
in the NSILT, the measured nitrate concentrations and flows at the vent, and the TMDL target 
nitrate concentration. Table 4 lists the measured nitrate (as nitrogen) loads at the spring vent 
compared with the TMDL nitrate target concentration of 0.28 mg/L. The difference between the 
spring vent loading and the TMDL loading target is the required percent reduction to meet the 
TMDL. The total required load reduction is allocated to sources and to entities based on existing 
loads. 
 

Table 4. Total reduction required to meet the TMDL 

 Description 
Nitrogen Loads 

(lbs/yr) Source 

Total Load at Spring Vents 308,909 
Upper 95% confidence interval - nitrate 

and flow data 2012 to 2022 (0.91 mg/L and 173.04 cubic feet per 
second [cfs]) 

TMDL Load 95,265 TMDL target of 0.28 mg/L and using the 
spring vent flow data from 2012 to 2022 

Percent Reductions 69% Calculated reduction needed based on the total load at the spring 
vent and the TMDL load 

NSILT Load 1,306,388 Total load to groundwater from the updated NSILT 

Required Reductions 903,509 Percent reduction multiplied by the NSILT load 

OSTDS 49%

UTF 14%

AD 7%

FF 11%

STF 3%

Livestock Waste
11%

WWTF 4% Biosolids 1%
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2.1.5 Description of 2028, 2033, and 2038 Milestones/Reduction Schedule 
Under HB 1379 (2023), section 403.067, F.S., was amended to require that TMDL 
implementation be addressed through milestones that include a list of projects that will achieve 
the pollutant load reductions to meet the TMDL or the load allocations established pursuant to 
subsection 403.067(6), F.S. Each project must include a planning-level cost estimate and an 
estimated completion date. Any responsible entity within the BMAP that has a pollutant load 
reduction requirement must identify projects or strategies to undertake to meet the current 5-
year pollution reduction milestone. The overall load reduction targets are 30% of the total by 
2028, 80% of the total by 2033, and 100% of the total by 2038. DEP will evaluate progress 
towards these milestones and will report implementation progress and project information to the 
Governor and Florida Legislature annually through the statewide annual report. DEP will adjust 
management strategies if needed to reduce loading to the aquifer to ensure the target 
concentrations at the spring vent are achieved. This may include expanding the area to which the 
OSTDS remediation policies apply, requiring additional projects or management strategies, or 
developing other nutrient reduction policies. Any changes would be incorporated into a future 
BMAP update through a formal adoption process. 
 
Table 5 lists the estimated nitrogen reduction schedule by milestone. Progress will be tracked 
yearly and adjustments made as needed. At the 2028 milestone, progress will be assessed and 
load reductions adjusted as necessary. Entities have flexibility in the types and locations of 
projects as long as they achieve their required load reductions. Consideration may be given to 
entities with projects that are planned or underway that will be completed in a future milestone 
phase, to allow adequate time for projects to be fully implemented. Section 2.2 describes 
detailed source reduction strategies. 
 

Table 5. Nitrogen reduction schedule (lbs/yr) 

2028 Milestone 
(30% of Total) 

2033 
Milestone 

(50% of Total) 

2038 
Milestone 

(20% of Total) 

Total Nitrogen 
Reduction 

(100%) 
271,053 451,754 180,702 903,509 

 
2.2  Load Reduction Strategy 
A precise total load reduction to groundwater needed to meet the TMDL is dependent on a 
number of complex factors and may be refined if additional information becomes available. 
Based on current information, there must be a reduction of at least 903,509 lbs/yr TN by 2038 
to achieve the TMDL. However, due to the distance of some reductions in relation to the spring 
vent and the uncertainties of fate and transport in the karst geology, additional actions may be 
necessary to ensure that loading at the spring vent is reduced to achieve the TMDL target within 
the timeline of the BMAP.  
 
To increase our understanding of the relationship between project reductions and changes in 
concentrations at the spring vent, as well as the time lag of water movement within the 
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springshed to the spring, water quality monitoring of existing groundwater within the BMAP 
and at the spring vent is essential.  

 
2.3  Entity Allocations  
The results from the NSILT and spring vent load analysis were used to calculate the nitrogen 
loads associated with each responsible stakeholder. Table 6 summarizes the total required 
reductions assigned to each entity. Regional projects are state-sponsored management actions 
that treat nutrient loading from one or many sources. 
 

Table 6. Total required reductions by entity 

Entity 

Total Assigned 
Reductions by Entity 

(lbs/yr) 
Pasco County 111,202 

City of Brooksville 3,500 
Hernando County 484,839 

Agriculture 201,861 
Private WWTFs 1,549 

Private Golf Courses 28,207 
Regional Projects 7,983 

Total, All Reductions 839,142 
 

Table 7 includes the 5-year milestone required reductions for each entity. Table 8 compares the 
current list of planned, underway, and completed projects to the first 5-year milestone. Regional 
projects are state-sponsored management actions that treat nutrient loading from one or many 
sources. The management actions provided by responsible stakeholders to achieve these 
reductions are described in Appendix B.  
 
Responsible entities must submit a sufficient list of additional projects and management 
strategies to DEP no later than January 14, 2026, to be compliant with the upcoming BMAP 
milestone or be subject to further department enforcement.  
 
If any lead entity is unable to submit a sufficient list of eligible management strategies to meet 
their next 5-year milestone reductions, specific project identification efforts are required to be 
submitted by January 14, 2026. Any such project identification efforts must define the purpose of 
and a timeline to identify sufficient projects to meet the upcoming milestone. The project 
description and estimated completion date for any such project identification effort must be 
provided and reflect the urgency of defining, funding, and implementing projects to meet the 
upcoming and future BMAP milestones. These planning efforts are ineligible for BMAP credit 
themselves but are necessary to demonstrate that additional eligible management actions will be 
forthcoming and BMAP compliance will be achieved. Examples of project identification efforts 
are included in Appendix C. Only those entities that provide sufficient project identification 
efforts will be deemed as possessing a defined compliance schedule. Those entities without an 
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adequate project list nor a defined compliance schedule to meet their upcoming 5-year milestone 
may be subject to enforcement actions. 
 

Table 7. 5-year milestone required reductions by entity 

Entity 

2028 Milestone 
Assigned 

Reductions 
(30%) (lbs/yr) 

2033 Milestone 
Assigned 

Reductions 
(80%) (lbs/yr) 

Total Assigned 
Reductions by 

Entity 
(lbs/yr) 

Pasco County  33,361  88,962  111,202  
City of Brooksville  1,050  2,800  3,500  
Hernando County  145,452  387,871  484,839  

Agriculture  60,558  161,489  201,861  
Private WWTFs 465 1,239 1,549 

Private Golf Courses 8,462 22,566 28,207 
Regional Projects 2,395 6,387 7,983 

Total, All Reductions 251,743 671,314 839,142 
 

Table 8. Progress towards next 5-year milestone by entity 
* Planned and underway project reduction estimates are not verified by DEP. 
** Projected reductions include projects with a project status of completed, ongoing, planned, and underway. 

Entity  

2028 Milestone 
Assigned 

Reductions 
(30%)(lbs/yr)  

TN Reductions   
from   

Completed & 
Underway 

Projects (lbs/yr)  

TN Reductions   
from  

Planned & 
Underway 
Projects*  

(Not Verified)  
(lbs/yr)  

Total Projected** 
Project TN 

Reductions by 
Entity   

Through 2028  
(lbs/yr)  

Pasco County 33,361 1,248 4 1,252 
City of Brooksville 1,050 98 0 98 
Hernando County 145,452 2,572 16 2,588 

Agriculture 60,558 64,973 0 64,973 
Private WWTFs 465 0 0 0 

Private Golf Courses 8,462 0 0 0 
Regional Projects 2,395 19 0 19 

Total, All Reductions 251,743 68,910 20 68,930 

 
2.4  Prioritization of Management Strategies 
Required under Chapter 373.807, F.S., management strategies listed in Appendix B are ranked 
with a priority of high, medium, or low. To help prioritize projects towards the next milestone as 
required under 403.067, F.S., planning-level details for each listed project, along with their 
priority ranking have been determined. 
 
Project status was selected as the most appropriate indicator of a project’s priority ranking based 
primarily on if the project is going towards the next 5-year milestone, as well as need for 
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funding. Overall, any project that is needed by a responsible entity to meet their next reduction 
milestone is considered a priority. Projects classified as "underway" were assigned a high or 
medium priority because some resources have been allocated to these projects, but additional 
assistance may be needed for the project to be completed. High priority was assigned to projects 
listed with the project status "planned" that are needed to meet the next milestone, as well as 
certain "completed" projects that are designated as “ongoing” each year, and select projects that 
are elevated because substantial, subsequent project(s) are reliant on their completion. 
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2.5  OSTDS Management Strategies 
2.5.1 Management of New OSTDS Loads 
Beginning July 1, 2023, sections 373.811 and 403.067, F.S., prohibit any new conventional 
OSTDS serving a lot of one acre or less where central sewer is available. Within the BMAP area, 
if central sewer is unavailable on any lot size within the PFA or on lots of one acre or less 
outside the PFA, then the owner must install a DEP-approved enhanced nutrient-reducing 
OSTDS that achieves 65% nitrogen reduction, or other wastewater system that achieves 65% 
reduction. The OSTDS remediation plan pursuant to section 373.807, F.S., (Appendix F) was 
updated in this BMAP iteration to include this additional requirement for new systems.  

2.5.2 Existing OSTDS Remediation  
Existing OSTDS in the PFA on all lot sizes must receive additional nitrogen treatment. This 
BMAP contains remediation plans for OSTDS consisting of management actions, including 
those described in Appendix B and updated annually through the statewide reporting process 
that reduce loads from existing OSTDS through either sewer connection, adding enhancement 
nitrogen treatment to OSTDS, or installing another type of wastewater system on the property, as 
applicable. 
 
Enhanced OSTDS can achieve an estimated 50% improvement in the load to groundwater 
compared to a conventional system. OSTDS replaced by sewer reduce the conventional nitrogen 
inputs by an estimated 95%, assuming a sewer connection to a WWTF meeting AWT levels. For 
projects addressing OSTDS loads, load reductions are estimated based on average nitrogen loads 
per person and the U.S. Census information on the county’s average number of persons per 
household. The OSTDS location determines the applicable county. The improvement to 
groundwater is calculated by applying an attenuation rate as well as a location-based recharge 
factor, which estimates how likely the improved loading will travel into the deep groundwater 
system. For more information about how OSTDS loads were estimated, see the NSILT Technical 
Support Document in Appendix F. 

2.5.2.1 Section 373.807, F.S. 
Subsection 373.807(3), F.S., specifies that if, during the development of a BMAP for an OFS, 
DEP identifies OSTDS as contributors of at least 20% of nonpoint source nitrogen pollution in a 
PFA or if DEP determines OSTDS remediation is necessary to achieve the TMDL, the BMAP 
must include an OSTDS remediation plan. The OSTDS remediation plan requires policies for 
new and existing OSTDS to provide loading reductions consistent with achieving the TMDL 
within 20 years of plan adoption (subparagraph 373.807(1)(b)8., F.S.).  
 
DEP assessed the overall OSTDS loading compared to other nitrogen sources in the BMAP area. 
Based on these assessments, DEP has determined that OSTDS contribute more than 20% of 
nonpoint source nitrogen pollution to the OFS. Based on the Weeki Wachee NSILT update, 
OSTDS contribute 49% pollutant loading in the springshed area (641,621 lbs/yr). Cumulatively, 
nitrogen loading from OSTDS within this springshed results in significant degradation of 
groundwater that impacts the Weeki Wachee BMAP area. Therefore, the comprehensive 
remediation of OSTDS, consistent with the requirements of this BMAP, is necessary to restore 
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associated groundwater and surface to achieve the TMDL and to minimize nitrogen loads from 
future growth. Existing OSTDS in the PFA on all lot sizes must receive additional nitrogen 
treatment. The OSTDS remediation plan pursuant to section 373.807, F.S., is incorporated as 
Appendix E. 
 
Based on FLWMI data (2023), there are approximately 37,239 known and likely OSTDS in the 
PFA and approximately 42,952 known and likely OSTDS in the BMAP (Figure 3). Table E-1 in 
Appendix E summarizes the estimated count of OSTDS in the PFA. Figure E-1 shows the 
locations of all OSTDS in the BMAP area based on FLWMI; however, local governments or 
utilities may have more current information about OSTDS locations in their jurisdiction. 
 
This remediation plan (Appendix E) establishes the remediation policy applicable to all existing 
OSTDS within the PFA, based on (a) potential for reducing nitrogen loads by converting existing 
OSTDS to enhanced nitrogen removing systems or other wastewater systems achieving 65% 
nitrogen reduction, or by connecting existing OSTDS to central sewer; (b) total nitrogen load 
that must be reduced to achieve the TMDL; and (c) relative contribution of nitrogen load from 
existing OSTDS. Upon the need for a repair (major or minor) or a replacement OSTDS permit, 
an existing OSTDS must be upgraded to an enhanced nutrient-reducing OSTDS or other 
wastewater treatment system that achieves at least 65% nitrogen reduction. Repairs that qualify 
as new OSTDS permits will follow the requirements for new OSTDS as described above. 

2.5.2.2 Subsection 403.067(7)(a)9., F.S  
Subparagraph 403.067(7)(a)9., F.S., also requires local governments within a BMAP to develop 
an OSTDS remediation plan that is adopted as part of the BMAP no later than July 1, 2025, if 
DEP identifies OSTDS as contributors of at least 20% of point source or nonpoint source 
nutrient pollution or if DEP determines remediation is necessary to achieve the TMDL. When 
applicable, the OSTDS remediation plans must be developed by each local government in 
cooperation with DEP, WMDs, and public and private domestic wastewater facilities. Each 
OSTDS remediation plan for this BMAP must contain the information outlined in DEP Final 
Order 23-0134. This BMAP contains a remediation plan for OSTDS consisting of management 
actions, including those described in Appendix B and updated annually through the statewide 
reporting process that reduce loads from existing OSTDS through either sewer connection, 
adding enhancement nitrogen treatment to OSTDS, or installing another type of wastewater 
system on the property, as applicable. Local governments are required to submit projects 
describing how OSTDS loads are addressed as part of BMAP reporting and estimate the load 
reductions associated with each project. The estimated reductions to the springs from addressing 
these septic systems will be based on several factors, including how they are addressed (i.e., 
connection to sewer or enhancement) and the amount of attenuation and recharge that occurs. 
These projects are described in Appendix B.  
 

2.5.2.3  Local Government Ordinances 
Local governments may have existing ordinances or could adopt new ordinances that add 
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additional requirements for enhancement of OSTDS. To expedite remediation of wastewater 
sources and to facilitate achievement of assigned milestones in this BMAP, DEP encourages 
local governments to adopt such ordinances.
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Figure 3. Estimated OSTDS location density in the Weeki Wachee BMAP area and PFA 

 
2.6  WWTF Management Strategies 
2.6.1 Facility Improvements and Effluent Limits  
There are several WWTFs located in the Weeki Wachee BMAP area, including six domestic 
WWTFs permitted to discharge more than 100,000 gallons of treated effluent per day (or 0.1 
million gallons per day [mgd]). Figure 4 shows the locations of domestic WWTFs in the Weeki 
Wachee BMAP. 
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Figure 4. Locations of domestic WWTFs in the Weeki Wachee BMAP area 
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In the Weeki Wachee BMAP area, treated effluent containing nitrogen is discharged to 
sprayfields and RIBs, or is reused for irrigation water. The nitrogen load from WWTFs is 47,836 
lbs-N/year. The discharge location (such as proximity to the spring, highly permeable soils, etc.) 
and level of wastewater treatment are important factors to consider when calculating loadings to 
groundwater.  
 
The U.S. EPA authorizes DEP to issue permits for discharges to surface waters under the 
National Pollutant Discharge and Elimination System (NPDES) Program. Permits for discharges 
to groundwater are issued by DEP based on Florida law and rules. Wastewater discharge permits 
establish specific limitations and requirements based on the location and type of facility or 
activity releasing industrial or domestic wastewater from a point source. In areas with an 
adopted, nutrient-related BMAP prior to July 1, 2023, section 403.086, F.S., requires any facility 
discharging to a waterbody to upgrade to AWT by January 1, 2033. Further, waterbodies 
determined not to be attaining nutrient or nutrient-related standards after July 1, 2023, or subject 
to a BMAP or reasonable assurance plan (RAP) after July 1, 2023, have 10 years to provide 
AWT after such determination or adoption. 
 
Further, section 373.811, F.S., prohibits new domestic wastewater disposal facilities, including 
those discharging to RIBs, with permitted capacities of 100,000 gallons per day or more, unless 
the discharge meets the AWT standard of no more than 3 mg/L TN, on an annual permitted 
basis, or a more stringent treatment standard if the department determines the more stringent 
standard is necessary to attain a TMDL for the OFS. 
 
The nitrogen effluent limits set forth in Table 9 will be applied as an annual average, taken at 
end of pipe before any land disposal (or other authorized compliance point), to all new and 
existing WWTFs with a DEP-permitted discharge or disposal area within this BMAP. DEP will 
evaluate the need for more stringent nutrient effluent limits as appropriate. 
 

Table 9. Wastewater effluent standards for the BMAP area 

95% of the 
Permitted  
Capacity 

(gpd) 

Surface Water 
Discharges 

(mg/L) 

WWTFs Not Listed in 
Appendix G – Rapid Rate 
Land Application Effluent 

Disposal System 
(mg/L) 

WWTFs Not Listed in 
Appendix G – All Other 

Disposal Methods, 
Including Reuse (mg/L) 

Greater than 
100,000 3 3 3 

20,000 to 100,000 3 3 6 

Less than 20,000 3 6 6 

 
Where the law does not provide a compliance timeframe, new effluent standards will take effect 
at the time of permit renewal or no later than five years after BMAP adoption, whichever is 
sooner.  
 
Additionally, new and existing wastewater permits in the BMAP area must require at least 
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quarterly sampling of the effluent discharge for TN concentrations and report these sampling 
results in the discharge monitoring reports (DMRs) submitted to DEP. 
 
In 2021, subsection 403.064(16), F.S., was amended where domestic wastewater utilities that 
dispose of effluent, reclaimed water, or reuse water by surface water discharge were required to 
submit for DEP review and approval, a plan for eliminating non-beneficial surface water 
discharge by January 1, 2032. A utility must fully implement the approved plan by January 1, 
2032. If a plan was not timely submitted or approved by DEP, the utility’s domestic WWTFs 
may not dispose of effluent, reclaimed water, or reuse water by surface water discharge after 
January 1, 2028. Violations are subject to administrative and civil penalties pursuant to sections 
403.121, 403.131, and 403.141, F.S. 

2.6.2 Reclaimed Water Effluent Limits 
In accordance with section 403.086. F.S., by July 1, 2034, any WWTF providing reclaimed 
water that will be used for commercial or residential irrigation or be otherwise land applied 
within a nutrient BMAP or RAP area is required to meet AWT standards for TN and total 
phosphorus (TP),  such that the reclaimed water product contains not more, on a permitted 
annual average basis, of 3 mg/L of TN and 1 mg/L of TP if the department has determined in an 
applicable basin management action plan or reasonable assurance plan that the use of reclaimed 
water as described in this subparagraph is causing or contributing to the nutrient impairment 
being addressed in such plan.. These requirements do not apply to reclaimed water that is land 
applied as part of a water quality restoration project or water resource development project 
approved by DEP to meet a TMDL or minimum flow or level and where the TN and TP will be 
at or below AWT standards prior to entering groundwater or surface water. 
 
DEP has determined that certain WWTFs providing reclaimed water for the purpose of 
commercial or residential irrigation or that is otherwise being land applied within this BMAP 
area are causing or contributing to the nutrient impairments being addressed in this BMAP. 
Based on DEP’s determination, these facilities are identified in Appendix G and are subject to 
the nitrogen and phosphorus limits set forth in section 403.086, F.S. The facilities listed in 
Appendix G have 10 years from BMAP adoption to meet the applicable AWT standards. This 
requirement does not prevent the department from requiring an alternative treatment standard, if 
the department determines the alternative standard is necessary to achieve the TMDL(s) or 
applicable water quality criteria. For facilities that did not have adequate information to complete 
an evaluation or where a change occurs to the facility’s application of reclaimed water after the 
initial evaluation (e.g., an increase in facility capacity or change in location of reclaimed water 
application), the department will evaluate the land application of reclaimed water as more 
information becomes available pursuant to section 403.086, F.S. 
 
All new permitted facilities providing reclaimed water that will be used for commercial or 
residential irrigation or be otherwise land applied within the BMAP area are required to meet 
AWT standards for TN in accordance with section 403.086, F.S. 
 
DEP encourages the reuse of treated wastewater for irrigation as a water conservation measure. 
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The expansion of reuse water for irrigation can reduce reliance on the Floridan aquifer for water 
supply. The nitrogen load to groundwater from reuse water is expected to be reduced through 
these WWTF policies, as improvements in reuse water quality will both reduce loads from this 
source and minimize future increases in nutrient loading from reuse because of higher treatment 
levels. 

2.6.3 Wastewater Treatment Facility Plans 
Subparagraph 403.067(7)(a)9., F.S., requires local governments within a BMAP to develop 
WWTF plans to be adopted as part of nutrient BMAPs no later than July 1, 2025, if DEP 
identifies domestic wastewater as contributors of at least 20% of point source or nonpoint source 
nutrient pollution or if DEP determines remediation is necessary to achieve the TMDL. The 
WWTF plans must be developed by each local government in cooperation with DEP, WMDs, 
and public and private domestic wastewater facilities within the jurisdiction of the local 
government. Each local government’s wastewater treatment plan for this BMAP must contain 
the information outlined in Final Order 23-0134 for each existing or proposed domestic 
wastewater facility in the local government’s jurisdiction. 
 
Subparagraph 403.067(7)(a)9., F.S., was amended in 2024 to clarify that private domestic 
wastewater facilities must provide this information to local governments effective July 1, 2024. 
Information related to private facilities will need to be included in future local government 
WWTF plans if not captured in the initial plans. 
 

2.6.4 Connection to Sewer 
The installation of new OSTDS within a BMAP area is prohibited where connection to sewer 
lines is available. For existing OSTDS, the owner must connect to sewer within 365 days of 
written notification by the utility that connection to its sewer line is available. A utility is 
statutorily required (section 381.00655, F.S.) to provide written notice to existing OSTDS 
owners regarding the availability of sewer lines for connection. Additionally, existing OSTDS 
needing repair or modification must connect to available sewer lines within 90 days of 
notification by DEP. 
 
To facilitate an inventory of noncompliant properties, by February 2, 2026, and every two years 
thereafter, each utility with sewer lines in the BMAP shall provide DEP a list of properties with 
existing OSTDS where sewer is available but has not connected. For each identified property, 
include the date(s) which the utility provided written notice to the owners of the availability of 
sewer. 

2.6.5 Biosolids and Septage 
To provide assurance that nitrogen and phosphorus losses to surface water and groundwater are 
minimized from the permitted application of biosolids and septage in the BMAP area, the 
requirements in Chapter 62-640 F.A.C. apply to newly permitted application sites and existing 
application sites upon permit renewal. Where biosolids materials mixed with yard waste or other 
organic materials are distributed as compost or soil amendments, DEP recommends the 
recipients of these materials be notified of their increased nutrient content, so that any 
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fertilization practices on the site can be adjusted accordingly. FDACS and UF-IFAS are 
coordinating efforts to ensure that the distribution process for these kinds of materials includes 
notification of the nutrient content to the site manager. 

2.7 UTF Management Strategies 
UTF consists of fertilizers applied to turfgrass typically found in residential and urban areas 
(including residential lawns and public green spaces). It is applied by either the homeowner or a 
lawn service company on residential properties, while on nonresidential properties they may be 
applied by contractors or maintenance staff. UTF can be addressed through a mix of efforts, 
including public education, enforcement of local ordinances (regulating fertilizer use and 
irrigation), land development codes or stormwater projects. Based on progress towards meeting 
the TMDL and water quality monitoring results, reduction requirements and crediting of projects 
such as fertilizer ordinances and education efforts may be reevaluated in future BMAP updates, 
particularly with respect to enforcement of fertilizer ordinances. As part of the annual reporting 
process, stakeholders will be required to provide a detailed and quantified description of their 
ordinance enforcement and environmental education activities to receive credits for these 
activities.  
 
It is recommended that appropriate grasses are used based on soil characteristics, irrigation needs 
and fertilization needs. It is recommended that Bahia grass (Paspalum notatum), which is a 
durable grass that can be drought and heat tolerant should be used over St. Augustinegrass 
(Stenotaphrum secundatum) on sandy soils within spring BMAPs. Both homeowners and 
developers should follow the recommendations within the BMAP. If a local government has 
recommendations for what grasses should be used, DEP recommends that homeowners and 
developers follow them for the protection of water resources, if they are different than the 
BMAP. 
 
Using reclaimed water is a way to distribute nutrients that need to be disposed of onto locations 
where nutrients are needed. However, caution needs to be exercised when applying nutrients 
(through fertilizer or reclaimed water) in the recharge area for the springs. For areas using 
reclaimed water for irrigation, it is important to understand the amount of nitrogen and 
phosphorus that is needed for the landscape and how much is being applied through reclaimed 
water. Monitoring the concentration of nitrogen and phosphorus in reclaimed water is important 
for understanding how much nutrients are being applied onto the urban landscape. The result 
may be that reclaimed water customers will not need to add more phosphorus or nitrogen, 
resulting in lower fertilizer costs and possibly fewer maintenance requirements and costs (e.g., 
mowing, turf replacement). 
 
Given the limitations with the data used in the NSILT to estimate the UTF loading to 
groundwater, DEP will work with entities and other agencies to collect better data by requiring 
more detailed documentation on behavior changes and water quality improvements. In addition, 
DEP will work with stakeholders to improve on additional measures to reduce residential and 
commercial property fertilizer application, such as requiring annual reporting on ordinance 
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enforcement and results from local governments. 

2.7.1 Fertilizer Ordinance Adoption 
Subsection 373.807(2), F.S., requires local governments with jurisdictional boundaries that 
include an OFS or any part of a springshed or delineated PFA of an OFS to develop, enact and 
implement a fertilizer ordinance by July 1, 2017. The ordinance is required to be based, at a 
minimum, on the DEP model ordinance for Florida-friendly fertilizer use on urban landscapes. 
As part of the annual reporting process, stakeholders will be required to provide a detailed and 
quantified description of their ordinance enforcement to receive credits for these activities. 

2.7.2 Municipal Separate Storm Sewer System (MS4) Designations 
Although loading from urban stormwater is not specifically estimated in the NSILT, urban 
stormwater is a considerable source of nutrient loading to Weeki Wachee and many urban areas 
are already regulated under the Municipal Separate Storm Sewer System (MS4) NPDES 
Stormwater Program. An MS4 is a conveyance or system of conveyances, such as roads with 
stormwater systems, municipal streets, catch basins, curbs, gutters, ditches, constructed channels, 
or storm drains. If an MS4 permittee is identified as a contributor in the BMAP, the permitted 
MS4 must undertake projects specified in the BMAP. Refer to Appendix A for a link to a list of 
MS4 permittees.  
 
Regulated MS4s are required to implement stormwater management programs (SWMP) to 
reduce pollutants to the maximum extent practicable and address applicable TMDL allocations. 
Both Phase I and Phase II MS4 permits include provisions for the modification of SWMP 
activities. Phase I medium and large MS4s are regulated under an individual permit, with 
multiple permittees having coverage under the same permit as “co-permittees.” Phase II small 
MS4s are regulated under a generic permit. Under the “NPDES Two-Step Generic Permit for 
Discharge of Stormwater from Phase II MS4s” (paragraph 62-621.300(7)(a), F.A.C.), regulated 
Phase II MS4s must develop a SWMP that includes BMPs with measurable goals and a schedule 
for implementation to meet six minimum control measures. 
 
DEP can designate an entity as a regulated MS4 if its discharges meet the requirements of the 
rule and are determined to be a significant contributor of pollutants to surface waters of the state 
in accordance with Rule 62-624.800, F.A.C. A Phase II MS4 can be designated for regulation 
when a TMDL has been adopted for a waterbody or segment into which the MS4 discharges the 
pollutant(s) of concern. Because urban areas located in the BMAP that are not currently covered 
by an MS4 permit also significantly contribute to nutrient loading, individually or in aggregate, 
the NPDES Stormwater Program will, within five years of BMAP adoption, evaluate any entity 
located in the BMAP area that serves a minimum resident population of at least 1,000 individuals 
that is not currently covered by an MS4 permit and designate eligible entities as regulated MS4s, 
in accordance with Chapter 62-624, F.A.C. 

2.7.3 Stormwater Rule  
On June 28, 2024, Governor Ron DeSantis signed Senate Bill 7040 into law, which updates 
Florida's stormwater rules and design criteria, including Chapter 62-330 F.A.C., to protect the 
state’s waterways. The new regulations aim to manage runoff from developments, ensuring that 
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future stormwater systems are better maintained. Operation and maintenance entities will be 
required to have estimates for the expected routine maintenance costs and to certify that they 
have the financial capability to maintain the stormwater system over time. The rule will also 
provide for more consistent oversight through a required periodic inspection routine and 
reporting on the inspection results to the permitting agency.  
 
Additionally, under Chapter 62-330 F.A.C., the new rule establishes requirements for applicants 
to demonstrate, through calculations or modeling, that the future stormwater management 
systems would provide additional treatment to meet new Environmental Resource Permits 
stormwater treatment performance standards for an 80% reduction for TP and 55% reduction for 
TN, along with additional requirements that would apply where a project discharges to 
Outstanding Florida Waters or impaired waters. Additional permitting requirements to protect 
groundwater can be found within the Applicant Handbook Volume I, Section 8.5.2. 
 
2.8  STF Management Strategies 
Sports turfgrass areas fall into two main categories that are evaluated separately: golf courses and 
sporting facilities (such as baseball, football, soccer and other fields). There are 13 golf courses 
covering 1,670 acres in the Weeki Wachee BMAP area. All the golf course acreage is located in 
high recharge areas. There are seven sports fields covering 88 acres in the BMAP area. All the 
sports field acreage is located in high recharge areas. DEP and UF-IFAS are collaborating to 
create a BMP manual addressing sports turfgrass management for public and private entities, 
which will be complete in 2025.  
 
DEP will work with sports field managers and golf course superintendents to ensure relevant 
BMPs are implemented and to estimate reductions associated with these efforts. To improve the 
golf course loading estimate to groundwater over a literature-based approach, DEP will also 
confer with golf course superintendents to update fertilizer application rates based on site-specific 
data.  
 
For other sports facilities besides golf courses, managers of sports fields can assist by reducing 
fertilizer use, using products that reduce leaching, and irrigating sports turf more efficiently 
irrigating.  

2.8.1 Golf Courses 
All golf course superintendents within the BMAP must obtain a certification for golf course 
BMPs (UF-IFAS Florida Golf Course Best Management Practices Program) under section 
403.9339 F.S. and all golf courses must implement the BMPs described in the DEP golf course 
BMP manual, Best Management Practices for the Enhancement of Environmental Quality on 
Florida Golf Courses (DEP, 2021). All golf courses located within a BMAP are required to 
submit an NMP to DEP that is designed to sustain even plant growth while minimizing excessive 
growth and nutrient losses. Required information for the NMP is available in Appendix H. A 
draft NMP must be submitted to DEP within one year of BMAP adoption and a final document 
is due two years after adoption. All soil, water and tissue sampling must include appropriate 
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nitrogen and phosphorous analyses. 
 
If a facility (either golf course or other sporting facility) uses fertilizer rates greater than those in 
the BMP manuals, the facility is required to conduct water quality monitoring prescribed by DEP 
or a WMD that demonstrates compliance with water quality standards. Private golf courses in the 
BMAP area are listed in Appendix J. 
 
2.9  Agricultural Sources Management Strategies  
As presented in Appendix I, based on data including Florida Statewide Agricultural Irrigation 
Demand (FSAID) IX geodatabase land use, FDACS identified agricultural acreage within the 
BMAP. An estimated 41,289 acres of land in the BMAP are considered agricultural based on 
FDACS’ assessment.  
 
While agriculture is essential, it is important to manage potential environmental impacts 
associated with agricultural operations. Nitrogen and phosphorus, essential for crop growth, can 
enter waterways through various agricultural activities, including fertilizer application, livestock 
waste disposal and irrigation runoff. To address nutrient loading from agricultural operations 
effectively, it is necessary to have a balanced approach that supports agricultural productivity 
while safeguarding water resources. This entails promoting farming practices that optimize 
nutrient and water use efficiency, minimize runoff and enhance soil health.  
 
Section 403.067, F.S., requires agricultural producers in adopted BMAPs either enroll and 
properly implement the applicable FDACS BMPs for their operation or to conduct water quality 
monitoring activities as required by Chapter 62-307, F.A.C. BMPs include practices such as 
nutrient management, irrigation management. and water resource protection. They can mitigate 
nutrient loading while promoting environmental stewardship. In many BMAPs, however, the 
implementation of BMPs alone will not be sufficient to meet water quality restoration goals, and 
regional projects and innovative technologies will be needed.  
 
Information on agricultural enrollment and reductions in this BMAP was provided by FDACS 
and is available in Appendix I.  

2.9.1 FF Loading 
Nitrogen in agricultural fertilizer is applied at varying rates, depending on the crop and 
individual farm practices. The NSILT estimated total nitrogen load to groundwater from FF is 
139,819 lbs/yr TN, or 11% of the total nitrogen load to groundwater in the BMAP area. FF 
includes commercial inorganic fertilizer applied to row crops, field crops, pasture, hay fields, and 
nurseries. 

2.9.2 LW Loading 
Agricultural practices specific to livestock management were obtained through meetings with 
UF-IFAS extension, FDACS, agricultural producers and stakeholders. The NSILT estimated 
total nitrogen load to groundwater from LW is 139,175 lbs/yr TN, or 11% of the total nitrogen 
load to groundwater in the BMAP area. 
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2.9.2.1 Dairies and Other Concentrated Animal Feeding Operations (CAFOs) 
CAFO dairies permitted under Chapter 62-670, F.A.C., located within a BMAP, may not cause 
or contribute to a violation of water quality standards and must implement nutrient management 
practices identified in the permits. To minimize infiltration of liquid manure, waste storage 
ponds must be lined using a concrete or geosynthetic liner. If a clay liner exists, then the 
operation will need to upgrade to a concrete or geosynthetic liner when funding is available, or it 
must demonstrate that the liner does not allow leaching that results in water quality exceedances.  
 
Additionally, sampling for TN and TP of land applied effluent/wastewater must be included in 
the DEP-approved nutrient monitoring plan established in the permit and implemented in 
accordance with the monitoring plan. 

2.9.2.2 Livestock Operations Without CAFO Permits 
Livestock operations may not cause or contribute to a violation of water quality standards. Not 
all livestock operations are large enough to require an NPDES CAFO permit under Chapter 62-
670, F.A.C. For these operations, section 403.067, F.S., requires the operation to enroll in the 
FDACS BMP Program and implement applicable BMPs or to conduct a monitoring program 
according to Chapter 62-307, F.A.C., that is approved by DEP or the applicable WMD. 

2.9.3 Aquaculture  
Under the federal Clean Water Act, aquaculture activities are defined as a point source. In 1999, 
the Florida Legislature amended Chapter 597, F.S., Florida Aquaculture Policy Act, to create a 
program within FDACS that requires those who sell aquatic species to annually acquire an 
Aquaculture Certificate of Registration and implement Chapter 5L-3, F.A.C., Aquaculture 
BMPs. Permit holders must be certified every year. 

2.9.4 Silviculture  
The Florida Forest Service (FFS) within FDACS is the lead entity responsible for assisting 
landowners, loggers, and forestry professionals with silviculture BMP implementation as well as 
for conducting statewide silviculture BMP training and compliance monitoring. The FFS 
implements Chapter 5I-6, F.A.C., and requires both private and public forest landowners across 
the state to comply with BMPs and the rule. Compliance with the rule involves submitting a 
Notice of Intent to Implement BMPs (NOI) to the FFS and thereby committing to follow BMPs 
during all current and future forestry operations. 

2.9.5 Prioritized Management Strategies and Milestones 
In addition to the above requirements, subsection 373.811(5), F.S., prohibits any new agricultural 
operations that do not implement either applicable FDACS BMPs, or measures necessary to 
achieve pollution reduction levels established by DEP, or groundwater monitoring plans 
approved by a WMD or DEP. Failure to implement BMPs or conduct water quality monitoring 
that demonstrates compliance with pollutant reductions may result in enforcement action by DEP 
(paragraph 403.067(7)(b), F.S.). 
 
Every two years, FDACS is required to perform onsite inspections of each agricultural producer 
that enrolls in BMPs to ensure that the practices are being properly implemented. The 
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verification includes: review and collection of nutrient application records that producers must 
maintain to demonstrate compliance with the BMP Program; verification that all other applicable 
BMPs are being properly implemented; verification that any cost shared practices are being 
properly implemented; and identification of potential cost share practices, projects or other 
applicable BMPs not identified during enrollment. Rule 5M-1.008, F.A.C., outlines the 
procedures used to verify the implementation of agricultural BMPs. Producers not implementing 
BMPs according to the process outlined in Chapter 5M-1, F.A.C., are referred to DEP for 
enforcement action after attempts at remedial action by FDACS are exhausted. Failure to 
implement BMPs or conduct water quality monitoring that demonstrates compliance with 
pollutant reductions may result in enforcement action by DEP (paragraph 403.067(7)(b), F.S.). 
 
Pursuant to paragraph 403.067(7)(c), F.S., where water quality problems are demonstrated the 
appropriate implementation, operation, and maintenance of adopted BMPs, DEP, a WMD or 
FDACS, in consultation with DEP, must conduct a reevaluation of the BMPs. If a reevaluation of 
the BMPs is needed, FDACS will also include DEP, the appropriate WMD, and other partners in 
the reevaluation and BMP update processes.  
 
FDACS will work with applicable producers within the BMAP area to implement BMPs. As of 
July 2024, NOIs covered 26,150 acres in the Weeki Wachee BMAP area (26,150 of 41,289 
adjusted agricultural acres). Currently, no producers are conducting water quality monitoring in 
lieu of implementing BMPs. Appendix B lists project information. Appendix I provides detailed 
information on BMPs and agricultural practices in the BMAP area. 
 

2.9.6 Agricultural Cooperative Regional Elements 
Section 403.067, F.S., requires FDACS, DEP, and agricultural producers to work together to 
establish Agricultural Cooperative Regional Water Quality Elements (ACE) in BMAPs where 
agricultural nonpoint sources contribute at least 20% of nonpoint source nutrient discharges to 
impaired waterbodies, or where DEP determines this element is necessary to achieve the 
TMDLs. FDACS is responsible for providing DEP a list of projects which, in combination with 
BMPs, state-sponsored regional projects and other management strategies, will achieve the 
needed pollutant load reductions established for agricultural nonpoint sources. The list of 
projects included in the ACE must include a planning-level cost estimate of each project along 
with the estimated amount of nutrient reduction that such project will achieve. Partner agencies 
and key stakeholders referred to in this process include FDACS, DEP and agricultural producers. 
 
Addressing nutrient loading from agricultural sources in Florida's waterways requires collective 
action and partnership among the key stakeholders, and in consultation with the WMDs. By 
fostering cooperation and engagement, the ACE framework facilitates the exchange of 
knowledge, resources, and expertise, leading to innovative solutions and effective strategies for 
tackling water quality challenges. Engaging producers in the decision-making process ensures 
that projects are practical, feasible, and tailored to the needs and realities of agricultural 
operations. Partner agencies provide technical support, regulatory guidance, and funding 
opportunities that will enhance the implementation and success of regional water quality 
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improvement initiatives. This cooperative effort is essential for implementing targeted actions 
that balance the economic and social benefits of agriculture with the obligation to address 
agricultural nonpoint source loading beyond BMP implementation and cost share. 
 
The ACE framework leverages resources and technical expertise to efficiently identify regional 
projects and other strategies tailored to the diverse agriculture production methods, landscapes, 
and watersheds that will need to be implemented to achieve the TMDLs. Regional project types 
will vary among the different BMAPs, and can include, but are not limited to, a combination of 
traditional projects that focus on water treatment, land acquisition in fee or conservation 
easements on the lands of willing sellers, site-specific water quality improvement projects, 
dispersed water management projects, innovative technologies, and regional projects funded 
through existing or enhanced cost share programs administered by FDACS or the WMDs. 
 
While FDACS is assigned the lead role on project solicitation, development, selection, and 
implementation, they will work closely with all the key stakeholders, including DEP as a partner 
agency, to define and identify regional projects that will be included in the BMAP and to 
leverage existing programs and resources. FDACS will lead engagement with producers and 
industry groups through workshops to identify potential regional projects. Identified projects will 
be implemented through various mechanisms, such as existing agency cost share or grant 
programs or through a legislative budget request and eventual appropriation. Upon identification 
of a project, FDACS will update DEP on project development and implementation, including the 
funding strategy. 
 
FDACS and DEP will work together to track progress on agricultural water quality projects 
under the ACE framework through the development of performance metrics and evaluation of 
water quality monitoring data in the basin or, if necessary, at the project level. The default 
performance measures will be the expected range of pollutant removal efficiencies associated 
with a project or strategy. Tools may be needed to determine the effectiveness of projects, such 
as modeling and where feasible onsite water quality monitoring. 
 
FDACS will report on projects annually through DEP’s Statewide Annual Report (STAR) 
process and during BMAP update and/or development. Projects and other management strategies 
implemented through the ACE will be evaluated cooperatively by partner agencies using the 
predetermined performance metrics. The ACE process provides for adaptive management, 
allowing flexibility to adapt and improve based on regional project or management strategy 
results.  
 
Currently, agricultural nonpoint sources contribute 21% of the TN nutrient sources in the Weeki 
Wachee BMAP. Pursuant to subparagraph 403.067(7)(e)1., F.S., an ACE is required in this 
BMAP. Most agricultural lands are engaged in livestock production. Table 10 shows the three 
dominant crop types within the Weeki Wachee BMAP. 
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Table 10. Dominant crop types in the Weeki Wachee BMAP 
Crop Type Acres 

Grazing Land 33,555  
Cropland and/or Pastureland  2,733  

Row Crops  1,818  
 
Targeting future funding toward precision agriculture, manure management, innovative 
technologies or soil health practices, including combining practices where applicable, to address 
nutrient impacts from row crop production on a regional scale could provide additional 
reductions.  

FDACS will continue to work with key stakeholders in the Weeki Wachee BMAP to identify 
additional options for addressing agricultural nonpoint source nutrient loading. For more 
information on the FDACS Regional Projects Program, see the links in Appendix I. 
 
2.10 Atmospheric Deposition Management Strategies 
2.10.1 Summary of Loading 
Atmospheric deposition is largely a diffuse, albeit continual, source of nitrogen. Nitrogen species 
and other chemical constituents are measured in wet and dry deposition at discrete locations 
around the U.S. In 2014, Schwede and Lear developed a hybrid model for estimating the total 
atmospheric deposition of nitrogen and sulfur for the entire U.S., referred to as the total 
atmospheric deposition model (TDEP). Deposition data from several monitoring networks-- 
including the Clean Air Status and Trends Network (CASTNET); the National Atmospheric 
Deposition Program (NADP) Ammonia Monitoring Network; the Southeastern Aerosol 
Research and Characterization Network; and modeled data from the Community Multiscale Air 
Quality (CMAQ) Modeling System—are combined in a multistep process with National Trends 
Network (NTN) wet deposition values to model total deposition. The TDEP model run used for 
the NSILT included data from 2019 to 2020. 

2.10.2 Description of Approach 
Atmospheric sources of nutrients are local, national, and international. Nitrogen atmospheric 
sources are generally of low concentration compared with other sources and are further 
diminished through additional biological and chemical processes before they reach groundwater. 
Recent data (Himes and Dawson, 2017) indicate that the deposition of nitrogen has been 
generally decreasing in Florida with an up to 55% decrease in atmospheric deposition by 2028, 
possibly related to power plant fuel source changes and air treatment upgrades as well as the 
increased use of electric vehicles, decreasing mobile sources (Himes and Dawson, 2017). This 
gradual decrease in atmospheric deposition will result in the necessary reductions from this 
source to meet the next 5-year milestone (Figure 5). Currently, since the scale of the national 
and international programs to address these air deposition loads are difficult to integrate into the 
much smaller scale of this water quality plan, there are no specific reductions assigned to this 
source category. Atmospheric deposition sources and trends will be re-evaluated periodically. 
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Figure 5. Florida NOx emissions for 2005 to 2016 and projected emission decreases for 

2017 to 2028 from industrial and on-road mobile sources  
 

2.11 Future Growth Management Strategies 
Nutrient impacts from new development are addressed through a variety of mechanisms outlined 
in this BMAP, as well as provisions of Florida law. While most of the restoration projects and 
management strategies listed in this BMAP address current nutrient loading, the need to plan and 
implement sound management strategies to address additional population growth must be 
considered.  
 
DEP has included in this BMAP specific elements to address current and future WWTF effluent, 
OSTDS loading and stormwater sources. Broader requirements—such as local land development 
regulations, comprehensive plans, ordinances, incentives, environmental resource permit 
requirements, and consumptive use permit requirements—all provide additional mechanisms and 
avenues to protect water resources and reduce the impact of new development and other land use 
changes as they occur.  
 
Further strengthening of comprehensive plans is required under section 163.3177, F.S., which 
required local governments to amend their comprehensive plans with the following 
considerations: 
 

• Identify and prioritize projects to meet the TMDLs. 
• Update the wastewater section to include plans for treatment updates--not just 

capacity--and AWT must be prioritized. 
• In developments with more than 50 lots with more than one OSTDS per acre, the plan 

must consider the feasibility of providing sanitary sewer within a 10-year planning 
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horizon and identify the facility that could receive the flows. The plan must review 
the capacity of the facility and any associated transmission facilities; projected 
wastewater flow at that facility for the next 20 years, including expected future new 
construction and connections of OSTDS to sanitary sewer; and timeline for the 
construction of the sanitary sewer system. The plan was required to be updated by 
July 1, 2024. 

• Comprehensive plans must contain capital improvements element to consider the 
need for and the location of public facilities: 

o Construction, extension, or increase in capacity of public facilities as well as 
principals for correcting existing public facility deficiencies. Components 
must cover at least a 5-year period. 

o Costs, timeline, general location, and projected revenue sources to fund the 
facilities. 

o Standards to meet an acceptable level of service. 
o Schedule of capital improvements, which may include privately funded 

projects. 
o A list of projects necessary to achieve the pollutant load reductions 

attributable to the local government, as established in a BMAP. 
o The element must address coordinating the extension of, increase in the 

capacity of, or upgrade in treatment of facilities to meet future needs; 
prioritizing AWT while maximizing the use of existing facilities and 
discouraging urban sprawl; conserving potable water resources; and protecting 
the functions of natural groundwater recharge areas and natural drainage 
features. 

 
Through this array of laws and the requirements in this BMAP, new development must 
undertake certain nutrient-reduction measures before the development is complete. DEP 
recommends that local governments revise their planning and land use ordinance(s) to 
adequately address future growth and the associated environmental impact. Maintaining land at 
lower intensity uses through land purchases or easements for conservation and recreational use is 
one strategy that can help reduce water quality impacts in the basin. Any additional nutrient 
loading from land use intensification will be evaluated during future BMAP update efforts. If an 
increase in loading occurs, a responsible entity may receive additional reduction allocations that 
will require additional management actions by the responsible entity to mitigate those water 
quality impacts. 

2.11.1 Future Growth Analysis  
An analysis was done to consider the impacts of future population growth and urban 
development on loading in the basin. Wastewater sources were evaluated using per-person 
estimations calculated for portions of the population estimated to be served by OSTDS and those 
connected to central sewer. Stormwater sources were evaluated using per-acre estimations 
calculated for portions of a jurisdictional area that may be developed. 
 
First, population growth for each county was taken from the Bureau of Economic and Business 
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Research (BEBR) 2040 Medium Growth Projections. Then, a spatial analysis was performed to 
determine the proportion of developable land area attributed to each entity within each county. 
Areas where there are permanent waterbodies, or which have been set aside for conservation are 
unlikely to see future development or increased population so the National Hydrography 
Database (NHD) for lake and ponds and the Florida Natural Areas Inventory conservation lands 
were used to remove lands from the analysis. The percentage of remaining land attributed to each 
entity was applied to the county projected population growth to determine the number of 
additional people anticipated to contribute to loading by 2040. 
 
The next step was to distinguish the future population expected to be served by sewer versus 
those with OSTDS based on the most recent FLWMI for each BMAP county. For this, FLWMI 
parcels within each entity’s jurisdiction were counted and categorized based on the Wastewater 
Type field. The number of points in “Known Sewer,” “Likely Sewer,” and “Somewhat Likely 
Sewer” divided by the total number of points estimated a portion of the population that are 
served by central wastewater collection system. The remainder are assumed to have an OSTDS.  
 
Per person loading calculations were used to estimate future loads from WWTFs and OSTDS 
under different planning scenarios, described below. DEP’s Domestic Wastewater Program 
estimates each person in Florida generates 100 gallons of wastewater per day. For OSTDS, 
FDOH estimates each person in Florida generates 10 lbs TN/yr. Average attenuation for 
wastewater effluent disposal and a weighted basin recharge factor were applied to loading 
calculations to derive the estimated future load to groundwater. 

Per acre loading calculations were used to estimate future loads from increased urban turfgrass as 
a result of development under different planning scenarios, described below. First, a number of 
developed acres were derived by applying percentages to the developable lands from the initial 
GIS analysis for each entity. Then, the loadings were based on UF-IFAS recommended 
fertilization rates for different turfgrass species. Finally, attenuation for UTF and a weighted 
basin recharge factor were applied to loading calculations to derive the estimated future load to 
groundwater. 
 
Scenario 1 represents a future planning scenario with the highest levels of treatment feasible. It 
assumes all local governments within the BMAP have a minimum of 90% of their population 
served by centralized sewer, and all domestic wastewater will be treated to AWT standards (3 
mg/L TN or less and 1mg/L TP or less) by 2040 based on current Florida law and BMAP 
management strategies. This scenario also assumes that all future OSTDS will be enhanced 
nutrient-reducing systems or other wastewater systems with a nitrogen treatment efficiency of at 
least 65%. For urban development, this scenario represents a conservative growth future where 
2% of developable land is converted to urban, development codes only allow a 10% coverage of 
turfgrass, and the species used is centipedegrass, which has low TN fertilization requirements. 
 
Scenario 2 utilizes the current rates of sewer availability based on the FLWMI parcels to 
estimate the population served by central wastewater collection system. This future planning 
scenario assumes that all domestic wastewater will be treated to AWT standards (3 mg/L TN or 
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less and 1mg/L TP or less) by 2040 based on current Florida law and BMAP management 
strategies. This scenario also assumes that all future OSTDS will be enhanced nutrient-reducing 
systems or other wastewater systems with a nitrogen treatment efficiency of at least 65%. For 
urban development, this scenario represents a moderate growth future where 10% of developable 
land is converted to urban, development codes only allow a 10% coverage of turfgrass, and the 
species used is centipedegrass, which has low TN fertilization requirements. 
 
Scenario 3 represents a future planning scenario with the lowest levels of treatment feasible. It 
utilizes the current rates of sewer availability based on the FLWMI parcels to estimate the 
population served by central wastewater collection system and assumes that all domestic 
wastewater will be treated to 6 mg/L TN and 3 mg/L TP by 2040. This scenario also assumes 
that all future OSTDS will be conventional systems. For urban development, this scenario 
represents an extreme growth future where 17% of developable land is converted to urban, 
development codes allow up to 25% coverage of turfgrass, and the species used is St. Augustine 
grass, which has higher TN fertilization requirements. 
 
Based on the methodology above, Table 11 shows the estimated future loads from wastewater 
and urban stormwater sources that may be assigned to local governments if growth continues as 
projected under the three planning scenarios. DEP encourages local governments to consider 
these additional nutrient loads when authorizing new development or changes in land uses, and 
when developing local plans for wastewater infrastructure expansion and maintenance, to ensure 
that the TMDL target is achieved and maintained. 

 
Table 11. Estimated nitrogen load from future growth in the BMAP area 

Entity 

BEBR 2040 
Additional 
Population 

2040 
Additional 
Nitrogen 

Loading – 
Scenario 1 

(lbs/yr) 

2040 
Additional 
Nitrogen 

Loading – 
Scenario 2 

(lbs/yr) 

2040 
Additional 
Nitrogen 

Loading – 
Scenario 3 

(lbs/yr) 
Hernando County 17,110 11,093 37,417 219,442 

Brooksville 444 202 432 4,616 

Pasco County 33,773 24,773 92,282 285,692 

Total 51,327 36,068 130,131 509,751 

 
Scenario 1 resulted in an additional basin load of 36,068 lbs/yr TN. Scenario 3 resulted in an 
additional basin load of 509,751lbs/yr TN. When compared to the results of the Weeki Wachee 
Springs NSILT (1,306,388 lbs/yr TN), it is estimated that growth in the basin could result in a 
3% to 39% increase in nitrogen loading to the groundwater by 2040.  
 
While it is unlikely that additional nutrient loading from future populations can be entirely 
avoided, the results of this analysis provide local governments information on how they can 
mitigate future nitrogen loading by pursuing planning scenarios which prioritize the expansion of 
centralized sewer services that meet or exceed AWT standards for wastewater effluent. Entities 
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with minor changes in 2040 loading under Scenarios 1 and 2 already have a high rate of 
sewering in their jurisdiction.  
 
This broad analysis is not being used to determine allocated reductions for responsible entities 
because it does not capture all local considerations and complexities of mixed land use, or 
current allocation approaches for wastewater. In addition, changes in nutrient loading from future 
population and development are difficult to model because much of it is dependent on the type 
and location of development, enforcement of local ordinances, future home values, and future 
social attitudes towards lawn maintenance and waste management. There are also complex 
dynamics associated with new urban development in which loading from human activities is 
compounded by potential removal or conversion of forest lands or green spaces, which had 
previously provided natural remediation of atmospheric and soil nutrients, as well as other 
ecosystem benefits. However, the results show trends in how loading in the basin might change 
in the coming decades without comprehensive local and regional planning. 
 
Other mechanisms discussed in this section are available to local governments to further mitigate 
future nutrient loading from existing and future developed land. For example, strengthening and 
enforcing fertilizer ordinances, working with homeowners' associations or neighborhood groups 
to reduce fertilizer use on community landscaping, or incentivizing Florida Friendly 
development practices could reduce the overall impact of additional nutrient loading associated 
with urban fertilizer. Additionally, wastewater can be treated to higher standards than those built 
into this analysis through upgrades to WWTFs and use of enhanced nutrient-reducing OSTDS 
certified with higher nitrogen treatment efficiencies or other wastewater treatment systems with 
higher treatment levels. Local governments can use this information to incorporate water quality 
considerations when developing and implementing local ordinances, comprehensive plans, 
stormwater planning, and enhanced OSTDS incentive programs in areas of urban expansion. 
 
2.12 Funding Opportunities 
Chapter 2023-169, Laws of Florida, expanded grant opportunities for local governments and 
eligible entities working to address a TMDL or impaired water. Through the Water Quality 
Improvement Grant program, eligible entities can apply for grant funding for wastewater, 
stormwater and regional agricultural projects. Projects are prioritized that have the maximum 
nutrient load per project, demonstrate project readiness, are cost-effective, have cost-share by the 
applicant (except for Rural Areas of Opportunity), have previous state commitment, and are in 
areas where reductions are most needed. There are multiple competitive funding resources 
available under the Protecting Florida Together website, including $50 million in springs-
specific funding. 
 
Financial and technical assistance through FDACS and the SWFWMD are available to 
agricultural producers within the Weeki Wachee BMAP. FDACS provides outreach and 
education on BMP implementation for enrolled operations, as well as work with interested 
producers to provide cost share funding for projects to improve on-farm nutrient and irrigation 
efficiencies that work in tandem with the applicable practices from the producer’s BMP 
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checklist. The SWFWMD cost share program also provides outreach and funding for projects 
that provide nutrient and irrigation management benefits. FDACS and the SWFWMD work 
closely to ensure their cost share programs complement each other to meet the needs of the 
producers while considering the characteristics of the region.  
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Section 3: Monitoring and Reporting 
3.1 Methods for Evaluating Progress 
DEP will work with stakeholders to track project implementation and organize and evaluate the 
monitoring data collected each year. The project and monitoring information will be presented in 
an annual update. Stakeholders have agreed to meet annually after the adoption of the BMAP to 
follow up on plan implementation, share new information, and continue to coordinate on TMDL 
restoration related issues. The following activities may occur at annual meetings~ 
 
Implementation data and reporting: 

• Collect project implementation information from stakeholders, including 
FDACS agricultural BMP enrollment and FDOH-issued permits, and compare 
with the BMAP schedule. 

• Discuss the data collection process, including any concerns and possible 
improvements to the process. 

• Review the monitoring plan implementation, as detailed in Section 3.3. 
 

Sharing new information: 

• Report on results from water quality monitoring and trend information. 

• Provide updates on new management strategies in the basin that will help reduce 
nutrient loading. 

• Identify and review new scientific developments on addressing nutrient loads 
and incorporate any new information into annual progress reports. 

 
Coordinating on TMDL restoration-related issues: 

• Provide updates from DEP on the basin assessment cycle and activities related 
to any impairments, TMDL, and BMAP. 

• Obtain reports from other basins where tools or other information may be 
applicable to the TMDL. 

 
3.2 Adaptive Management Measures 
Adaptive management involves making adjustments in the BMAP when circumstances change 
or monitoring indicates the need for additional or more effective restoration strategies. Adaptive 
management measures may include the following: 

• Implementing procedures to determine whether additional cooperative strategies 
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are needed. 

• Using criteria/processes for determining whether and when plan components 
need revision because of changes in costs, project effectiveness, social effects, 
watershed conditions or other factors. 

• Revising stakeholders' roles during BMAP implementation and after BMAP 
completion. 

• Updating information on corrective actions (and any supporting documentation) 
being implemented as data are gathered to refine project implementation 
schedules and performance expectations. 

 
Key components of adaptive management to share information and expertise are tracking plan 
implementation, monitoring water quality and pollutant loads, and holding periodic meetings. 

 
3.3 Water Quality Monitoring 
3.3.1 Objectives 
Focused objectives are critical for a monitoring strategy to provide the information needed to 
evaluate implementation success. Since the BMAP implementation involves an iterative process, 
the monitoring efforts are related to primary and secondary objectives. The primary objectives 
focus on achieving water quality targets, while the secondary objectives focus on sub-regional 
effectiveness of projects and management strategies and other water quality parameters that can 
be used to provide information for future refinements of the BMAP. The monitoring strategy 
may be updated as necessary. 
 

Primary objectives: 

• Measure the water quality and biological response in the impaired springs and 
groundwater at the beginning of the BMAP period and during implementation. 

• Document nutrient trends in the Weeki Wachee Basin. 
 
Secondary objectives: 

• Identify areas where groundwater data and modeling might help in 
understanding the hydrodynamics of the system. 

• Evaluate groundwater quality trends and nutrient loading to the aquifer across 
the basin. 

• Confirm and refine nutrient removal efficiencies of agricultural and/or urban 
BMPs, projects and other management efforts. 
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3.3.2 Parameters, Frequency and Network 
To achieve the objectives listed above, the monitoring strategy will focus on two types of 
indicators to track improvements in water quality at the spring vent and in the groundwater: core 
and supplemental (Table 12 and Table 13, respectively). The core indicators are directly related 
to the parameters causing impairment in the associated springs. Supplemental indicators will be 
monitored primarily to support the interpretation of core water quality parameters. The 
monitoring network is established for a variety of purposes. 
 
For this BMAP, nitrate is the core parameter measured, to track progress in decreasing nitrogen 
concentrations in groundwater and the water surfacing at the spring vent. The other parameters 
are considered supplementary parameters for the BMAP, as they build information about 
groundwater and the spring but are not direct measurements of impairment. 
 
At a minimum, the core parameters will be tracked to determine the progress that has been made 
towards meeting the TMDL and/or achieving the numeric nutrient criteria (NNC). Resource 
responses to BMAP implementation may also be tracked. A significant amount of time may be 
needed for changes in water chemistry to be observed. 
 

Table 12. Core water quality indicators and field parameters for spring vent and 
groundwater 

 Core Parameters 
TN 

Total Kjeldahl Nitrogen 
Nitrate as Nitrogen 
Orthophosphate as 

Phosphorus 
TP 

 
Table 13. Supplemental water quality indicators and field parameters for spring vent and 

groundwater 
Supplemental Parameters 

Specific Conductance 
Dissolved Oxygen (DO) 

pH 
Temperature 

Total Suspended Solids (TSS) 
Total Dissolved Solids (TDS) 

Turbidity 
Chloride 

Color 
Ammonia (as N) 

Total Organic Carbon 
Calcium 
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Supplemental Parameters 
Magnesium 

Sodium 
Potassium 

Sulfate 
Fluoride 

Alkalinity 
 

3.3.3 Nutrient Monitoring 
Water quality is monitored to evaluate progress towards achieving the TMDL target of 0.35 
milligrams per liter (mg/L) of nitrate-nitrite to be protective of the aquatic flora and fauna. 
Surface water quality data are collected at the spring vent to determine if the TMDL nitrate 
targets are being achieved, and once achieved, are being maintained. Flow data are collected in 
support of the secondary objective of estimating total mass loading of nitrate at the vent and can 
be used to evaluate TN loading in the BMAP. Groundwater well data are collected to evaluate 
aquifer conditions in the source water for the springs. A robust groundwater monitoring program 
can be used to evaluate TN loading in the BMAP, and may give an indication of future changes 
in spring vent concentrations as nutrient levels in the groundwater are expected to respond to 
changes in loading prior to the spring vent due to transport time to the spring vent.  
 
3.3.3.1 Spring Sampling 
Discrete nitrate plus nitrite samples are collected quarterly at the Weeki Wachee spring vent. 
Discharge measurements are recorded continuously by a USGS gage. 
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Figure 6 displays the nitrate plus nitrite concentration at the spring vent station 20919. 
 

 
Figure 6. Nitrate plus nitrite concentration over time at station 20919 

 
3.3.3.2 Groundwater Results and Discussion 
Data from groundwater monitoring wells were obtained from DEP’s Water Information Network 
(WIN) database and SWFWMD. The analyte of concern is nitrate, including both the total and 
the dissolved species. For these analyses, no differentiation between the two species was made. 
There was insufficient data to perform statistically robust trends analyses. Available data was 
evaluated in order to perform a visual analysis using box plots to review change in nitrate 
concentrations for two periods of time (Early and Late) within the available period of record. To 
determine what wells would be included in the analysis, the frequency of sampling was 
considered. Wells that were sampled regularly through the period of record were considered 
“fixed”. Wells with inconsistent sampling (i.e. less than four samples over the period of record) 
were considered “sporadic”. Data from the fixed wells were preferred for analyses because 
comparisons between time periods represent changes in the same set of wells. In the Weeki 
Wachee Basin, there were 23 fixed well stations and 12 sporadic well stations sampled within the 
period of record.  
 
Groundwater data is subject to serial and spatial autocorrelation (AC), meaning that sampling 
that occurs temporally or spatially close can potentially affect the results of any trend-analysis 
hypothesis test. The effect of serial correlation in groundwater samples can be accounted for by 
using increments of time one year or longer, (Helsel, 2006). Regarding spatial AC, nitrate 
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concentrations from wells located close to each other (clusters) often have significant 
correlations. Using the annual medians of all samples within the basins was determined to be the 
best way to reduce the effect of spatial AC before a more thorough correlation matrix can be 
completed. For these reasons, after initial data clean up to remove qualified data results, a grand 
median of the annual median nitrate concentrations from each well was used for the visual 
analysis for each time period evaluated.  
 
A box plot was generated for the Weeki Wachee Basin as seen in Figure 7 below. To create the 
box plot, the period of record was divided into early (2017 to 2020) and late (2021 to 2024) 
subperiods. For the box plot, the upper horizontal line of the box represents the 75th percentile. 
The lower horizontal line of the box represents the 25th percentile (Q1). The middle horizontal 
line in the box represents the median (50th percentile or Q2). The top of the point of the upper 
whisker is the 95th percentile. The bottom point of the lower whisker is the 5th percentile. 
Circles represent outliers.  
 
In the Weeki Wachee Basin, the 23 fixed sampling stations were evaluated to develop 21 median 
sample results for the early period and 21 median sample results for the late period. The overall 
grand median value for the early period is 0.04 mg/L and the overall grand median value for the 
late period is 0.04 mg/L.  
 

 
Figure 7. Weeki Wachee groundwater nitrate concentrations of early 

and late periods with outliers 
 
DEP is working to evaluate monitoring network for the Weeki Wachee Basin and develop a 
sampling schedule that will allow for trend analysis of groundwater conditions in future 
iterations of the BMAP. A review of spatial distribution and well construction details will allow 
DEP to focus monitoring efforts that will provide the most informative data about groundwater 
trends and potentially nitrogen loading in the Upper Floridan aquifer.  
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3.3.4 Biological Monitoring 
Biological resource responses represent improvements in the overall ecological health of the 
Weeki Wachee BMAP area (see Table 14). DEP recommends that several types of biological 
monitoring be conducted to assess the health of the Weeki Wachee.  

 
Table 14. Biological response measures for spring runs 

Biological Response Measures 
Chlorophyll a 

Stream Condition Index (SCI) score 
Linear Vegetation Survey (LVS) score 
Rapid Periphyton Survey (RPS) score 

Key fish populations 
 
The RPS is a rapid assessment tool for evaluating streams’ ecological condition based on the 
attached algae. The RPS quantifies periphyton length and extent in a 100-meter stretch of a 
stream by assigning a rank category to the length of periphyton filaments. The LVS is a rapid 
assessment tool for evaluating the ecological condition of streams based on the nativity status 
and relative human disturbance tolerance of vascular plants. The RPS, LVS, and chlorophyll a 
are used to evaluate the floral integrity of the spring. 
 
The SCI evaluates the aquatic macroinvertebrate community present in the river and/or springs. 
In addition, habitat assessments are conducted per DEP SOP FT 3100 to assess the habitat 
present to support the aquatic macroinvertebrates. Water quality samples and field measurements 
of physical water quality are collected with the biological monitoring.  

 

3.3.5 Data Management and Assessment 
As of June 30, 2017, entities that collect water quality data in Florida enter the data into the 
Florida Watershed Information Network (WIN) Database, which replaced the Florida Storage 
and Retrieval System (STORET). DEP pulls water quality data directly from WIN and U.S. 
Geological Survey (USGS) databases to evaluate waters according to the Impaired Waters Rule, 
Chapter 62-303, F.A.C., and for TMDL development. Data providers must upload their data 
regularly, so DEP can use the information as part of the water quality assessment process, for 
annual reporting and trend analyses. Data providers should upload their data to WIN upon 
completion of the appropriate quality assurance/quality control (QA/QC) checks. All data 
collected in the last quarter of the calendar year should be uploaded no later than April 1 of the 
following year.  
 
DEP sampling teams enter their biological data into the DEP Statewide Biological (SBIO) 
database. Biological data should be collected and regularly provided to DEP following the 
applicable standard operating procedures. All biological data collected in the last quarter of the 
calendar year should be uploaded or provided no later than April 1 of the following year.  
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Available water quality data will be analyzed during BMAP implementation to determine trends 
in water quality and the health of the biological community. A wide variety of statistical methods 
are available for the water quality trend analyses. The selection of an appropriate data analysis 
method will depend on the frequency, spatial distribution, and period of record available from 
existing data. Specific statistical analyses were not identified during BMAP development.  

3.3.5 QA/QC 
Stakeholders participating in the BMAP monitoring plan must collect water quality data in a 
manner consistent with Chapter 62-160, F.A.C. Therefore, field samples must be collected 
following the DEP SOPs, and lab analyses must be conducted by National Environmental 
Laboratory Accreditation Conference (NELAC)–accredited laboratories. 
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Section 4. Commitment to Plan Implementation 
4.1  Adoption Process 
The 2025 BMAP update is adopted by Secretarial Order and assigns TN load reductions to the 
responsible stakeholders in the Weeki Wachee BMAP area. 

4.2  Tracking Reductions 
The required loading reductions are expected to be met by 2038. Each entity responsible for 
implementing management actions to meet their upcoming 5-year milestone as part of the 
BMAP will provide DEP, via the statewide annual report process, with an annual update of 
progress made in implementing load reductions. The update will track the implementation status 
of the management actions listed in the BMAP and document additional projects undertaken to 
further water quality improvements in the basin. DACS will continue to report acreage enrolled 
in NOIs at least annually to DEP. 

4.3  Revisions to the BMAP 
Adaptive management involves setting up a mechanism for making course corrections in the 
BMAP when circumstances change, or feedback mechanisms indicate that a more effective 
strategy is needed. Section 403.067, F.S., requires that the plan be revised, as appropriate, in 
collaboration with basin stakeholders. All or part of a revised BMAP must be adopted by 
Secretarial Order. Adaptive management measures include the following: 

• Need to update based on new information, including model updates. 

• New law requirements. 

• Procedures to determine whether additional cooperative actions are needed. 

• Criteria/process for determining whether and when plan components need to be 
revised because of changes in costs, environmental impacts, social effects, watershed 
conditions, or other factors. 

• Descriptions of the stakeholders' role after BMAP completion. 

Tracking implementation, monitoring water quality and pollutant loads, and holding periodic 
meetings to share information and expertise are key components of adaptive management. 
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Appendix A. Important Links 
The links below were correct at the time of document preparation. Over time, the locations may 
change and the links may no longer be accurate. None of these linked materials are adopted into 
this BMAP. 
 
DEP Website: http://www.floridadep.gov 

DEP Map Direct Webpage: https://ca.dep.state.fl.us/mapdirect/ 

PFA information: https://floridadep.gov/dear/water-quality-restoration/content/bmap-public-
meetings 

Florida Statutes: http://www.leg.state.fl.us/statutes: 

Florida Watershed Restoration Act (Section 403.067, F.S.) 

Florida Springs and Aquifer Protection Act (Part VIII of Chapter 373, F.S.) 

DEP Model Ordinances: https://ffl.ifas.ufl.edu/ffl-and-you/gi-bmp-program/fertilizer-ordinances/ 

DEP Onsite Sewage Program: https://floridadep.gov/water/onsite-sewage/content/permitting-
enhanced-nutrient-reducing-onsite-sewage-treatment-and  

DEP Standard Operating Procedures for Water Quality Samples: 
https://floridadep.gov/dear/quality-assurance/content/dep-sops 

NELAC National Environmental Laboratory Accreditation Program (NELAP): 
https://floridadep.gov/dear/florida-dep-laboratory/content/nelap-certified-laboratory-search  

FDACS BMPs: https://www.fdacs.gov/Agriculture-Industry/Water/Agricultural-Best-
Management-Practices    

FDACS BMP and Field Staff Contacts: https://www.fdacs.gov/Divisions-Offices/Agricultural-
Water-Policy/Organization-Staff  

Florida Administrative Code (Florida Rules): https://www.flrules.org/ 

SWFWMD 2024 Surface Water Improvement and Management (SWIM) Plans 
https://www.swfwmd.state.fl.us/projects/swim  

SWFWMD Springs: https://www.swfwmd.state.fl.us/projects/springs 

UF–IFAS Research: http://research.ifas.ufl.edu/ 

http://www/
http://www.floridadep.gov/
https://ca.dep.state.fl.us/mapdirect/
https://floridadep.gov/dear/water-quality-restoration/content/bmap-public-meetings
https://floridadep.gov/dear/water-quality-restoration/content/bmap-public-meetings
http://www.leg.state.fl.us/statutes
https://ffl.ifas.ufl.edu/ffl-and-you/gi-bmp-program/fertilizer-ordinances/
https://floridadep.gov/water/onsite-sewage/content/permitting-enhanced-nutrient-reducing-onsite-sewage-treatment-and
https://floridadep.gov/water/onsite-sewage/content/permitting-enhanced-nutrient-reducing-onsite-sewage-treatment-and
https://floridadep.gov/dear/quality-assurance/content/dep-sops
https://floridadep.gov/dear/florida-dep-laboratory/content/nelap-certified-laboratory-search
https://www.fdacs.gov/Agriculture-Industry/Water/Agricultural-Best-Management-Practices
https://www.fdacs.gov/Agriculture-Industry/Water/Agricultural-Best-Management-Practices
https://www.fdacs.gov/Divisions-Offices/Agricultural-Water-Policy/Organization-Staff
https://www.fdacs.gov/Divisions-Offices/Agricultural-Water-Policy/Organization-Staff
https://www.flrules.org/
http://research.ifas.ufl.edu/
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Appendix B. Projects to Reduce Nitrogen Sources 
 

B.1 Prioritization of Management Strategies 
BMAPs must now include projects that show how responsible entities will meet their 5-year 
milestones. To help prioritize projects towards the next milestone as required under 403.067, 
F.S., planning-level details for each listed project, along with their priority ranking have been 
determined. The management strategies listed in Appendix B are ranked with a priority of high, 
medium, or low. 
 
Project status was selected as the most appropriate indicator of a project’s priority ranking based 
primarily on if the project is going towards the next 5-year milestone, as well as need for 
funding. Overall, any project that is needed by a responsible entity to meet their next reduction 
milestone is considered a priority. Projects classified as "underway" were assigned a high or 
medium priority because some resources have been allocated to these projects, but additional 
assistance may be needed for the project to be completed. High priority was assigned to projects 
listed with the project status "planned" that are needed to meet the next milestone, as well as 
certain "completed" projects that are designated as “ongoing” each year, and select projects that 
are elevated because substantial, subsequent project(s) are reliant on their completion. 
 
B.2 Description of the Management Strategies 
Responsible entities submitted these management strategies to the department with the 
understanding that the strategies would be included in the BMAP, thus requiring each entity to 
implement the proposed strategies as soon as practicable. However, this list of strategies is meant 
to be flexible enough to allow for changes that may occur over time. Any change in listed 
management strategies, or the deadline to complete these actions, must first be approved by the 
department. Substituted strategies must result in equivalent or greater nutrient reductions than 
expected from the original strategies. 
 
While the 20-year planning period for this BMAP is 2018 to 2038, urban and agricultural 
stormwater projects completed since January 1, 2013, wastewater projects completed since 
January 1, 2022, and OSTDS projects completed since January 1, 2023 count toward the overall 
nitrogen reduction goals. 

Estimated nitrogen reductions provided by the responsible entity are subject to refinement based 
on DEP verification and/or on adjustment to calculations based on loading to groundwater that 
takes into consideration recharge and attenuation. 
 
Projects with a designation of TBD (to be determined) denote information is not currently 
available but will be provided by the responsible entity when it is available. Projects with a 
designation of NA (not applicable) indicate the information for that category is not relevant to 
that project. Projects with a designation of "Not Provided" denote that information was requested 
by DEP but was not provided by the responsible entity. 
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Table B-1. Stakeholder projects to reduce nitrogen sources 

ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5011 City of Brooksville COB-01 Public Education 
Activities 

Adopt fertilizer ordinance in 2017; 
website, public service announcements, 

billing inserts, brochures, etc. 

Education 
Efforts Ongoing NA 98 $0.00 County County - $0.00 

5012 City of Brooksville COB-02 Septic to Sewer 
Conversion 

Connect approximately 75 septic systems 
to central sewer system. 

OSTDS Phase 
Out Canceled NA 0 $1,400,000.00 DEP; City of 

Brooksville 
DEP - $0.00; City of 
Brooksville - $0.00 

5013 City of Brooksville COB-03 Septic to Sewer 
Conversion 

Connect approximately 300 septic systems 
to central sewer system. 

OSTDS Phase 
Out Canceled NA 0 $6,000,000.00 City of Brooksville; 

DEP 
City of Brooksville - 
$0.00; DEP - $0.00 

5014 City of Brooksville COB-04 
Reuse Water to 
Hernando Oaks 

Golf Course 

Connect Brooksville reclaim transmission 
line to Hernando Oaks Golf Course for 

irrigation purposes. 

WWTF 
Diversion to 

Reuse 
Canceled NA 0 $490,000.00 DEP DEP - $490,000.00 

5015 Hernando County HC-01 Package Plant 
Connection Project 

Connect several private wastewater 
package plants to the county's central 
wastewater collection system, Weeki 

Wachee North Mobile Home Park, Topics 
RV Resort, and Frontier Mobile Home 

Park. 

WWTF 
Upgrade Underway 2023 0 $2,739,970.00 DEP; Hernando 

County 

DEP - $2,483,670.00; 
Hernando County - 

$256,300.00 

5016 Hernando County HC-02 
Oakley Island 

Sewer 
Infrastructure 

Design, permit, and construct a municipal 
sewer system to eliminate 15 septic 

systems and connect the county park to the 
sewer system. County park did not have 

existing facilities that would use or 
contribute. Original credit of 142 lbs-

TN/yr. Project was captured in the updated 
loading estimates. 

OSTDS Phase 
Out Completed 2021 0 $578,760.00 DEP; Hernando 

County 

DEP - $491,160.00; 
Hernando County - 

$87,600.00 

5017 Hernando County HC-03 Septic to Sewer 
Conversion Study 

Quantified and studied the feasibility of 
converting approximately 30,000 septic 

systems within 19 districts to central sewer 
in the Spring Hill area. 

Study Completed 2017 0 $240,000.00 NFWF; Hernando 
County 

NFWF - $138,000.00; 
Hernando County - 

$102,000.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5018 Hernando County HC-04 
District A - Phase I 

Septic to Sewer 
Conversion 

Convert a minimum of 388 septic systems 
(510 lots) to central sewer. Entity 

Estimated Reductions of 3,370 lbs/yr. 

OSTDS Phase 
Out Underway 2025 5317 $16,000,000.00 DEP; SWFWMD; 

Hernando County 

DEP - $0.00; SWFWMD - 
$0.00; Hernando County - 

$0.00 

5019 Hernando County HC-05 
District A - Phase II 

Septic to Sewer 
Conversion 

Convert 394 septic systems to central 
sewer. 

OSTDS Phase 
Out Planned 2028 5344 $10,000,000.00 DEP; SWFWMD; 

Hernando County 

DEP - $0.00; SWFWMD - 
$0.00; Hernando County - 

$0.00 

5020 Hernando County HC-06 
District B - Phase I 

Septic to Sewer 
Conversion 

Convert 650 septic systems to central 
sewer. 

OSTDS Phase 
Out Planned 2031 9570 $14,000,000.00 DEP; SWFWMD; 

Hernando County 

DEP - $0.00; SWFWMD - 
$0.00; Hernando County - 

$0.00 

5021 Hernando County HC-07 
District B - Phase II 

Septic to Sewer 
Conversion 

Convert 660 septic systems to central 
sewer. 

OSTDS Phase 
Out Planned 2034 9717 $14,000,000.00 DEP; SWFWMD; 

Hernando County 

DEP - $0.00; SWFWMD - 
$0.00; Hernando County - 

$0.00 

5022 Hernando County HC-08 
Pine Island Park 
Septic to Sewer 

Conversion 

Convert 90 septic systems to central sewer. 
Canceled in 2019. 

OSTDS Phase 
Out Canceled 2020 0 $2,135,960.00 NA NA - $0.00 

5023 Hernando County HC-09 
Mary's Fish Camp 

Septic to Sewer 
Conversion 

Convert 25 recreation vehicle lot septic 
systems to central sewer. Canceled in 

2019. 

OSTDS Phase 
Out Canceled 2021 0 $717,800.00 NA NA - $0.00 

5024 Hernando County HC-10 
U.S. 19 Reclaimed 

Water Transmission 
- Phase I 

This is the first phase of a reclaimed water 
main loop around western Hernando 

County. The project will initially provide 
1.7 MGD of reclaimed water to the Timber 
Pines Subdivision and Golf Course, with 

future utilization up to 4.5 MGD. 

WWTF 
Diversion to 

Reuse 
Completed 2019 0 $8,012,642.00 DEP; SWFWMD; 

Hernando County 

DEP - $4,006,321; 
SWFWMD - $2,003,160; 

Hernando County - 
$2,003,161 

5025 Hernando County HC-11 
Reclaimed Water 

Master Plan 
Revision 

Revision to current reclaimed water plan to 
identify future growth and needed 

interconnections. The increased use of 
reclaimed water will reduce fertilizer 

application. 

Study Completed 2019 0 $150,000.00 SWFWMD; Hernando 
County 

SWFWMD - $75,000.00; 
Hernando County - 

$75,000.00 



Draft Weeki Wachee Basin Management Action Plan, April 2025 

Page 70 of 112 

ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5026 Hernando County HC-12 Public Education 
Activities 

Adopted fertilizer ordinance; pet waste 
ordinance; website, brochures, public 

service announcements, etc. 

Education 
Efforts Completed 2013 2516 $0.00 Hernando County Hernando County - 

$20,000.00 

5027 Hernando County HC-13 Drainage Retention 
Area Retrofits 

Construction and retrofitting of 9 drainage 
retention areas within 2 mi of the Weeki 

Wachee Spring using Biosorption 
Activated Media. Phase I seven (7) DRAs+ 

Phase II two (2) DRAs. 
Entity estimated Reductions 700 lbs/yr. 

Biosorption 
Activated 

Media (BAM) 
Underway 2024 0 $3,376,818.31 Hernando County; 

SWFWMD 

Hernando County - 
$2,015,156.17; 
SWFWMD - 

$1,000,000.00 

5028 Hernando County HC-14 BMAP Manager 

Proposed position to be filled by a high 
level staff person to lead all aspects of 
BMAP implementation for Hernando 

County. This position will be responsible 
for intergovernmental coordination with 
agencies to fulfill BMAP requirements. 

Canceled in 2019. 

Regulations, 
Ordinances, and 

Guidelines 
Canceled 2031 0 $150,000.00 TBD TBD - $0.00 

5032 Hernando County HC-18 

Peck Sink Preserve 
Stormwater 

Management 
Facility 

Construction of stormwater treatment train 
providing water quality pretreatment of 

surface discharges to Peck Sink. 

BMP Treatment 
Train Completed 2014 0 $2,250,000.00 

DEP; SWFWMD; 
Hernando County; 

USDA 

DEP - $0.00; SWFWMD - 
$1,250,000.00; Hernando 
County - $1,250,000.00; 

USDA - $0.00 

5033 Hernando County HC-19 
Decommissioning 

of the Berkeley 
Manor WTF 

Diverting wastewater flow to Airport 
WWTP that achieves better nitrogen 

removal and demolishing the Berkeley 
Manor WWTF. 

WWTF 
Upgrade Completed 2017 0 $1,100,000.00 Hernando County Hernando County - 

$1,100,000.00 

5034 Hernando County HC-20 

Decommissioning 
of the Spring Hill 

Water Reclamation 
Facility (WRF) 

Diverting wastewater flow to other county 
treatment facilities that achieve better 
nitrogen removal and demolishing the 

Spring Hill WRF. 

Decommission/ 
Abandonment Underway 2023 6214 $0.00 Hernando County Hernando County - 

$11,277,000.00 

5035 Hernando County HC-21 Airport WWTP 
Upgrade 

Upgrade denitrification treatment and 
expansion. 

WWTF 
Nutrient 

Reduction 
Underway 2023 0 $35,000,000.00 DEP; Hernando 

County 
DEP - $0.00; Hernando 

County - $0.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5036 Hernando County HC-22 

Rogers Park Low 
Impact 

Development (LID) 
Improvements 

Design, permit, and construct stormwater 
improvements at Rogers Park to reduce 

sediment, nutrient, and other contaminant 
loads to the Weeki Wachee River. 

LID- Other Completed 2018 11 $525,000.00 SWFWMD; Hernando 
County 

SWFWMD - $225,000.00; 
Hernando County - 

$300,000.00 

5037 Hernando County HC-23 Street Sweeping Street sweeping of 39.7 miles of urban 
roadways. Street Sweeping Ongoing NA 25.06 $8,364.00 Hernando County Hernando County - 

$8,364.00 

5038 Hernando County HC-24 
Septic Drain Field 

Enhancement 
Rulemaking 

Coordinate with the Florida Department of 
Health (FDOH) on rulemaking and 
permitting process for septic system 

enhancements. 

Sanitary Sewer 
Inspections Completed 2022 0 $0.00 NA NA - $0.00 

5039 Hernando County HC-25 
Weeki Wachee 

Prairie Watershed 
Management Plan 

Completion of watershed management plan 
that included a stormwater level of service 

analysis, surface water resource 
assessment, and BMP alternative analysis. 

Study Completed 2017 0 $227,500.00 SWFWMD; Hernando 
County 

SWFWMD - $165,000.00; 
Hernando County - 

$62,500.00 

5040 Hernando County HC-26 
Peck Sink 

Watershed Master 
Plan 

Comprehensive watershed master plan to 
remedy water quality issues associated 

with stormwater runoff entering the 
Floridan aquifer via the Peck Sink complex 

in Hernando County. 

Study Completed 2017 0 $297,410.00 SWFWMD; Hernando 
County 

SWFWMD - $242,410.00; 
Hernando County - 

$55,000.00 

5041 Hernando County HC-27 
Powell Sink 

Watershed Master 
Plan 

Comprehensive engineering analysis, water 
quality assessment, watershed model 
development, and conceptual BMP 

designs. 

Study Completed 2016 0 $150,000.00 SWFWMD; Hernando 
County 

SWFWMD - $75,000.00; 
Hernando County - 

$75,000.00 

5042 Hernando County HC-28 

Spring Hill Lakes 
Resource 

Assessment and 
BMP Plan 

Comprehensive engineering analysis, water 
quality assessment, watershed model 
development, and conceptual BMP 

designs. 

Study Underway 2017 0 $200,000.00 SWFWMD; Hernando 
County 

SWFWMD - $100,000.00; 
Hernando County - 

$100,000.00 

5043 Hernando County HC-29 

Squirrel Prairie 
Resource 

Assessment and 
BMP Plan 

Comprehensive engineering analysis, water 
quality assessment, watershed model 
development, and conceptual BMP 

designs. 

Study Completed 2017 0 $200,000.00 SWFWMD; Hernando 
County 

SWFWMD - $100,000.00; 
Hernando County - 

$100,000.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5044 Hernando County HC-30 

Oman/Indian Creek 
Resource 

Assessment and 
BMP Plan 

Comprehensive engineering analysis, water 
quality assessment, watershed model 
development, and conceptual BMP 

designs. 

Study Completed 2015 0 $100,000.00 SWFWMD; Hernando 
County 

SWFWMD - $50,000.00; 
Hernando County - 

$50,000.00 

5045 Hernando County HC-31 
Willow Sink 

Watershed Master 
Plan 

Comprehensive engineering analysis, water 
quality assessment, watershed model 
development, and conceptual BMP 

designs. 

Study Completed 2015 0 $150,000.00 SWFWMD; Hernando 
County 

SWFWMD - $75,000.00; 
Hernando County - 

$75,000.00 

5046 Hernando County HC-32 Wiscon Watershed 
Master Plan 

Comprehensive engineering analysis, water 
quality assessment, watershed model 
development, and conceptual BMP 

designs. 

Study Completed 2016 0 $150,000.00 SWFWMD; Hernando 
County 

SWFWMD - $75,000.00; 
Hernando County - 

$75,000.00 

5047 Hernando County HC-33 
High Point 
Stormwater 

Improvement 

Construction of a stormwater pond 
providing water quality treatment and 
flood storage for runoff from untreated 

existing residential area. 

Wet Detention 
Pond Completed 2014 20 $175,000.00 Hernando County Hernando County - 

$175,000.00 

5048 Hernando County HC-34 

Coastal Way 
Shopping District 
Parking Lot Water 

Quality Retrofit 

Retrofit a water quality system with 
enhanced nitrogen removal technology that 

serves an existing commercial district 
discharging into Weeki Wachee 

springshed. Estimated reductions of 73 lbs 
TN/yr. 

Wet Detention 
Pond Planned 2027 0 $350,000.00 TBD TBD - $0.00 

5049 Hernando County HC-35 

Brentlawn Street 
Enhanced 
Treatment 

Stormwater 
Improvements 

Construction of treatment train with 
enhanced nitrogen removal technology to 

provide water quality pretreatment of 
groundwater discharges to Weeki Wachee 
springshed. Project canceled in STAR year 

2023. 

BMP Treatment 
Train Canceled NA 0 $0.00 TBD TBD - $0.00 

5050 Hernando County HC-36 

Harper Street 
Enhanced 
Treatment 

Stormwater 
Improvements 

Construction of treatment train with 
enhanced nitrogen removal technology to 

provide water quality pretreatment of 
groundwater discharges to Weeki Wachee 
springshed. Estimated reductions of 89 lbs 

TN/yr 

BMP Treatment 
Train Planned 2027 0 $77,000.00 TBD TBD - $0.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5051 Pasco County PC-01 

Central Pasco 
County Beneficial 

Water Reuse 
Project 

Wetland infiltration system that uses up to 
5 MGD surplus reclaimed water quality 

polishing and up to 1.6 MGD groundwater 
recharge to the Upper Floridan Aquifer. 

Original credit of 49,314 lbs-TN/yr. 
Project was captured in the updated 

loading estimates. 

WWTF 
Diversion to 

Reuse 
Completed 2018 0 $13,224,955.00 SWFWMD; Pasco 

County 
SWFWMD - $0.00; Pasco 

County - $7,122,373.00 

5052 Pasco County PC-02 
Crews Lake Natural 

Systems 
Restoration Project 

Infrastructure to provide reclaimed water 
and restore ~ 200 acres of wetlands around 

Crews Lake. Nutrient flows to the RIBs 
will be diverted to the Crews Lake site 
where biological processes will remove 

nitrogen. Canceled in 2019. 

WWTF 
Diversion to 

Reuse 
Canceled 2021 0 $8,497,770.00 DEP; SWFWMD; 

Pasco County 

DEP - $4,248,885; 
SWFWMD - $2,124,442; 

Pasco County - 
$2,124,443 

5053 Pasco County PC-03 Street Sweeping 

This project includes street sweeping in 
500,000 square feet in collector roads, 

located within the springsheds. Six 
sweeping events a year. Project canceled in 

STAR year 2022. 

Street Sweeping Canceled NA 0 $0.00 Pasco County Pasco County - 
$10,000.00 

5054 Pasco County PC-04 Public Education 
Activities 

Adopted fertilizer ordinance; website, 
brochures, public service announcements, 

etc. 

Education 
Efforts Ongoing NA 936 $0.00 Pasco County Pasco County - $0.00 

5055 Pasco County PC-05 Pet Waste 
Ordinance 

Pasco County adopted a pet waste 
ordinance on September 20, 2022. 

Regulations, 
Ordinances, and 

Guidelines 
Completed 2022 312.1 $0.00 Pasco County Pasco County - $0.00 

5056 Pasco County PC-06 
Heritage Pines 

Reclaimed Water 
Service 

Provide reclaimed water to 1,300 homes 
for residential irrigation. 

WWTF 
Diversion to 

Reuse 
Completed 2016 0 $1,266,600.00 DEP; SWFWMD; 

Pasco County 

DEP - $300,000; 
SWFWMD - $333,300; 

Pasco County - $633,300 

5059 SWFWMD SWF-01 

Weeki Wachee 
Surface Water 

Improvement and 
Management 
(SWIM) Plan 

Implementation and periodic review and 
update of the Weeki Wachee SWIM Plan. Study Completed 2017 0 $200,000.00 SWFWMD SWFWMD - $200,000.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5060 SWFWMD SWF-02 

Weeki Wachee 
River Canoe 

Launch and Parking 
Area 

Stabilization of soils at the ramp entrance 
and improvements to the parking area near 
the launch to reduce stormwater pollutants 

entering the Weeki Wachee River. 

LID- Other Completed 2017 0 $350,000.00 SWFWMD SWFWMD - $350,000.00 

5061 SWFWMD SWF-03 

Facilitating 
Agricultural 

Resource 
Management 

Systems (FARMS) 
Program 

The FARMS Program is an agricultural 
BMP cost-share program to promote 

improved water quality in spring systems 
through approved precision nutrient 

application technologies. 

Agricultural 
BMPs Ongoing NA 0 $0.00 SWFWMD SWFWMD - $0.00 

5062 SWFWMD SWF-04 

Evaluation of 
Nitrogen Leaching 

from Reclaimed 
Water 

This project will determine typical nitrogen 
leaching rates from reclaimed water 

application to lawns, spray fields, and rapid 
infiltration basins and will allow for 

refined estimates of nitrogen loading to the 
aquifer and springs. 

Study Completed 2019 0 $294,000.00 SWFWMD SWFWMD - $294,000.00 

5063 SWFWMD SWF-05 

Springs Coast 
Wastewater 

Disposal Treatment 
Wetlands 

This project will assess areas to determine 
sites appropriate for construction of 
wetlands to treat WWTF effluent. 

Study Completed 2015 0 $400,000.00 SWFWMD SWFWMD - $400,000.00 

5064 UF-IFAS IFAS-01 

Development of 
Landscape 

Fertilizer Best 
Management 

Practices (BMPs) 

The objective of this project is to verify the 
accuracy of the Florida Yards and 

Neighborhoods (FYN) and Florida Green 
Industries BMPs fertilizer 

recommendations. Canceled in 2019; 
unknown if there is a principal 

investigator. 

Study Canceled NA 0 $274,429.00 SWFWMD SWFWMD - $274,429.00 

5065 UF-IFAS IFAS-02 
Composting at 
Animal Stock 

Facilities 

Evaluate the nutrient removal efficiency 
from composting animal waste. The project 
will compare nutrient leaching efficiency 
for manure stockpiling and composting 

facilities. 

Study Completed 2018 0 $175,000.00 SWFWMD SWFWMD - $175,000.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5068 Management 
Strategies WU-01 

Wastewater 
Treatment Facility 

Approach 

Achieved by WWTF policy if 
implemented BMAP-wide. The policy will 

be implemented through the permit 
renewal process. 

WWTF 
Upgrade Planned TBD 0 $0.00 TBD TBD - $0.00 

5453 Hernando County HC-37 

Weeki Wachee N 
and Frontier 
Campground 
Package Plant 

Connection to Glen 
Water Reclamation 

Facility 

Connect 2 package plants (Weeki Wachee 
N and Frontier Campground) to Glen 

Water, moving effluent from the 
Chassahowitska into the Weeki 

Springshed. Project canceled in STAR year 
2022. 

WWTF 
Upgrade Canceled NA 0 $0.00 Hernando County; 

DEP 
Hernando County - $0.00; 

DEP - $0.00 

5454 Hernando County HC-38 
The Glen 

Denitrification 
Upgrades 

Upgrade to advanced denitrification at The 
Glen WRF. 

WWTF 
Nutrient 

Reduction 
Underway 2026 9176 $5,000,000.00 DEP; Hernando 

County 

DEP - $4,600,000.00; 
Hernando County - 

$400,000.00 

5455 Pasco County PC-07 

Weeki Wachee 
Springs and 

Magnolia-Aripeka 
Springs Brochure 

and On-line Survey 

Distributed 92,000 "Protect Florida's 
Springs" brochures focused on Weeki 

Wachee and Magnolia-Aripeka Springs. 
An on-line survey gauged effectiveness of 

the message. 

Enhanced 
Public 

Education 
Completed 2018 0 $4,200.00 Pasco County Pasco County - $4,200.00 

5804 FDACS FDACS-01a 

BMP 
Implementation and 
Verification - Farm 

Fertilizer 

Enrollment and verification of BMPs by 
agricultural producers. Acres treated and 
reductions estimated using FDACS June 

2024 Enrollment and NSILT Loading tool 
(based on FSAID IX) developed by 

FDACS. 

Agricultural 
BMPs Ongoing NA 20,947 $0.00 FDACS FDACS - $0.00 

5805 FDACS FDACS-02a 

BMP 
Implementation and 

Verification - 
Livestock Waste 

Enrollment and verification of BMPs by 
agricultural producers. Acres treated and 
reductions estimated using FDACS June 

2024 Enrollment and NSILT Loading tool 
(based on FSAID IX) developed by 

FDACS. 

Agricultural 
BMPs Ongoing NA 13,915 $0.00 FDACS FDACS - $0.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
Type 

Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 

Cost 
Estimate 

Funding 
Source 

Funding 
Amount 

5806 Pasco County PC-08 SunWest Park 
messaging boards 

Placed and maintain 5 message boards at 
SunWest Park with messages about pet 

waste, fertilizer, actions that can be taken 
to help the springs. 

Enhanced 
Public 

Education 
Ongoing NA 0 $14,385.00 FDOT FDOT - $14,385.00 

5807 Pasco County PC-09 

Fertilizer Point of 
Sale information 
cards and door 

hangers 

Distribute information cards to retail 
establishments and door hangers to 

homeowners describing requirements of 
Pasco County fertilizer ordinance. 

Enhanced 
Public 

Education 
Ongoing NA 0 $6,000.00 FDOT FDOT - $6,000.00 

5808 Pasco County PC-10 Pet Waste and 
IDDE PSAs 

Developed PSAs on pet waste management 
and illicit discharges, 1 radio and 1 TV 

PSA for each topic (total of 4 PSAs), to run 
continuously on Pasco TV and local radio. 

Enhanced 
Public 

Education 
Ongoing NA 0 $16,400.00 Pasco County Pasco County - 

$16,400.00 

5809 Pasco County PC-11 

Green 
Infrastructure 
Education and 

Outreach 

Education and outreach materials for LID 
distributed including rack cards to libraries 
and home model centers, LID booklets to 
Chamber of Commerce and Government 

Center, and newsletters in utility bills. 

Enhanced 
Public 

Education 
Ongoing NA 0 $1,897.00 Pasco County Pasco County - $1,897.00 

5810 Pasco County PC-12 Nitrogen Removal 
Feasibility Study 

The project consists of a feasibility study 
to identify options for nitrogen removal in 
the area of Weeki/Aripeka Springsheds. 

Study Completed 2021 0 $168,000.00 Pasco County Pasco County - 
$168,000.00 

5811 Pasco County PC-13 
Wastewater 
Treatment 

Feasibility Analysis 

Determine the feasibility of replacing 
septic sewer systems with county-owned 

systems within different areas of the 
County. 

Study Completed 2021 0 $500,000.00 DEP DEP - $500,000.00 

5812 SWFWMD SWF-06 Frogmore Ranch, 
LLC 

Frogmore FARMS N reduction shown 
based on DEP NSILT Model for BMAPs. 

Project funding based on cost benefit 
analysis from SWFWMD Model Farms 

Economic Study that calculated a 285 lb/yr 
N reduction. 

Agricultural 
BMPs Completed 2017 377 $152,000.00 SWFWMD SWFWMD - $60,620.00 

5813 SWFWMD SWF-07 Creekside Nursery, 
Inc. 

Creekside Nursery FARMS N reduction 
shown based on DEP NSILT Model for 
BMAPs. Project funding based on cost 

benefit analysis from SWFWMD Model 

Agricultural 
BMPs Completed 2021 240 $215,333.00 SWFWMD SWFWMD - $161,500.00 
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ProjID Lead Entity 
Project 
Number Project Name Project Description 

Project 
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Project 
Status 

Estimated 
Completion 

Date 

Estimated 
Nitrogen Load 

Reduction 
(lbs/yr) 
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Amount 

Farms Economic Study that calculated a 
347 lb/yr N reduction. 

6163 Hernando County HC-40 
Hernando County 
Sewer Upgrade 

Incentive Program 

To encourage homeowners to voluntarily 
remediate existing conventional Onsite 

Sewage Treatment and Disposal Systems 
(OSTDS) to include nitrogen reducing 

enhancements, indicated by the feasibility 
analysis. 

Onsite Sewage 
Treatment and 

Disposal 
System 

(OSTDS) 
Enhancement 

Planned 2025 1511 $2,785,000.00 DEP DEP - $2,785,000.00 

6164 Hernando County HC-39 
Hernando County 
Sewer Connection 
Incentive Project 

To encourage homeowners to voluntarily 
connect to central sewer, this program is 

intended to offset a portion of homeowner 
costs up to $7,500 upon the connection of 
existing homes to central sewer, indicated 
by the feasibility analysis. (Est 310lbs/yr). 

OSTDS Phase 
Out Planned 2024 486 $250,000.00 DEP DEP - $250,000.00 

6236 Pasco County PC-14 Fertilizer Use 
Newsletter Insert 

Distributed newsletter article through the 
utility bill insert on how to reduce fertilizer 

use. Education TN reduction credits for 
this project are reflected in project PC-04. 

Education 
Efforts Completed 2021 0 $0.00 NA NA - $0.00 

6237 Pasco County PC-15 
Fertilizer Ordinance 

Awareness 
Campaign 

Published newspaper adds on four local 
newspapers as part of the fertilizer 

ordinance Awareness campaign. Education 
TN reduction credits for this project are 

reflected in project PC-04. 

Education 
Efforts Completed 2021 0 $0.00 FDOT FDOT - $3,693.00 

6250 SWFWMD SWF-08 
Weeki Wachee 
River Channel 

Restoration 

The Project will remove accumulated 
sediment along approximately 1.6 miles of 
the Weeki Wachee River and restore water 

depths to conditions before the recent 
sedimentation. 

Muck 
Removal/Restor
ation Dredging 

Completed 2024 0 $4,195,000.00 DEP; SWFWMD 
SWFWMD - 

$2,000,000.00; DEP - 
$2,195,000.00 

6256 SWFWMD SWF-11 
Weeki Wachee 

Education 
Campaign 

To educate targeted audiences about the 
recreational best management practices 
that will help protect the Weeki Wachee 

River and reduce ecological impacts. 

Enhanced 
Public 

Education 
Ongoing NA 0 $0.00 SWFWMD SWFWMD - $0.00 
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Nitrogen Load 
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6258 SWFWMD SWF-09 
Submerged Aquatic 

Vegetation 
Mapping 

Submerged aquatic vegetation mapping at 
designated locations within the Weeki 

Wachee river. 

Monitoring/Dat
a Collection Ongoing NA 0 $0.00 SWFWMD SWFWMD - $0.00 

6265 SWFWMD SWF-10 Rogers Park LID 
Implementation 

Construction of Low Impact Development 
(LID) stormwater improvements at Rogers 

Park to treat approximately 1.8 acres of 
stormwater runoff, improving water quality 

in the Weeki Wachee River by reducing 
sediment loads by an estimated 3,741 

lbs/yr TSS. 

LID- Other Completed 2018 0 $238,441.00 SWFWMD SWFWMD - $238,441.00 

6314 Hernando County HC-41 
Grant Ave. 
Stormwater 

Improvement 

Construction of a stormwater pond 
providing water quality treatment and 
flood storage for runoff from untreated 

existing residential area. Project originally 
submitted in CHHO as ProjID 5770 HC-

11. Moved to WEEK. 

Dry Detention 
Pond Completed 2019 0 $50,000.00 County County - $50,000.00 

6461 UF-IFAS IFAS-03 Is Your Well Water 
Well? 

Septic system and well water education for 
residents in Hernando County. 

Enhanced 
Public 

Education 
Completed 2021 0 $0.00 SWFWMD SWFWMD - $900.00 

6516 Hernando County HC-42 Elgin Boulevard 
Forcemain 

Install a new 12 inch diameter PVC sewer 
force main along Elgin Blvd from 

Challenger K-8 school, west approximately 
4100 feet, to the electrical transmission 

line easement. This project also includes 
replacement of existing 8-inch diameter 

forcemain. 

Wastewater 
Service Area 
Expansion 

Planned 2026 0 $2,060,000.00 Wastewater Wastewater - 
$1,030,000.00 

6517 Hernando County HC-43 
The Hut Pumping 

Station and 
Forcemain 

Install approximately 1400' of 12in 
diameter force main to bypass the gravity 

sewer upstream the Hut PS, which is 
currently over capacity. Construct 

approximately 4400 feet of 16in force main 
downstream of the Hut PS. Upgrade Hut 

PS. 

WWTF 
Capacity 

Expansion 
Planned 2026 0 $3,300,000.00 Wastewater Wastewater - 

$1,500,000.00 
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6518 Hernando County HC-44 Northcliffe 
Forcemain 

Install a 5,000 feet of new 16 inch diameter 
PVC sewer force main along Northcliffe 
Blvd from Deltona Blvd east to Landover 

Blvd. 

Wastewater 
Service Area 
Expansion 

Planned 2026 0 $2,800,000.00 Wastewater Wastewater - 
$1,400,000.00 

6558 SWFWMD SWF-12 

Weeki Wachee 
Sediment 

Management 
Structures 

Design, permitting, and construction of 
natural structures also known as 

submerged woody habitat arrays at 
locations along the Weeki Wachee River to 
maintain sediment transport continuity and 

provide aquatic habitat. 

Wetland 
Restoration Planned TBD 0 $0.00 SWFWMD SWFWMD - $0.00 

6560 Pasco County PC-16 
Illicit Discharge 

Awareness 
Promotional Items 

Promotional items with messaging about 
only clean water down the storm drain and 

the County's illicit discharge reporting 
number. Items are distributed at public 

festivals and events. 

Enhanced 
Public 

Education 
Ongoing NA 0 $6,581.00 Pasco County; FDOT Pasco County - $983.00; 

FDOT - $5,598.00 

6562 Pasco County PC-17 
Hands-On 

Environmental 
Education 

The County purchased three EnviroScape 
Environmental Educational Models for 

demonstration of environmental concepts 
at public outreach events, group 

presentations, and videos broadcast on 
Pasco TV and included on the County 

YouTube Channel. 

Enhanced 
Public 

Education 
Completed 2023 0 $0.00 FDOT District 7 FDOT District 7 - 

$5,920.00 

6732 UF-IFAS IFAS-04 
Central Florida Ag 

BMP Working 
Group 

A working group that shares and discusses 
the research and outreach of Ag BMP 
implementation. This project covers 

BMAP areas in Central and Northcentral 
Florida. 

Enhanced 
Public 

Education 
Ongoing NA 0 $0.00 Not provided Not provided - $0.00 

6940 Hernando County HC-45 Peck Sink Preserve 
Improvements 

Improvement of the existing stormwater 
management facilities and their control 

structures at Peck Sink Preserve. Peck Sink 
Preserve provides treatment to enhance 

water quality of the influent into the sink 
and the Floridan Aquifer. 

BMP Treatment 
Train Planned 2025 0 $2,350,000.00 Hernando County; 

DEP 
Hernando County - $0.00; 

DEP - $2,350,000.00 
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6964 Pasco County PC-20 Storm Drain 
Placards 

Place 2,300 storm drain placards with 
messaging on stormwater inlets throughout 

the County. 

Enhanced 
Public 

Education 
Ongoing NA 0 $7,520.00 FDOT District 7 FDOT District 7 - 

$6,700.00 

7000 Turnpike Enterprise TP-01 
SR589 MP 28 - 

49.5 Street 
Sweeping 

Street Sweeping and Shoulder litter pick up 
on Suncoast Parkway between Milepost 28 

and 49.5 both Northbound and 
Southbound. Including ramps. 

Street Sweeping Ongoing NA 18.9 $0.00 NA NA - $0.00 

7010 Pasco County PC-18 
Pasco County 

Septic Upgrade 
Incentive Program 

Voluntary septic upgrade incentive 
program to encourage homeowners to 
enhance existing conventional septic 
systems to improve nitrogen removal. 

Program will offset up to $10,000 of costs 
for upgrading septic systems located within 

the BMAP PFA. 

Onsite Sewage 
Treatment and 

Disposal 
System 

(OSTDS) 
Enhancement 

Planned TBD 0 $0.00 DEP DEP - $2,222,222.22 

7013 Pasco County PC-19 
Pasco County Force 

Main for Central 
Sewer Services 

Pasco County entered an agreement with a 
developer to install a 12-inch force main. 
The main can be used by homeowners to 

connect to central sewer, thereby reducing 
the number of on-site septic systems. 
Project to be constructed by a private 

developer. 

OSTDS Phase 
Out Planned 2025 0 $8,160,000.00 

Pasco County; Private 
Developer; Pasco 

County 

Private Developer - 
$4,569,000.00; Pasco 

County - $1,591,000.00; 
Pasco County - 
$2,000,000.00 

7590 Pasco County PC-24 
Land O Lakes 

WWTF Conversion 
to AWT 

Conversion of Land O Lakes WWTF to 
AWT plant. 

WWTF 
Upgrade Planned 2028 0 $0.00 Pasco County Pasco County - $0.00 

7591 Pasco County PC-22 
Wesley Center 

WWTF Conversion 
to AWT 

Conversion of Wesley Center WWTF to 
AWT plant. 

WWTF 
Upgrade Planned 2029 0 $0.00 Pasco County Pasco County - $0.00 

7592 Pasco County PC-26 
Embassy Hills 

WWTF Conversion 
to AWT 

Conversion of Embassy Hills WWTF to 
AWT plant. 

WWTF 
Upgrade Underway 2025 2877 $0.00 Pasco County Pasco County - $0.00 
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7593 Pasco County PC-23 

Consultant to 
evaluate additional 

TN reduction 
methods 

Selecting a consultant to help the County 
conduct a holistic review of the regional 

system that determines the most cost-
effective solutions to addressing the 

County's obligations under the BMAP 

Study Planned 2026 0 $0.00 Pasco County Pasco County - $0.00 

 FDACS FDACS-03 Cost-Share BMP 
Projects 

Cost-share projects paid for by FDACS. 
Project treatment areas and reductions 

based on FDACS June 2024 Enrollment 
and NSILT Loading tool (based on FSAID 

IX) developed by FDACS. 

Agricultural 
BMPs Ongoing NA 29,494 $0.00 FDACS FDACS - $0.00 
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Appendix C. Planning for Additional Management Strategies  
Responsible entities must submit a sufficient list of additional projects and management strategies 
to DEP no later than January 14, 2026, to be compliant with the upcoming BMAP milestone or be 
subject to further department enforcement.  
 
If any lead entity is unable to submit a sufficient list of eligible management strategies to meet 
their next 5-year milestone reductions, specific project identification efforts are required to be 
submitted by January 14, 2026. Any such project identification efforts must define the purpose of 
and a timeline to identify sufficient projects to meet the upcoming milestone. The project 
description and estimated completion date for any such project identification effort must be 
provided and reflect the urgency of defining, funding, and implementing projects to meet the 
upcoming and future BMAP milestones.  
 
These planning efforts are ineligible for BMAP credit themselves but are necessary to demonstrate 
that additional eligible management actions will be forthcoming and BMAP compliance will be 
achieved. Only those entities that provide sufficient project identification efforts will be deemed as 
possessing a defined compliance schedule. Those entities without an adequate project list nor a 
defined compliance schedule to meet their upcoming 5-year milestone may be subject to 
enforcement actions. Examples of project identification efforts include the following:   
 

• Planning and identifying water quality projects and related costs and schedules in specific 
plans. 
o Feasibility studies (e.g., stormwater feasibility studies or wastewater feasibility 

studies).  
o Flood mitigation plans with nutrient management components.  
o Basinwide water quality management plans.  
o Nutrient management plans.  

• Applying for external project funding.  
• Developing interagency/interdepartmental agreements or MOUs for collaboration on 

nutrient reduction projects that cross jurisdictional or administrative boundaries.  
• Updating future growth considerations in local comprehensive plans, land development 

reviews, and audits of relevant codes and ordinances  
• Updating existing remediation plans.  
• Monitoring water quality in support of project planning and implementation.  
• Researching innovative technologies.  
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Appendix D. Weeki Wachee PFA Report 

During the development of the 2018 Weeki Wachee BMAP, the PFA was defined as the area of the 
basin where the Floridan aquifer is generally most vulnerable to pollutant inputs and where there is 
a known connectivity between groundwater pathways and an OFS. As required by the Florida 
Springs and Aquifer Protection Act, DEP defined a PFA which is incorporated by reference into 
this BMAP. Information on this and other springshed PFAs are available at the following link: 
https://floridadep.gov/dear/water-quality-restoration/content/bmap-public-meetings. 

 

https://floridadep.gov/dear/water-quality-restoration/content/bmap-public-meetings


Draft Weeki Wachee Basin Management Action Plan, April 2025 

Page 84 of 112 

Appendix E. OSTDS Remediation Plan 
Section 373.807, F.S., requires that if, during the development of a BMAP for an OFS, DEP 
identifies OSTDS as contributors of at least 20% of nonpoint source nitrogen pollution in a PFA or 
if DEP determines remediation is necessary to achieve the TMDL, the BMAP must include an 
OSTDS remediation plan. Based on the Weeki Wachee NSILT estimates and GIS coverages, 
OSTDS contribute approximately 49% of the pollutant loading in the BMAP. Irrespective of the 
percent contribution from OSTDS, DEP has determined that an OSTDS remediation plan is 
necessary to achieve the TMDLs and to limit the increase in nitrogen loads from future growth. 
 
Permitting for OSTDS is implemented either by DEP, delegated counties, or by County Health 
Departments under an interagency agreement. To aid in implementation, the DEP Map Direct 
webpage includes a detailed downloadable springs PFA boundary shapefile for planning purposes. 
DEP also maintains on its website an interactive map of the PFA and BMAP boundaries; the map 
can be easily searched for specific street address locations (currently available at 
https://floridadep.gov/BMAPs-ARP-OSTDS). 
 
E.1 Plan Elements 

E.1.1 Installation of New OSTDS  
Beginning July 1, 2023, sections 373.811 and 403.067, F.S., prohibit any new 
conventional OSTDS serving a lot of one acre or less where central sewer is available. 
Within the BMAP area, if central sewer is unavailable on any lot size within the PFA or 
on lots of one acre or less outside the PFA, then the owner must install a DEP-approved 
enhanced nutrient-reducing OSTDS that achieves 65% nitrogen reduction, or other 
wastewater system that achieves 65% reduction. The OSTDS remediation plan pursuant 
to section 373.807, F.S., was updated in this BMAP iteration to include this additional 
requirement for new systems. 
 
Installation of new OSTDS is permitted pursuant to Chapter 62-6, F.A.C., and includes not only 
systems installed on a property where one has not previously been installed, but also systems 
installed to replace illegal systems, systems installed in addition to existing systems, and other new 
systems. Permitting requirements with respect to the definition of "new" or "one acre or less" will 
be followed for this remediation plan. To meet the enhanced nitrogen treatment requirement, the 
system must be a DEP-approved enhanced nutrient reducing system meeting 65% nitrogen 
reduction.  

E.1.2 Modification or Repair of Existing OSTDS 
The OSTDS remediation plan must provide loading reductions consistent with achieving the 
TMDL within 20 years of plan adoption (see subparagraph 373.807(1)(b)8., F.S.). This plan 
therefore establishes the following remediation policy for existing systems, based on (a) the 
potential for reducing nitrogen loads by converting existing OSTDS to enhanced nitrogen 
removing systems or by connecting homes to central sewer, (b) the total amount of nitrogen load 
that must be reduced to achieve the TMDL, and (c) the relative contribution of nitrogen load from 

https://floridadep.gov/BMAPs-ARP-OSTDS
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existing OSTDS. 
 
The remediation policy for existing systems in the Weeki Wachee BMAP applies to existing 
OSTDS in the PFA on all lot sizes. The remediation policy for existing systems is effective upon 
BMAP adoption. Upon the need for any construction permit under chapter 62-6, F.A.C. to repair, 
modify, or replace an existing OSTDS affected by the remediation policy, a DEP-approved 
enhanced nutrient reducing system meeting 65 percent nitrogen reduction must be installed unless 
the OSTDS permit applicant provides documentation that sewer connection to the property is 
planned and funded, and structures on the lot will be connected. 
 
For existing OSTDS, the owner must connect to sewer within 365 days of written notification by 
the utility that connection to its sewer line is available. A utility is statutorily required (section 
381.00655, F.S.) to provide written notice to existing OSTDS owners regarding the availability of 
sewer lines for connection. Additionally, existing OSTDS needing repair or modification must 
connect to available sewer lines within 90 days of notification by DEP. 
 
To facilitate an inventory of noncompliant properties, by February 2, 2026, and every two years 
thereafter, each utility with sewer lines in the BMAP shall provide DEP a list of properties with 
existing OSTDS where sewer is available but has not connected. For each identified property, 
include the date(s) which the utility provided written notice to the owners of the availability of 
sewer. 
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E.1.3 Achieving Necessary Load Reductions 
All conventional OSTDS in areas subject to the remediation policy for existing systems are 
required to meet enhanced nutrient reducing OSTDS requirements, install other wastewater 
systems that can achieve at least 65% reduction, or connect to central sewer no later than 20 
years after BMAP adoption. 

E.1.4 Other Plan Elements 
Section 373.807, F.S., also requires that that the OSTDS remediation plan contain the following 
elements. 

• An evaluation of credible scientific information on the effect of nutrients, particularly 
forms of nitrogen, on springs and spring systems. (See Section E.2.) 

• Options for repair, upgrade, replacement, drain field modification, the addition of 
effective nitrogen-reducing features, connection to a central sewer system, or other 
action. (See Section E.3.) 

• A public education plan to provide area residents with reliable, understandable 
information about OSTDS and springs. (See Section E.4.) 

• Cost-effective and financially feasible projects necessary to reduce the nutrient impacts 
from OSTDS. (See Section 2 and Appendix B.) 

• A priority ranking for each project for funding contingent on appropriations in the 
General Appropriations Act. (See Section 2 and Appendix B.) 

 
Section 373.807, F.S., defines an OSTDS as a system that contains a standard subsurface, filled, 
or mound drain field system; an aerobic treatment unit; a graywater system tank; a laundry 
wastewater system tank; a septic tank; a grease interceptor; a pump tank; a solids or effluent 
pump; a waterless, incinerating, or organic waste–composting toilet; or a sanitary pit privy that is 
installed or proposed to be installed beyond the building sewer on land of the owner or on other 
land on which the owner has the legal right to install such a system. The term includes any item 
placed within, or intended to be used as a part of or in conjunction with, the system. The term 
does not include package sewage treatment facilities and other treatment works regulated under 
Chapter 403, F.S. 
 
E.2 Collection and Evaluation of Credible Scientific Information 
As discussed in Section 2, DEP developed the Weeki Wachee NSILT, a planning tool that 
provides estimates of nitrogen loading to groundwater based on best available scientific data for a 
particular geographic area. The NSILT results were peer reviewed by SWFWMD and FDACS. 
Additional technical support information concerning the NSILT can be found in Appendix F. 
 
DEP developed calculation methods to estimate nitrogen reductions associated with OSTDS 
enhancement and replacement projects, WWTF projects, and stormwater projects. 
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Monitoring and research: 

• Improve understanding of the ecological responses to nutrient enrichment and 
reductions. 

• Maintain and expand water quality monitoring programs. 

• Report annual status and trends. 

• Evaluate new and emerging technologies. 

• Research and develop advanced septic systems. 

• Monthly water sampling at the spring. 
 
Completed projects: 

• Florida Onsite Sewage Nitrogen Reduction Strategies Study. 
 

• Long Term Performance and Operational Experience for Non-Proprietary Passive 
Nitrogen Reducing Onsite Sewage Treatment And Disposal Systems 
(https://floridadep.gov/water/onsite-sewage/content/onsite-sewage-research-reports)  

 
Ongoing projects: 

• Quarterly springs water quality monitoring. 

• Stream water quality monitoring. 

• UFA nutrient modeling. 

• Springs initiative modeling. 

• Monitoring of in-ground nitrogen reducing biofilters. 
 
Proposed projects: 

• Groundwater quality monitoring for BMAP assessment. 
 

• Performance monitoring on advanced OSTDS in Florida. 
 

E.3 Remediation Options 
As required by Florida law, this OSTDS remediation plan identifies remediation options 
for existing OSTDS, including repair, upgrade, replacement, drain field modification, the 
addition of effective nitrogen-reducing features, connection to a central sewer system, or 
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other action. More simply, remediation options can be classified as enhancement or 
replacement. DEP’s Onsite Sewage Program maintains a list of approved nitrogen-
reducing systems on its website: https://floridadep.gov/water/onsite-
sewage/content/permitting-enhanced-nutrient-reducing-onsite-sewage-treatment-and. 
 
The NSILT estimates that OSTDS contribute approximately 49% of the pollutant loading to 
groundwater in the BMAP. Table E-1 lists the number of existing OSTDS in the PFA and the 
estimated nitrogen reductions associated with enhancement or connection to sewer. Figure E-1 
shows the areas where OSTDS are located. 

Table E-1. Estimated reduction credits for OSTDS enhancement or sewer  
*Estimated reductions are for either enhancement or sewer per parcel classification. Reductions cannot be combined for  
the same parcel classification but can be combined between the different classifications. For example, the sewer credit  
associated with parcels one acre or less in size can be combined with the sewer credit associated with parcels one acre  
or greater in size. 

Recharge 
Area OSTDS in PFA 

Credit for 
Enhancement 

(lb/yr) 

Credit for 
Sewer 
(lb/yr) 

High 36,871 277,882 527,976 

Medium 368 1,573 2,990 

Low 0 0 0 

Total 37,239 279,456 530,965 

 
Estimated reductions are for either enhancement or sewer per parcel classification. Reductions 
cannot be combined for the same parcel classification but can be combined between the different 
classifications.  
 
Nitrogen impacts from new development could also be reduced through prohibiting new 
conventional OSTDS on all lot sizes throughout the BMAP area. Local governments can develop 
programs to help fund the additional costs required to upgrade existing OSTDS to include 
nutrient reducing features. The funding program will be designed to prioritize OSTDS where it is 
most economical and efficient to add nutrient reducing features (i.e., systems needing a permit 
for a repair or modification, within the PFA, and on lots of one acre or less). Local governments 
can apply for competitive grant funding from DEP programs, which are available at 
ProtectingFloridaTogether.com. 
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Figure E-1. Locations of OSTDS in the PFA in the Weeki Wachee BMAP 

 
E.4 Public Education Plan 
DEP will develop and disseminate educational material focused on homeowners and guidance 
for builders and septic system contractors. The materials will identify the need for enhanced 
nitrogen reducing OSTDS along with the requirements for installing nitrogen reducing 
technologies under this OSTDS remediation plan. DEP will coordinate with industry groups such 
as Florida Home Builders Association and Florida Onsite Wastewater Association (FOWA). 
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DEP’s Onsite Sewage Program’s website provides information on the following: 

• The requirements for nitrogen-reducing systems for springs protection and 
BMAPs (https://floridadep.gov/water/onsite-sewage/content/springs-protection-
and-basin-management-action-plans-bmaps). 

• Information for septic system owners and buyers 
(https://floridadep.gov/water/onsite-sewage/content/information-septic-system-
owners-and-buyers). 

• Information for septic tank contractor (https://floridadep.gov/water/onsite-
sewage/content/septic-tank-contractor-registration). 

 
UF-IFAS has developed a website that includes frequently asked questions, and 
extensive information for septic system owners and local governments 
(https://water.ifas.ufl.edu/septic-systems/your-septic-system/). 
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Appendix F. Technical Support Information 

This appendix is being shared as a separate file until the BMAP documents are finalized. 
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Appendix G: Wastewater Facilities 
DEP has determined that certain WWTFs providing reclaimed water for the purpose of commercial 
or residential irrigation or that is otherwise being land applied within this BMAP area are causing 
or contributing to the nutrient impairments being addressed in this BMAP. Based on DEP’s 
determination, the facilities listed below in Table G-1 are subject to the nitrogen and phosphorus 
limits set forth in section 403.086, F.S. 
 
These facilities have 10 years from BMAP adoption to meet the applicable AWT standards. This 
requirement does not prevent the department from requiring an alternative treatment standard, if the 
department determines the alternative standard is necessary to achieve the TMDL(s) or applicable 
water quality criteria.  
 
For facilities that did not have adequate information to complete an evaluation or where a change 
occurs to the facility’s application of reclaimed water after the initial evaluation (e.g., an increase in 
facility capacity or change in location of reclaimed water application), the department will evaluate 
the land application of reclaimed water as more information becomes available pursuant to section 
403.086, F.S. 
 

Table G-1. Wastewater facilities subject to the nitrogen and phosphorus 
limits set forth in section 403.086, F.S. 

Facility Name 
Permit 

Number 
Glen Water Reclamation Facility FLA012069 

Spring Hill WRF FLA012043 
Hernando Subregional Airport FLA017223 

Pasco County - Hudson Re-Pump Station - Pasco Master 
Reuse - Allocation to Embassy Hills Subregional and New 

Port Richey 

FLA012741/ 
FLA012735/ 
FL0127434 

William S. Smith Water Reclamation Facility FLA012036 
Travelers Rest FLA012831 
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Appendix H: Golf Course NMPs 
The fertilizers used to maintain golf courses can be significant sources of nutrients in watersheds 
that are impaired for nitrogen and/or phosphorous. To achieve the TMDL target(s), all nutrient 
sources need to reduce their nutrient loading. Similar to other sources, golf courses are required to 
implement management strategies to mitigate their nutrient loading and be in compliance with the 
BMAP. Florida BMAPs are adopted by Secretarial Order and therefore legally enforceable by the 
DEP. Requirements for golf courses located in BMAPs are below.  

1. Golf Course BMP Certification, Implementation, and Reporting.  

a. In areas with an adopted BMAP, all golf courses must implement the BMPs 
described in DEP's golf course BMP manual, Best Management Practices for the 
Enhancement of Environmental Quality on Florida Golf Courses (DEP, 2021).  

b. At minimum, the superintendent for each golf course must obtain and maintain 
certification through the UF-IFAS Florida Golf Courses Best Management Practices 
Program. It is highly recommended that course managers and landscape maintenance staff 
also participate in the certification program to ensure proper BMP implementation and 
understanding of nutrient-related water quality issues and the role of golf courses in water 
quality restoration and protection. By no later than January 14, 2026, the golf course 
superintendents must confirm to DEP whether they have completed the certification. 
Certification must be completed by December 31, 2026. This certification must be renewed 
every four years.  

c. Beginning in 2026 a nutrient application record (fertilizer, reuse, etc.) must be 
submitted each year during the BMAP statewide annual reporting process.  

d. Fertilizer rates should be no greater than the UF-IFAS recommendations to help 
prevent leaching. This includes nutrients from reuse or any other source applied. If a facility 
uses fertilizer rates greater than those in the BMP manual they are required to conduct water 
quality monitoring prescribed by DEP or WMD that demonstrates compliance with water 
quality standards (Table H-1). 

e. Example golf course BMPs applicable to protecting water quality are listed below.  

• Use slow release fertilizer to prevent volatilization. 

• Use of lined media in stormwater features.  

• Use of denitrification walls.  

• Use of rain gardens.  

• Use of tree boxes.  
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• Use of bioswales.  
 

Table H-1. Nutrient ranges for warm-season turfgrass species 
Note: For more information refer to the Best Management Practices for the Enhancement of Environmental Quality on 
Florida Golf Courses (DEP, 2021). 

Nutrient Bermudagrass 
(%) 

St. Augustinegrass 
(%) 

Seashore 
Paspalum 

(%) 

Centipedegrass 
(%) 

Zoysia 
(%) 

N 1.95 - 4.63 1.53 - 2.41 2.80  -3.50 1.5 - 2.9 2.04 - 2.36 
P 0.15 - 0.43 0.30 - 0.55 0.30 - 60 0.18 - 0.26 0.19 - 0.22 

Potassium (K) 0.43 - 1.28 1.1 - 2.25 2.00 - 4.00 1.12 - 2.50 1.05 - 1.27 
Calcium (Ca) 0.15 - 0.63 0.24 - 0.54 0.25 - 1.50 0.50 - 1.15 0.44 - 0.56 
Magnesium 

(Mg) 0.04 - 0.10 0.20 - 0.46 0.25 - 0.60 0.12 - 0.21 0.13 - 0.15 

Sulfur (S) 0.07 - 0.02 0.15 - 0.48 0.20 - 0.60 0.20 - 0.38 0.32 - 0.37 
Sodium (Na) 0.05 - 0.17 0.00 - 0.17 - - - 

 

2. All golf courses located within a BMAP are required to submit a NMP that is designed to, 
while maintaining even plant growth, prevent nutrient losses to the Floridan aquifer and 
surrounding surface waters. A draft NMP must be submitted to DEP within one year of BMAP 
adoption and a final document is due two years after adoption. The NMP must include the 
following:  

a. A brief description of the goals of the nutrient management plan.  
This should be a paragraph that describes the goals of your NMP. Talk about how you are 
managing for high quality turf and water quality. Remember your goal is to protect water 
quality while maintaining the golf course in premium condition. 

b. Identification of areas where nutrient applications will be made including greens, 
tees, fairways and roughs.  

Discuss the areas of the course where you plan to use fertilizer, and why. Also discuss the 
areas that do not need or get any fertilizer applications.  
Include a GIS shapefile identifying all of these areas.  
Complete the table(s) detailing your nutrient application practices. 

 
Turf Details  

Turf Type Turf Species Acreage 
Tees    
Greens    
Fairways    
Roughs    
Totals   
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Fertilizer Applications  

Month Turf Type 

TN 
Application 

Rate 
(lbs/acre) 

TP 
Application 

Rate 
(lbs/acre) 

Number of 
Applications 

Total TN 
Applied 

(lbs/acre) 

Total TP 
Applied 

(lbs/acre) 
January Tees      

 Greens      
 Fairways      
 Roughs      

February Tees      
 Greens      
 Fairways      
 Roughs      

March Tees      
 Greens      
 Fairways      
 Roughs      

April Tees      
 Greens      
 Fairways      
 Roughs      

May Tees      
 Greens      
 Fairways      
 Roughs      

June Tees      
 Greens      
 Fairways      
 Roughs      

July Tees      
 Greens      
 Fairways      
 Roughs      

August Tees      
 Greens      
 Fairways      
 Roughs      

September Tees      
 Greens      
 Fairways      
 Roughs      
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Month Turf Type 

TN 
Application 

Rate 
(lbs/acre) 

TP 
Application 

Rate 
(lbs/acre) 

Number of 
Applications 

Total TN 
Applied 

(lbs/acre) 

Total TP 
Applied 

(lbs/acre) 
October Tees      

 Greens      
 Fairways      
 Roughs      

November Tees      
 Greens      
 Fairways      
 Roughs      

December Tees      
 Greens      
 Fairways      
 Roughs      

Totals       
  

Amount of Reuse/Reclaimed Water Applied 
*Supply reuse/reclaimed water volumes applied, if applicable.  

Month 

Reuse/Reclaimed 
Water Quantity 

(Gallons) 

Monthly 
Average 

TN 
(mg/L) 

Monthly 
Average 

TP 
(mg/L) 

Quantity 
of TN 

Applied 
(lbs) 

Running 
Total of 

TN 
Applied 
per Acre 
(lbs/acre) 

Quantity 
of TP 

Applied 
(lbs) 

Running 
Total of 

TP 
Applied 
per Acre 
(lbs/acre) 

January         
February         
March         
April         
May         
June         
July         
August         
September         
October         
November         
December         

Totals         
 
Are any other sources of nutrients (i.e. manure, etc.) applied to the grounds? If so, please 
detail in a table similar to the reuse and fertilizer tables.  
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c. Soil sampling methods and results for each area receiving fertilizer applications. 
Areas receiving fertilizer applications shall be sampled once every three years. Soil samples 
shall be collected and analyzed according to UF-IFAS/DEP recommendations or standard 
industry practice. Soil samples shall be analyzed, at minimum, for:  

1. Nitrogen   
2. Phosphorus   
 
Describe existing soil sampling here. Describe what your planned soil sampling schedule 
looks like. Have you been soil testing for years already? Please describe. If you are just 
getting started with soil testing the course, you can discuss that. What parts of the course 
are priority?    
If soil samples from areas of similar soil, fertilizer use and management are combined, 
then describe that process and justify why you feel they are similar enough to combine into 
a “representative” sample. That’s fine, just describe why.  
Keep all soil test results (or copies of them) in this file as part of your nutrient 
management plan. Please do not send them in to DEP individually. If you’ve been soil 
testing for years, remember to add copies of all those past results to your NMP file.  

d. Water quality sampling methods and results. Water quality sampling and analysis 
should be conducted in accordance with DEP’s Standard Operating Procedures. Water 
quality samples shall be analyzed, at minimum, for:  

1. Nitrogen    
2. Phosphorus.  
  
Describe your existing water quality sampling here. Describe what your planned water 
quality sampling schedule looks like. Have you been sampling for years already? If you 
are just getting started with water quality testing , you can discuss that. What parts of the 
course are priority?   
 
Keep all water quality test results (or copies of them) in this file as part of your nutrient 
management plan. Please do not send them in to DEP individually. If you’ve been testing 
for years, remember to add copies of all those past results to your NMP file.  
 

e. Tissue sampling methods and results. Tissue samples shall be collected and analyzed 
according to UF-IFAS/DEP recommendations or standard industry practice.  

Describe existing tissue sampling plan here. Keep all test results (or copies of them) in this 
file as part of your nutrient management plan. Please do not send them in to DEP 
individually. If you’ve been testing for years, remember to add copies of all those past 
results to your NMP file. 
  

f. Soil, tissue and water quality sample results shall be maintained for a minimum of 5 



Draft Weeki Wachee Basin Management Action Plan, April 2025 

Page 98 of 112 

years. Please provide records.  
When developing new (or expanding) golf courses, pre- and post- monitoring 
should be implemented in accordance with UF-IFAS/DEP recommendations.
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Appendix I. Agricultural Enrollment and Reductions 
FDACS provided the information for this appendix for each BMAP. The information in this 
appendix does not represent DEP’s position.  
 
Agricultural Landowner Requirements 
Section 403.067, F.S., requires agricultural producers and landowners located within BMAP areas to 
either enroll in the FDACS Best Management Practices (BMP) Program and properly implement 
BMPs applicable to their property and operation or to conduct water quality monitoring activities as 
required by Rule Chapter 62-307, F.A.C. Producers or agricultural landowners who are enrolled in 
the FDACS BMP Program and are properly implementing the applicable BMPs identified on the 
BMP Checklist, or who are in compliance with the Equivalent Program requirements of Rule 
Chapter 5M-1, F.A.C., are entitled to a presumption of compliance with state water quality 
standards per section 403.067(7)(c)3., F.S.  

FDACS Office of Agricultural Water Policy (OAWP) BMP Program 
Best Management Practices (BMPs) Definition  
For the purposes of the OAWP BMP Program, the term “best management practice” means a 
practice or combination of practices determined based on research, field-testing, and expert review, 
to be the most effective and practicable on-location means, including economic and technological 
considerations, for improving water quality in agricultural discharges. Section 403.067, F.S., 
requires that BMPs reflect a balance between water quality improvements and agricultural 
productivity. FDACS works closely with the FDEP, water management districts (WMDs), industry 
experts, and academic institutions to understand the environmental and agronomic effects addressed 
by BMPs. 

Section 403.067, F.S., authorizes and directs FDACS to develop and adopt by rule BMPs that will 
help Florida’s agricultural industry achieve the pollution reductions allocated in BMAPs. To date, 
FDACS OAWP has adopted 11 commodity specific BMP manuals by rule, covering cattle, citrus, 
equine, dairy, nurseries, poultry, sod, small farms and specialty livestock, specialty fruit and nut, 
vegetable and agronomic crops, and wildlife operations. All OAWP BMP manuals are periodically 
revised, updated, and subsequently reviewed and preliminarily verified by DEP before re-adoption. 
BMPs serve as part of a multidisciplinary approach to water resource restoration and protection that 
includes public/private partnerships, landowner agreements and regional treatment technologies, 
which together form the comprehensive strategy needed to meet the goals established in BMAPs.  

Enrolling in an FDACS BMP Program  
To initially enroll in the FDACS BMP Program, agricultural landowners and producers must meet 
with an FDACS representative on site to determine the appropriate practices that are applicable to 
their operation(s) and to document the BMPs on the Notice of Intent (NOI) and BMP Checklist. 
FDACS representatives consider site-specific factors when determining the applicability of BMPs 
including commodity type, topography, geology, location of production, soil type, field size, and 
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type and sensitivity of the ecological resources in the surrounding areas. Producers collaborate with 
the FDACS representative to complete an NOI to implement the BMPs and the BMP Checklist from 
the applicable BMP manual.  

Once the NOI and Checklist are completed, signed, and submitted to OAWP, the producer is 
formally enrolled in the BMP Program. Because many agricultural operations are diverse and are 
engaged in the production of multiple commodities, a landowner may sign multiple NOIs for a 
single parcel. Producers must properly implement all applicable BMPs as soon as practicable, but no 
later than 18 months after completion and execution of the NOI and associated BMP Checklist.  

Enrollment Prioritization  
To address the greatest resource concerns, OAWP utilizes a phased approach based on commodity 
type, irrigation, and agricultural acreages, while ensuring that all entities identified as agriculture 
will be notified. Enrollment efforts have previously focused on enrolling parcels that are most 
impactful to water quality including parcels containing many agricultural acres, irrigated acres, or 
more intense agricultural land uses. 

Implementation Verification  
Section 403.067, F.S., requires FDACS to conduct an Implementation Verification (IV) site visit at 
least every two years to ensure that agricultural landowners and producers are properly 
implementing the applicable BMPs identified in the BMP Checklist. An IV site visit includes: 
review and collection of nutrient application records that producers must maintain to demonstrate 
compliance with the BMP Program; verification that all other applicable BMPs are being properly 
implemented; verification that any cost shared practices are being properly implemented; and 
identification of potential cost share practices, projects or other applicable BMPs not identified 
during enrollment. During the IV site visit, FDACS representatives also identify opportunities for 
achieving greater nutrient, irrigation, or water resource management efficiencies, including 
opportunities for water conservation. Procedures used to verify the implementation of agricultural 
BMPs are outlined in Rule 5M-1.008, F.A.C.  

Nutrient Application Records 
Enrolled landowners and producers are required to keep records on the total pounds of nitrogen (N) 
and phosphorus (P) fertilizer from all sources that are applied to their operations to comply with 
BMP program requirements, including AA bio-solids. Nutrient records from Class A or B biosolids 
applied in accordance with Chapter 62-640, F.A.C. are collected through the DEP permitting 
process as described in 5M-1.008(5). FDACS will collect information pertaining to these records for 
a two-year period identified when an IV site visit is scheduled. OAWP adopted a Nutrient 
Application Record Form (NARF) (FDACS-04005, rev. 06/24, incorporated in 5M-1.008(4), 
F.A.C.), to help simplify the record keeping requirement. The form is available under Program 
Resources at https://www.fdacs.gov/Agriculture-Industry/Water/Agricultural-Best-Management-
Practices. As these records relate to processes or methods of production, costs of production, profits, 
other financial information, fertilizer application information collected during an IV site visit is 
considered confidential and may be exempt from public records under chapters 812 and 815, Florida 

https://www.fdacs.gov/Agriculture-Industry/Water/Agricultural-Best-Management-Practices
https://www.fdacs.gov/Agriculture-Industry/Water/Agricultural-Best-Management-Practices
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Statutes (F.S.), and Section 403.067, F.S. In accordance with subsection 403.067(7)(c)5., F.S., 
FDACS is required to provide DEP the nutrient application records. 

Compliance Enforcement  
If multiple efforts to contact agricultural landowners and producers within BMAPs about enrollment 
in the BMP Program are unsuccessful or if the landowner or producer chooses not to enroll in the 
BMP Program FDACS refers them to DEP for enforcement action per Section 403.067(7)(b), F.S. 

If a producer is enrolled in the FDACS BMP program and the producer chooses not to properly 
implement the applicable BMPs, FDACS representatives provide the landowner or producer with a 
list of corrective measures and the timeframes within which they must be implemented. If a 
landowner or producer does not cooperate with FDACS to identify or implement corrective or 
remedial measures, or refuses an IV site visit, FDACS refers them to DEP for enforcement action 
after attempts at corrective and remedial action are exhausted. Chapter 5M-1, F.A.C. outlines the 
process to ensure compliance with the BMP Program requirements. 

Equivalent Programs  
Enrollees operating under one of the Equivalent Programs listed in Rule 5M-1.001(7), F.A.C., are 
required to complete an NOI and meet the other requirements for Equivalent Programs specified in 
Rule Chapter 5M-1, F.A.C. Compliance with BMPs on the area(s) of the NOI property subject to the 
Equivalent Program instrument is demonstrated by fulfilling the requirements of Rule 5M-1.008(8), 
F.A.C. An Enrollee under an Equivalent Program listed in Rule 5M-1.001(7)(a)-(b), F.A.C., that is 
not required to complete a BMP Checklist is not subject to IV site visits. For Enrollees under an 
Equivalent Program listed in Rule 5M-1.001(7)(a)-(b), F.A.C., implementation verification shall be 
undertaken by the agency that issued the permit pursuant to its statutory and/or rule authority. 

Other FDACS BMP Programs 
FDACS implements other regulatory programs that help minimize nonpoint source pollution from 
agricultural activities.  

Aquaculture 
The FDACS Division of Aquaculture develops and enforces regulations governing the commercial 
aquaculture industry in Florida. Chapter 597, F.S., Florida Aquaculture Policy Act, requires 
Floridians who engage in commercial aquaculture to annually acquire an Aquaculture Certificate of 
Registration and implement all applicable Aquaculture Best Management Practices listed in Rule 
Chapter 5L-3.004, F.A.C. Facilities with certain production and discharge rates also require an 
NPDES permit from DEP. The Aquaculture BMPs were last updated by rule in November 2023.  

FDACS Division of Aquaculture conducts annual site visits at certified facilities to confirm 
compliance with BMPs. These include management practices in areas of construction, containment, 
shrimp culture, sturgeon culture, shellfish culture, live rock culture, aquatic plants, including 
fertilizer application, and health management. For more information about FDACSs Division of 
Aquaculture and Aquaculture BMPs go to https://www.fdacs.gov/Divisions-Offices/Aquaculture.  

https://www.fdacs.gov/Divisions-Offices/Aquaculture
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Within the Weeki Wachee BMAP, there are 3 aquaculture facilities under certification with the 
FDACS Division of Aquaculture as of November 2024. As with agricultural land use in Florida, 
aquaculture facilities are frequently in and out of production. The facilities being provided may no 
longer be in operation and/or there may be new companies in different parts of the basin by the next 
BMAP iteration. 
 
Forestry 
The FDACS Florida Forest Service (FFS) develops, implements (through education and training), 
and monitors Silviculture BMPs in Florida. Silviculture BMPs are applicable to bona-fide ongoing 
silviculture operations and are not intended for use during tree removal or land clearing operations 
that are associated with a land-use change to a non-forestry objective. The FFS Silviculture BMP 
Manual is adopted under Chapter 5I-6.002 F.A.C. and was last updated in 2008. FFS is currently in 
the process of updating the manual with guidance from the FDACS Silviculture BMP Technical 
Advisory Council. The current manual is composed of fourteen BMP categories covering many 
aspects of silviculture operations including timber harvesting, site preparation, forest roads, stream 
and wetland crossings, and forest fertilization. The primary objectives of Silviculture BMPs are to 
minimize the risks to Florida’s water resources from silviculture-related sources of nonpoint source 
pollution and maintain overall ecosystem integrity. Section 403.067, F.S., provides silviculture 
practitioners implementing Silviculture BMPs a presumption of compliance with state water quality 
standards for the pollutants addressed by the BMPs.  
 
The FFS Silviculture BMP implementation monitoring program was initiated in 1981 and follows 
the criteria which have been established for state forest agencies in the southeastern United States by 
the Southern Group of State Foresters. Monitoring surveys are conducted biennially on a random 
sample of recently conducted silviculture operations throughout Florida with the goal of determining 
the level of implementation and compliance with Silviculture BMPs. For the period of record (1981 
to 2023), Florida’s statewide Silviculture BMP compliance rates range from 84% (1985) to 99.7% 
(2019) and have shown an overall average compliance rate above 98% since 2005. For more 
information about Silviculture BMPs and to download a copy of the latest FFS Silviculture BMP 
Implementation Survey Report go to https://www.fdacs.gov/bmps.  
 
Agricultural Land Use 
Agricultural Land Use in BMAPs 
Land use data are helpful as a starting point for estimating agricultural acreage, determining 
agricultural nonpoint source loads, and developing strategies to reduce those loads in a BMAP area, 
but there are inherent limitations in the available data. Agriculture acreages fluctuate when volatile 
economic markets for certain agricultural commodities provide incentive for crops to change at a 
fast pace, properties are sold, leases are terminated, production areas decrease, or production ceases, 
among other reasons. Florida’s recent population growth has also resulted in accelerated land use 
changes statewide, some of which include transitioning agricultural or fallow agricultural lands to 
developed land uses. The dynamic nature of Florida’s agricultural industry creates challenges with 
comparing agricultural acres from year to year.  

https://www.fdacs.gov/bmps
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When developing a BMAP, agricultural nonpoint source loading is estimated using a broad 
methodology based on statewide land use data. Oftentimes, this results in properties being 
designated as agricultural nonpoint pollution sources and creates an obligation for these properties 
to enroll in the FDACS BMP Program when they may be better addressed under other programs 
more applicable to the practices occurring on those properties. Examples of these properties include: 
rural residential/homesteads, ranchettes, or single-family homes with accessory structures for 
livestock or groves that serve the needs of those living on the property. Continued identification of 
these properties as agricultural nonpoint sources limits the ability to reliably direct programmatic 
resources to meet water quality restoration goals.  

FDACS uses the parcel-level polygon agricultural lands (ALG) data that is part of the Florida 
Statewide Agricultural Irrigation Demand (FSAID) Geodatabase to estimate agricultural acreages 
statewide. FSAID provides acreages and specific crop types of irrigated and non-irrigated 
agricultural lands statewide. FSAID is updated annually based on water management district land 
use data, county property appraiser data, OAWP BMP enrollment data, U.S. Department of 
Agriculture data for agriculture, such as the Cropland Data Layer and Census of Agriculture, 
FDACS Division of Plant Industry citrus data, as well as field verification performed by the U.S. 
Geological Survey, water management districts, and OAWP. As the FSAID is detailed and updated 
on an annual basis, it provides a reliable characterization of agricultural land uses that accounts for 
the fast-growing population and resultant land use changes taking place statewide. The FSAID also 
provides FDACS a clearer picture of agriculture’s impact on the landscape and consistent method to 
better track, direct, and assess BMP implementation, cost share projects, and regional projects. 

Figure I-1 shows the percentage of agricultural land use within the Weeki Wachee BMAP, 
determined by comparing the FSAID 11 ALG and total acreage of the BMAP boundary. 
Understanding what proportion of a BMAP is comprised of agriculture provides insight as to the 
potential contribution of agricultural nonpoint sources.  
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Table I-1. Agricultural land use in Weeki Wachee BMAP 
Non-agricultural acres 166,133 

Agricultural acres 41,289 
 

 
Figure I-1. Agricultural land use in Weeki Wachee BMAP 

 
FDACS BMP Program Metrics 
Enrollment Delineation and BMAP Metrics 
BMP enrollments are delineated in GIS using county property appraiser parcels. In terms of NOIs, 
enrolled acreage fluctuates when parcels are sold, when leases end or change hands, or when 
production areas downsize or production ceases, among other reasons. Nonproduction areas such as 
forest, roads, urban structures, and water features are often included within the parcel boundaries. 
Conversely, agricultural lands in the FSAID ALG only include areas identified as agriculture. To 
estimate the agricultural acres enrolled in the BMP program, OAWP overlays the FSAID ALG and 
BMP enrollment data within GIS to calculate the acres of agricultural land in an enrolled parcel. 

Summary Tables 
Table I-2. Agricultural lands enrolled in the Weeki Wachee BMAP area by 

BMP Program Commodity 
Commodity Agricultural Acres Enrolled 

Citrus 32 
Cow/Calf 20,704 

Equine 33 
Fruit/Nut 434 

Multiple Commodities 4,246 
Nursery 84 

Row/Field Crop 617 
Total 26,150 (63%) 

 

80%

20%

Non-agricultural acres

Agricultural acres
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As of July 2024, 63% of the agricultural acres in the Weeki Wachee BMAP area are enrolled in 
FDACS' BMP program. Table I-2 shows the acreages enrolled in the BMP Program by commodity. 
It is important to note that producers often undertake the production of multiple commodities on 
their operations, resulting in the requirement to implement the applicable BMPs from more than one 
BMP manual. When this occurs, the acres enrolled under more than one BMP manual are classified 
as “multiple commodity” and not included in the individual commodity totals to prevent duplication. 
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Enrollment Map 

 

Figure I-2. Agricultural land use in the Weeki Wachee BMAP 
 
Unenrolled Agricultural Lands 
Oftentimes, there are lands initially identified as agriculture which, upon closer evaluation, raise 
questions as to whether there is agricultural activity and whether it is enrollable within the purview 
of OAWP. FDACS characterizes lands classified as agriculture in the FSAID ALG, but not 
currently enrolled in the FDACS BMP Program using property appraiser data such as parcel owner 
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information, agricultural tax valuation for exemption purposes, other parcel land use details to 
determine whether the remaining lands are potentially enrollable. More information about the 
“Unenrolled agricultural lands” characterization analyses is available in FDACS Annual Status of 
Implementation of BMPs Report. 

The assessment of unenrolled agricultural lands at a more granular scale provides an indication of 
which areas are more likely (or unlikely) to have enrollable agricultural activities occurring on them. 
It also provides an estimate of the number of parcels and the associated agricultural acres deemed to 
be enrollable. The number of parcels is a useful proxy for the level of resource dedication needed to 
enroll the associated agricultural acres and where best to focus finite resources and staffing needs. It 
is often the case that much of the potentially enrollable acreage is encompassed within many smaller 
parcels which may require additional resources to enroll and require further evaluation, such as 
those that have agricultural activity intended solely for personal use ancillary to a residence, those 
that do not have an agricultural land use per the property appraiser, as well as parcels where there is 
no current activity to enroll.  

Table I-3 shows the breakdown of agricultural lands within the Weeki Wachee BMAP based on the 
FSAID 11 and the results of the FDACS unenrolled agricultural lands characterization. 

Table I-3. Agricultural Lands in Weeki Wachee BMAP  

Crediting 
Location Agricultural Acres 

Unenrolled - Unlikely 
Enrollable Acres 

Agricultural 
Acres - Adjusted 

Agricultural Acres 
Enrolled* 

BMAP Wide 47,286 5,997 41,289 26,150 
* Enrollment information current as of July 2024 

Potentially Enrollable Lands 
There are 15,138 acres of potentially enrollable lands within the Weeki Wachee BMAP based on the 
assessment of unenrolled agricultural lands performed by FDACS. Table I-4 shows the potentially 
enrollable acreages by crop type. Figure I-3 shows the count of potentially enrollable parcels based 
on size classifications used by FDACS. 

Table I-4. Potentially enrollable acres by crop type 
Crop Type Acres 

Citrus 48 
Cropland and/or Pastureland 869 

Crops 261 
Fallow 1,125 

Fruit (Non-citrus) 25 
Grazing Land 10,953 

Hay 628 
Livestock 520 
Nursery 124 

Open Lands 568 
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Crop Type Acres 
Sod 17 

Total 15,138 
 

 
Figure I-3. Count of potentially enrollable parcels by size class 

 
FDACS Cost Share  
Enrollment in and proper implementation of BMPs makes a producer eligible for cost share for 
certain BMPs, other practices, and projects. The availability of cost share funds depends on annual 
appropriations by the Florida Legislature, and therefore, the amount available can vary each year. 
Cost share applications may be submitted once a producer has enrolled in the BMP Program and has 
been assigned an NOI number. Cost share practices are categorized as nutrient management, 
irrigation management, or water resource protection. BMPs, other practices, and projects eligible for 
cost share funding may include precision agriculture technologies, variable rate irrigation methods, 
water control structures, and tailwater recovery systems. OAWP seeks to leverage its cost share 
funding with other cost share programs offered by FDACS and other state and federal agencies. The 
United States Department of Agriculture NRCS offers funding through its Environmental Quality 
Incentives Program, and certain WMDs have agricultural cost share programs. Applicants are 
encouraged to use OAWP cost share in conjunction with other available conservation programs 
although funding cannot be duplicative. 

Table I-5 identifies agricultural technologies eligible for funding through cost-share assistance and 
the associated nutrient reductions1. The nutrient reductions were used to develop a methodology to 

 
1 FDACS, 2024. Nitrogen Benefits of Agricultural Best Management Practices for Florida: Summary of Findings. 
Florida Department of Agriculture and Consumer Services (FDACS) Office of Agricultural Water Policy. In 
collaboration with The Balmoral Group. 

0

100

200

300

400

500

600

700

< 1 acre 1 - < 25 acres 25 - < 50 acres 50 - < 250 acres ≥ 250 acres

N
um

be
r o

f P
ar

ce
ls 

Distribution of Agricultural Acres within Each Parcel 



Draft Weeki Wachee Basin Management Action Plan, April 2025 

Page 109 of 112 

estimate nutrient reductions for NOIs that have received cost-share funding2. The NOI boundary, 
based on property appraiser parcel data, was considered the area treated by the cost-shared 
agricultural technology or project. For parcels with more than one cost-share project, OAWP 
identified the order of treatment to determine the reductions for the multiple projects based on each 
cost-shared agricultural technology. Estimated nutrient reductions from FDACS cost share in the 
Weeki Wachee BMAP are shown in Table I-6. 

Table I-5. Cost share project types and total nutrient reduction efficiencies 
Project Types BMP Category Mechanism N Impact 

Nutrient Management Plan Precision Nitrogen Management N application reduction 15% 
Plastic Mulch Layer - Drip 

Tape Precision Nitrogen Management N leaching reduction 18% 

Controlled Release Fertilizer Precision Nitrogen Management N leaching reduction 20% 
Applicator (Hoop Sprayer) Precision Nitrogen Management N application reduction 20% 

Applicator (Liquid) Precision Nitrogen Management N application reduction 15% 
Spreader (Dry Variable) Precision Nitrogen Management N application reduction 15% 

Applicator (Dry Banding) Precision Nitrogen Management N application reduction 25% 

Cover Crops Tillage, Cover Crops and Soil Health 
BMPs N leaching reduction 30% 

Vertical Till Tillage, Cover Crops and Soil Health 
BMPs N leaching reduction 6% 

Flail Mower Tillage, Cover Crops and Soil Health 
BMPs N application reduction 8% 

Integrated Crop-Livestock 
Rotations Livestock BMPS N leaching reduction 50% 

Rhizoma Peanut Mix Pasture 
System Livestock BMPS N application reduction 31% 

Fencing Livestock BMPS N leaching reduction 20% 
Livestock Water Exclusion Livestock BMPS N runoff reduction 33% 
Alternative Water Supply - 

Livestock Livestock BMPS N runoff reduction 33% 

Free Stall Barn Livestock BMPS N leaching reduction 30% 

Culvert/Riser Drainage and Erosion Reduction 
BMPs N runoff reduction 16% 

Water Control Structures or 
Stormwater Improvement 

Drainage and Erosion Reduction 
BMPs N runoff reduction 17% 

Tailwater Recovery Ponds Drainage and Erosion Reduction 
BMPs N runoff reduction 42% 

Storage – Compost Storage N leaching reduction 26% 
Storage – Potting Soil Storage N leaching reduction 23% 

Rotation – mobile corral Livestock BMPS N leaching reduction 20% 

 
2 FDACS, 2024. Nitrogen Reductions BMP Analysis: Results and Process Description. Florida Department of 
Agriculture and Consumer Services (FDACS) Office of Agricultural Water Policy. In collaboration with The Balmoral 
Group. 
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Project Types BMP Category Mechanism N Impact 
Rotation – portable 

feeder/wagon Livestock BMPS N leaching reduction 20% 

 
Table I-6. Nutrient reductions from FDACS cost share 
BMP Category TN Reductions to Groundwater 
Irrigation BMPs 113 
Livestock BMPs 21,202 

Precision Nitrogen Management 3,569 
Tillage, Cover Crops and Soil Health BMPs 4,611 

Total 29,494 
 

Future Efforts  
Outreach  
To address resource concerns, FDACS continues enhancing coordination with producers, agencies, 
and stakeholders to increase enrollment in the BMP program. OAWP is sending correspondence to 
agricultural landowners within BMAPs that are not currently enrolled in the BMP program to 
increase enrollment rates and verify land uses where additional focus may be required to achieve 
resource protection. This effort is utilizing a phased approach and targeting priority land uses, and 
then evaluating the amount of agricultural acreage for the remaining unenrolled lands, while 
ensuring that all entities identified as agriculture will be notified. Additionally, OAWP continues to 
coordinate with industry groups and outreach partners to educate and inform agricultural producers 
about the BMP program. 

Legacy Loads 
Legacy loading can present an additional challenge to measuring progress in many areas of 
Florida with adopted BMAPs. Based on research, initial verification by DEP, and long-term 
trends in water quality in the BMAP area, it is expected that current efforts, such as BMP 
implementation, will continue to provide improvements in overall water quality despite the 
impacts from legacy loads. 
 
While the implementation of BMPs will improve the water quality in the basin, it is not reasonable 
to assume that BMP implementation alone can overcome the issues of legacy loads, conversion to 
more urban environments, and the effects of intense weather events. BMP implementation is one of 
several complex and integrated components in managing the water resources of a watershed. 
 
Collaboration between DEP, FDACS, the water management districts, and other state agencies, as 
well as local governments, federal partners, and agricultural producers, is critical in identifying 
projects and programs, as well as locating funding opportunities to achieve allocations provided for 
under this BMAP. To improve water quality while retaining the benefits that agricultural production 
provides to local communities, wildlife enhancement, and the preservation of natural areas requires 
a commitment from all stakeholders to implementing protective measures in a way that maintains 
the viability of agricultural operations. 
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Appendix J. Private Facilities with BMAP Responsibilities 
The tables below list privately owned and operated facilities that have been identified as 
contributing sources of nitrogen loading to the groundwater in the Weeki Wachee BMAP. 
Publicly-owned facilities have been assigned as a part of the responsible entities allocation. The 
golf courses in Table J-1 are subject to nutrient management strategies identified in section 2.8.3 
and Appendix H of this document. The WWTFs in Table J-2 are subject to relevant nutrient 
management strategies identified in section 2.6 and Appendix G of this document. All facilities 
or entities listed below have been assigned required TN reductions to meet the TMDLs. DEP 
encourages coordination between public and private entities as necessary to address loading in the 
basin. 

Table J-1. Privately owned or operated golf courses in the Weeki Wachee BMAP 
County Golf Course Name 

Hernando Hernando Oaks Golf and Country Club 
Hernando Oak Hills Golf Club 
Hernando Rivard Golf Club 
Hernando Silverthorn Country Club 
Hernando Southern Hills Plantation Club 
Hernando Spring Hill Golf and Country Club 
Hernando Brookridge Country Club 
Hernando Glen Lakes Golf and Country Club 
Hernando Heather Golf and Country Club 
Hernando High Point Golf Club 
Hernando Timber Pines Country Club 

Pasco Travelers Rest RV Resort and Golf Course 
Pasco Heritage Pines Community 

 
Table J-2. Privately owned or operated WWTFs in the Weeki Wachee BMAP 

Facility ID WWTF Name 
FLA012038 Weeki Wachee North MHP WWTF 
FLA012039 Eckerd Academy at Brooksville WWTF 
FLA012044 Camp - A - Wyle Resort WWTF 
FLA012045 Camper's Holiday Association WWTF 
FLA012048 Big Tree MH & RV Village 
FLA012054 Frontier Campground MHP 
FLA012059 Imperial Estates MHP WWTF 
FLA012065 Topics RV Community WWTF 

FLA012066 Camp Sonshine WWTF (aka Church of God of 
Prophecy) 

FLA012070 Holiday Springs RV Resort WWTF 
FLA012748 Country Village MHP WWTF 
FLA012756 Big Oaks RV Park WWTF 
FLA012819 East Lake Landings MHP WWTF 
FLA012831 Travelers Rest WWTF 
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Facility ID WWTF Name 
FLA012831 Travelers Rest WWTF 
FLA012832 Aripeka West MHP 
FLA017033 Lakewood Retreat WWTF 
FLA186830 Eckerd Youth Challenge Program WWTF 
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