Hillsborough Community College Training Facility
Chronology of Events and Actions

	DATE OF EVENT OR ACTION
	EVENT OR ACTION
(include communication mechanism – phone, email, in person - if applicable)
	PROGRAM OR AGENCY INVOLVED
	

NOTES
	
INFORMATION ENTERED BY:

	1/24/19
	Initial request by SIS to access property.
	DEP-SIS
	DP called Ben Marshall
	Mollica

	2/5/19
	Site access granted.
	DEP-SIS
	Ben Marshall called DP
	Mollica

	3/5/19
	Conducted general recon of facility and nearby community. Met with facility leadership and contractor to identify areas where foam was used, drainage features, and other areas of concern.
	DEP-SIS
Geosyntec
	On-site fire hydrant supply well.
	Mollica

	1/23/2024
	Geosyntec conducted site assessment in early 2023 and submitted the ISRP in April. DBSP has reviewed the ISRP, and the work is scheduled to be conducted in December 2024. In the meantime, additional site assessment is going to be conducted in early 2024 for additional sampling. 
	DEP-SIS
Geosyntec
	Geosyntec and FDEP are working on a proposal for additional site assessment. 
	Brittany

	7/18/2024
	Geosyntec is currently requesting bids for an ISR Implementation is that going to be conducted later in the year (2024).
	DEP-SIS Geosyntec
	Geosyntec and FDEP are working on a proposal for an ISR. 
	Brittany

	10/16/2024
	Geosyntec is currently conducting ISR prep activities such as sampling soil and groundwater, surveying property boundaries, and getting the right permits for the dig before the ISR Implementation in December 2024.
	DEP-SIS
Geosyntec
	Geosyntec and FDEP are working together to make sure everything gets done in time before the dig in December 2024. 
	Brittany

	11/22/2024
	Geosyntec is preparing for ISR work at HCC for the Dec 9th start date. Geo is currently preparing the application for the permit needed for the dig, and will start non-intrusive activities soon.
	DEP-SIS Geosyntec
	Geosyntec and FDEP are working together to make sure everything gets done in time before the dig in December 2024.
	Brittany 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	



