Following are the individual steps though which the typical state park management plan
moves from initiation to final approval. Division of Recreation and Park Staff work as
multidisciplinary teams to develop the plans. In the process, they draw from a multitude
of outside resources such as the other state land management agencies, the Florida
Natural Areas Inventory staff, and staff of the Department of State, Division of Historic
Resources and local experts in natural or cultural resources, urban planning and
recreation.

Extensive efforts to receive public input are made for each management plan. These
include well-advertised public workshops. In the case of new properties or when large
additions or major new developments are being planned for existing parks, two
workshops will be held, one at the beginning of the process and again following internal
review of the first draft of the plan. For updates of plans for established parks, a single
workshop will be held at the draft review stage. In most cases, a local advisory group is
also appointed and meets with Division staff to provide comments and suggestions on the
draft management plan that was discussed at the public workshop.

This process has served the Division very well, providing both up-to-date expert advice
and thorough local citizen review of the planned resource management activities, public
uses and proposed facilities developments for units of the Florida State Parks system.

DIVISION OF RECREATION AND PARKS MANAGEMENT PLANNING PROCESS

INVENTORY NATURAL AND CULTURAL RESOURCES

e DRAFT RESOURCE MANAGEMENT COMPONENT

e PRELIMINARY PUBLIC WORKSHOP (OPTIONAL)

e DIVISION STAFF PARK PLANNING MEETING

e DRAFT PARK GOALS AND OBJECTIVES

e DRAFT CONCEPTUAL LAND USE PLAN

e DEPARTMENT OF ENVIRONMENTAL PROTECTION REVIEW
e SECOND PUBLIC WORKSHOP

e ADVISORY GROUP REVIEW

e ACQUISITION AND RESTORATION COUNCIL REVIEW

e APPROVAL BY DIVISION OF STATE LANDS OR BOARD OF TRUSTEES OF THE
INTERNAL IMPROVEMENT TRUST FUND (GOVERNOR AND CABINET)



